
                    
 
 
 
 

8550 West Bryn Mawr Avenue 
Suite #500 
Chicago, Illinois 60631  
Telephone      773-695-3500 

1215 Houbolt Road Facsimile        773-695-3501 
Joliet, IL 60431 

 

May 9, 2011 
 
To:   All Bidders 
 
Re:   Joliet Junior College, Illinois Community College District No. 525 
   Master Facilities Plan Phase 1, Campus Center Building Work, Bid Release 26 
   1215 Houbolt Road, Joliet, Illinois 60431 
 
   06L – General Trades Work 
   09N – Resilient Flooring Work 
   15R – Mechanical Work 
   16M – Electrical & Technology Work 
    
Subject:  Supplement No. 2 
 
Please be advised of the following supplemental information which is to be included in the Proposal as it 
pertains to the above referenced Bid Packages.  This Supplement is issued to modify, explain and/or clarify the 
original Bid Documents. 
 
General Instructions to All Bidders 

A. The Bid Proposal due date for all Bid Packages REMAINS Friday, May 13  2011 at 2:00 p.m. at Joliet 
Junior College, 1215 Houbolt Road, Joliet, Illinois 60431.  The bids are to be dropped off at Room 
H1018/H1019 and they will be opened in Room J0006-J0007.  Please note that H1018 is an interior office 
space that is located inside room H1019. 

B. All bidders are reminded to include the Bid Proposal Forms, Schedule Dates, Quality Plan and Safety Plan 
requirements in their bid. 

C. Incorporate the attached Architect’s Addendum No. 2 dated May 10, 2011, into the Bid Documents. 

D. Bid Package 06L – General Trades Work shall use the revised Bid Form which is attached herein with 
Supplement #2.  The previous bid form shall be discarded. Any bid proposal submitted on an 
incorrect form will not be accepted.  

E. Bid Package 15R - Mechanical Work:  In the bid form, under “Specific items to be included”, delete 
reference to “roof hoods” from item #2.   

F. Bid Package 15R - Mechanical Work:  In the bid form, under “Specific items to be included”, delete 
reference to “unit ventilators” from item #3.   

G. Bid Package 16M – Electrical & Technology Work shall use the revised Bid Form which is attached 
herein with Supplement #2.  The previous bid form shall be discarded. Any bid proposal submitted on 
an incorrect form will not be accepted.  

H. Incorporate into bid documents the responses to the following bidder inquiries into the scope of work: 

Bid Package 06L – General Trades Work 

1. Question:  Will the General Trades Contractor be responsible for all ceiling and wall patching 
penetrations by other trades? 
Response: Yes. Refer to Bid Form, item #7, under “Specific items to be included 

5. Question:  Who is responsible for the X-Ray scan? 
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Response: The General Trades contractor is responsible for providing the X-Ray scan of the post 
tensioned cables to the MEP trades. The MEP contractors are responsible for the required cutting and 
coring utilizing the X-Rau scan. 

6. Question:  Who is responsible for the Concrete equipment pads (Shown on M-401, detail 9, item 
12)? 
Response: The Mechanical contractor is responsible for providing the concrete pads indicated on the 
drawings or required for their equipment.  

7. Question:  Who is responsible for the Painting ( Shown on M-113-J, Keynote #8) 
Response: The General Trades contractor is responsible for painting all exposed ductwork black.  

8. Question:  Who is responsible for the wall cutting/patching ( Shown on M-113-J, Keynotes #2 and 
#6  typical) 
Response: The General Trades contractor is responsible patching the wall.   

9. Question:  Spec. section 230500-16-G-2 calls for the insulation to be painted. Should this be in the 
painting spec. section? If not could you explain what needs to be painted and where?  
Response: The General Trades contractor will be painting the insulation in Recording Lab/Media & 
Fine Arts J3018 as this room has an exposed ceiling. All other areas, the MEP contractors are 
responsible for the painting requirements per the MEP drawings and specifications. 

Bid Package 09N – Resilient Flooring Work 

10. Question:  In the specifications it lists Cpt-2 Interface but Cpt-2 does not show up on the finish 
plans, is Cpt-2 not being used? 
Response: Refer to Legat Architect’s Addendum No. 2. 

Bid Package 15R – Mechanical Work 

11. Question:  Is it your intent for all of the contractors to prepare their own CPM using Primavera and 
submitting that to Gilbane, or was it that all contractors provide task information and durations to 
Gilbane so that Gilbane will / can develop the master CPM schedule? It seems a little redundant that 
all contractors provide CPM's then have to integrate them into one schedule.  And if so, who would 
do that. 
Response:  The contractor must provide his logic to meet his contract dates—a list of activities is 
insufficient. Gilbane will resolve conflicts to prepare the master schedule. 

12. Question:  When the Air Handler Units are removed, will temp air need to be provided to occupied 
areas? 
Response: Refer to Legat Architect’s Addendum No. 2. 

13. Question:  Who is responsible for the Concrete equipment pads (Shown on M-401, detail 9, item 
12)? 
Response: The Mechanical contractor is responsible for providing the concrete pads indicated on the 
drawings or required for their equipment.  

14. Question:  Who is responsible for the Painting ( Shown on M-113-J, Keynote #8) 
Response: The General Trades contractor is responsible for painting all exposed ductwork black.  

15. Question:  Who is responsible for the wall cutting/patching ( Shown on M-113-J, Keynotes #2 and 
#6  typical) 
Response: The General Trades contractor is responsible for patching the wall.   

16. Question:  Do you know who has the existing contract with the college for the water treatment? 
Response: Rochester Midland Corporation, RMC, has the water treatment program for J and K 
buildings.  

17. Question:  Is Novec sole specified? Are substitutions allowed? 
Response:  Novec 1230 is the only acceptable chemical to use. Refer to specifications. 
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18. Question: Is the intent to relocate the existing fire hoses 
Response: Refer to Legat Architect’s Addendum No. 2. 

19. Question:  Spec. section 230500-16-G-2 calls for the insulation to be painted. Should this be in the 
painting spec. section? If not could you explain what needs to be painted and where?  
Response: The General Trades contractor will be painting the insulation in Recording Lab/Media & 
Fine Arts J3018, as this room has an exposed ceiling. All other areas, the Mechanical contractors is 
responsible for the painting requirements per the MEP drawings and specifications. 

Bid Package 16M – Electrical and Technology Work 

20. Question:  Who is responsible for the X-Ray scan? 
Response: The General Trades contractor is responsible for providing the X-Ray scan of the post 
tensioned cables to the MEP trades. The MEP contractors are responsible for the required cutting and 
coring utilizing the X-Rau scan. 

21. Question:  Please advise if there is low voltage security including Fire Alarm, Access Control, and 
Video Surveillance System? Also, are they tying into existing systems, and if so, which systems?  
Response: Access control systems are being provided, and will be tying into the existing Access 
Control server system. Video Surveillance systems are existing to remain as shown on the drawings. 
The existing addressable Emergency Voice/Fire Alarm System in Building J will be expanded to 
handle the new emergency voice/fire alarm devices for the renovation. A new Honeywell Emergency 
Voice/Fire Alarm Control Panel will be provided located in the First Floor Mechanical Room J1059. 
All components shall be monitored by the existing Honeywell emergency voice/fire alarm command 
center located at the First Floor of Building ‘G’. All fire alarm conductors will be plenum rated. 
Manual fire alarm pull stations, ceiling-mounted smoke detectors, duct smoke detectors, heat 
detectors, alarm speakers, and ADA flashing, synchronized, and visual strobes shall be installed to 
meet applicable codes. Refer to drawings. 

22. Question: On the milestone schedule you have us removing and replacing both PDP-2 and PDP-3 in 
one night.  I feel this is a bit optimistic and feel that it will take at least 2 days to complete this work, 
is there a possibility to allow more time to complete this work? 
Response: The college schedule only allows for one (1) day of shutdown. The remaining work can 
continue over the weekend. 

23. Question:  At the pre-bid meeting it was stated that the General Trades contractor will be doing all of 
the demo for the ceilings and also they will be providing the X-ray of the floor for the penetrations 
will they also included the wall coring and patching that is shown on the MEP drawings? 
Response: The General Trades contractor is responsible for removing and replacing the existing 
ceiling, and for providing the X-Ray scan of the floor. The General Trades contractor is also 
responsible for patching the wall and roof after demolition by the MEP trade. The MEP trades are 
responsible for their own wall or floor coring.  

All other terms and conditions of the Bid Documents remain the same. 
 
Acknowledge receipt of this Supplement No. 2 in your Proposal Form. 
 
Sincerely, 
 
GILBANE BUILDING COMPANY 
 
 
Roz Thomas 
Chief Purchasing Agent  
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BID FORM 
for 

JOLIET JUNIOR COLLEGE, MFP Ph1 
Joliet, IL 60431 

GILBANE JOB NO. 4764 
 

BID RELEASE 26, BID PACKAGE 06L 
GENERAL TRADES WORK 

BUILDING J & K RENOVATIONS 
April 21, 2011 

 
MANDATORY PRE-BID:   April 28, 2011 
TIME:     10:00 AM CST 
LOCATION:      Joliet Junior College 
    Room T1000-T1001 
Last date for Bidder’s questions is 5/5/2011 by 2:00 PM 

 
PROPOSAL DUE DATE:   May 13, 2011 
TIME:     2:00 PM CST 
BID OPENING LOCATION:  Joliet Junior College 
          Room J0006-J0007 

 
       
 Joliet Junior College, Illinois Community College District No. 525 
 Office of Business and Auxiliary Services 
 1215 Houbolt Road 
 Room H1018 
 Joliet, Illinois 60431-8938 

Attn: Judy Mitchell, Director of Business and Auxiliary Services 
 
 
FIRM NAME: 
  
 
  
 
 , the undersigned. 
 
A. Proposes to furnish all labor, materials, equipment, and services as required to satisfactorily complete all 

General Trades Work herein described as Bid Package No. 06L as required for the construction and 
completion of the Building J & K Renovations in accordance with the Drawings and Specifications as 
prepared by Legat Architects (Architect) and their Consultants, the Contract Documents, Project Manual 
Volumes 1, 2, and 3, dated April 21, 2011, this Bid Form, and all documents incorporated by reference. 
It is expressly understood by the Bidder that each of the enumerated documents as set forth in this 
paragraph are incorporated by reference as part of the Bid Proposal. 

         
B. All work required by the foregoing documents will be accomplished for the Lump Sum Bid Price of 

 
___________________________________________________________________________________ 
 
___________________________________________($                                           ) 

(Show amount in both words and figures, in case of discrepancy amount shown in words will govern) 
 
The Lump Sum Bid Price above EXCLUDES all applicable sales, consumer, use and other similar taxes 

 
SUBMIT 1 ORIGINAL 

AND 2 COPIES 
 

 
FORWARD 

PROPOSAL TO 

Modified as a part of 
Supplement No.2 for 

Bid Release 26.  
Modifications indicated 

as shown herein
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for the project on the equipment and materials to be incorporated into the work (project is tax-exempt); 
INCLUDES all insurance premiums required to meet Schedule "A" - Insurance Specifications; and 
INCLUDES all premiums for Performance and Labor & Material Payment Bonds in the sum of one 
hundred ten percent of the Contract price. 
 

C. Bidder agrees that upon award of the contract by Joliet Junior College if written notice of the 
acceptance of this bid is mailed or delivered to the undersigned within sixty (60) days after the Proposal 
Due Date, or any time thereafter before it is withdrawn, the undersigned shall meet with representatives 
of Joliet Junior College and Gilbane Building Company at Joliet Junior College’s office or at a mutually 
agreed upon location to execute the contract which is included as an Exhibit within this Project Manual. 
 The Trade Contractor’s contract will be held by and made with Joliet Junior College; Gilbane Building 
Company will be acting on the behalf of Joliet Junior College as their Construction Manager (agent).  A 
Performance Bond and Labor & Material Payment Bond will be delivered to the Construction Manager 
at the time of execution of the Contract on the form contained within the Project Manual identifying 
Joliet Junior College and Gilbane Building Company as dual obligees. Failure to execute said contract 
within ten (10) days after receipt of written Notice to Proceed may be considered a default under the 
obligation of the bid bond.  Insurance certificates shall be provided before starting on-site activities if 
such activities occur before the Contract is signed. 

 
By submitting its bid, the Bidder hereby agrees that the Owner may, in its sole discretion, decide which 
combination of base bid plus alternates, (if any) would provide the Owner with the most efficient 
expenditure of the Owner's funds with respect to any particular Bidder.  Owner's selection and 
determination of which combinations of base bid plus alternates (if any) would provide the most 
efficient expenditure of the Owner's funds shall form the basis of awarding the contract.  By submitting 
its bid, Bidder further agrees that the sum total of the base bid plus alternates (if any) as so determined 
by the Owner separately for each Bidder shall be deemed to be such Bidder's bid for purposes of 
determining the lowest responsible Bidder for such portion of the work or for such bid package.  Such 
determination by the Owner shall not be subject to challenge by the Bidder. 

 
D. The above price includes all stipulations and requirements of Supplement 

Numbers:________________________________________________________________, which have 
been received and accepted by the undersigned. 

 
E. MILESTONE SCHEDULE DATES 

 See the Draft Milestone/Sequencing Schedule for reference.  Dates and durations given are for reference 
only and are subject to change.  Each awarded Trade Contractor, within 30 calendar days of being 
notified of their award, shall provide a CPM schedule (utilizing Primavera Project Planner or SureTrack 
software) to the Construction Manager defining scope of work items, items requiring fabrication, etc.; 
each with their respective anticipated start dates, end dates and durations.  Trade Contractor is to 
identify any areas of potential conflict which may impact the Draft Milestone/Sequencing Schedule 
durations and/or milestones and/or prevent the Trade Contractor in meeting the expected start and finish 
dates identified in the Draft Milestone/Sequencing Schedule.  

All work is to be completed in accordance with the Draft Milestone/Sequencing Schedule Dates as follows. 
 Start dates for each area are subject to areas being vacated by current occupants and completion of 
abatement activities by others, if required. Start dates earlier than 6/29/2011 are dependent on the 
Contractor returning signed contract, bonds, and certificates of insurance prior to the start date. Completion 
dates are mandatory to meet Owner requirements for occupancy for academic purposes.  Contractor shall 
collaborate with other Trades to meet these dates, and shall include in their proposal all costs to meet these 
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dates, should accelerated procedures be required.  Renovation of areas that will be occupied during 
renovation (noted below) shall be phased as directed by Gilbane to permit Owner operations during the 
renovation. 

Bid Release 26 - Milestone Schedule Dates (Estimated) 
   
  Start Finish 
Contract Award (Board Meeting) 06/14/2011 06/14/2011 
Contracting, insurance, bonds, etc. 06/15/2011 06/28/2011 
Anticipated Mobilization Date 06/29/2011 06/29/2011 
Submittals and Review 06/29/2011 07/14/2011 
Area 1:  Panel Replacement 06/27/2011 08/19/2011 
Possible Electrical Shutdown Date  08/12/2011 08/12/2011 
Area 2A:  Food Service  06/30/2011 08/12/2011 
Area 2B:  Print Services (Occupied) 06/27/2011 08/12/2011 
Area 3A:  Math Classroom J2014 07/07/2011 08/12/2011 
Area 3B:  Math Classrooms 07/13/2011 11/18/2011 
Area 3C:  IT Server (Occupied) (Alternate) 06/27/2011 09/30/2011 
Area 4:  Music Department 08/01/2011 12/09/2011 
Area 5:  K Renovations 12/19/2011 12/30/2011 
Complete Punchlist and Contract Closeout 6/14/2011 1/20/2012 
 
AREA 1 PANEL REPLACEMENT  AREA 2A FOOD SERVICE 
Room Number Room Description  Room Number Room Description 
J0036 Mechanical  J0002 Kitchen 
J0049 Mechanical  J0046 Corridor 
   J0053 Toilet 
   J1002 Food Service 
   J1058 Corridor 
     
AREA 2B PRINT SERVICES  AREA 3A MATH CLASSRM J2014 
Room Number Room Description  Room Number Room Description 
J1005 Math Department  J2014 Classroom 
J1007 Adjunct    
J1008 Corridor    
J1013 Print Services    
J1013A Storage    
J1013B Office    
J1020 Corridor    
J1030 Office    
J1042 Adjunct    
     
AREA 3B MATH CLASSROOMS  AREA 3C IT SERVER (Alternate) 
Room Number Room Description  Room Number Room Description 
J1039 Office  J2003 IT Office 
J2007 Math Computer Lab  J2005 Server Room 
J2009 Math Computer Lab    
J2011 Math Computer Lab    
J2016 Corridor    
J2018 Corridor    
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J2025 Classroom    
J2032 Corridor    
J2033 Classroom    
J2035 Existing Mech    
J2036 Equipment Staging & Repair    
J2036A IDF Closet    
J2047 Small Conference    
J2048 IT Office    
     
AREA 4 MUSIC DEPARTMENT  AREA 4 (cont) MUSIC DEPARTMENT 
Room Number Room Description  Room Number Room Description 
     
J3001A Corridor  J3026B Recording Tech Storage 
J3002 Future Storage  J3028 Mechanical 
J3002A Area of Refuge  J3029 Music Storage 
J3002B Custodial  J3030 Band 
J3003 Corridor  J3031 IDF Closet 
J3004 Unassigned  J3032 Shelled Space 
J3004D Media  J3033 Corridor 
J3006 Faculty  J3033A Corridor 
J3007 General Music Theory  J3034 Choir 
J3008 Faculty  J3035 Corridor 
J3009 Vocal Studio  J3037 Lobby 
J3010 Faculty  J3039 Lobby 
J3011 Vocal Studio  J3041 Mechanical 
J3012 Faculty  J3045 Toilet 
J3013 Faculty  J3047 Mechanical 
J3014 Media Office  J3047A Boiler Room 
J3014A Media Conference  J3047B Electrical 
J3015 Recording Tech Classroom  J3048 Corridor 
J3016 Media Storage  J4025 Classroom 
J3017 Piano  J4032 Mechanical 
J3018 Recording Lab  J4040 Mechanical 
J3018A Storage  J4042 Classroom 
J3019 Corridor  J4052 Shared Office 
J3021 Corridor  J4053 Mechanical 
J3023 Mechanical  J4060 Mechanical 
J3026 Area of Refuge    
     
AREA 5 K RENOVATIONS  AREA 5 (cont) K RENOVATIONS 
Room Number Room Description  Room Number Room Description 
J3017 Relocation of Piano Equipt  K1003 Recital 
J3035 Relocation of Wenger Labs  K2009 Classroom 
J4026 Lrg. Classroom  K2016 Storage 
 

 
F. TRADE-SUBCONTRACTORS 

The following trade subcontractors are proposed for the item of work listed.  Trade Subcontractors are 
subject to review per the General Conditions.  List only firms that will supply labor at the site. 
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ITEM OF WORK TRADE SUBCONTRACTORS 

  

  

  

  

 
G. NOT USED 
 
H. UNIT PRICES 
 

Unit Prices shall be used, where applicable, to make adjustments to the cost of the Work due to 
changes. ALL Unit Prices submitted shall be complete in-place prices and include all costs for 
overhead, profit, bond costs, labor, materials, equipment, engineering, shop drawings and any other 
incidentals related to the completion of the Work, and shall remain firm for the period of the contract.  
Deductive unit prices will be calculated at no less than 85% of the additive unit price.    
 

Unit Prices (furnished and installed unless noted otherwise): 
Description 

 
Cost 

Ceiling Tile complete in place; based on 100 sf of Type ACT-1 $                            /sf          
Ceiling Grid complete in place; based on 100 sf $                           /sf        
Metal Studs complete in place; based on 20 lf $                            /lf       
New H.M. Door (Type F) & Frame (Type A) with Hardware set 
13complete in place; based on one set 

$                           /set 

Paint Existing Door & Frame; based on one set $                           /set 
 

I. ALTERNATE PRICES 
 

An Alternate Price shall include all costs associated with the changes, omissions, additions or other 
adjustments to the Work of this Bid Package (Contract), which are described in the Alternate, or are 
reasonably inferable there from.  Claims for extras resulting from changes caused by the acceptance or 
rejection of any Alternate will not be allowed.  Alternate prices shall also include all costs of overhead, 
profit and bond costs associated with the work of the Alternate, whether additive or deductive. 

 
The Drawings, Specifications and other Contract Documents shall be considered appropriately modified 
by either the acceptance or rejection of the various Alternates.  The Owner and the Construction 
Manager expressly reserve the right to accept or reject any, or all, Alternate Prices, and in any sequence. 
 Acceptance or rejection of any Alternate does not relieve the Bidder of timely completion of the Work 
within the time periods indicated. 

 
 Alternates:    Alternate No. 1:  Perform all work associated with converting existing rooms J2003G, 

J2003F and J2005A into the new Server Room J2005, as indicated on the drawings. 
 
 
        $____________________________________ 
 
J. COST ALLOWANCES 
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The Bidder includes the following Cost Allowances in the total Lump Sum Amount of the Base Bid for 
this Bid Package.  See General Conditions for definition of Allowances. 
 

The Trade Contractor must include the cost of the allowances in the Base Bid.  The Base Bid cost of 
this package should include the appropriate mark-up on the allowances.  All work completed under 
the allowance will be paid at cost since the mark-up is incorporated in the base bid.  Trade 
Contractors are not entitled to any unspent balance. 
 
Cost Allowances: 

 
 

1 

General  Clean-up Allowance: 
This cost will be used for clean-up of unidentifiable trash and debris as 
directed by the Construction Manager, and will be deducted from the 
Contract Sum to pay for clean-up services.  Costs for this scope of 
work item are over and above costs for clean-up required by this Trade 
Contractor for their daily clean-up/general conditions.   This 
requirement does not eliminate this Trade Contractors responsibility 
for the daily clean up of his/her work efforts. 

 
$ 5,000.00 

 

2 Miscellaneous Work Allowance: 
Miscellaneous work to be completed at the direction of the 
Construction Manager 

 
$25,000.00 

3 Miscellaneous Safety Allowance: 
To complete maintenance of safety items above and beyond 
the requirements specified in the bid documents, through the 
duration of the project as directed by the Construction 
Manager 

 
$10,000.00 

 

3 Dumpster Allowance 
For dumpsters as directed by the Construction Manager 

 
$25,000.00 

4 Additional Touch-up/ Patching Allowance: 
Miscellaneous touch-up and patching work above and 
beyond the requirements in the bid documents. Work under 
this allowance will be completed at the direction of the 
Construction Manager 

$10,000.00 

5 Temporary Partitions Allowance: 
Miscellaneous temporary partition work above and beyond 
the requirements in the bid documents. Work under this 
allowance will be completed at the direction of the 
Construction Manager 

$20,000.00 

6 Floor Protection Allowance: 
Miscellaneous floor protection work above and beyond the 
requirements in the bid documents. Work under this 
allowance will be completed at the direction of the 
Construction Manager 

 
$10,000.00 

  

Total of all Allowances  

 
 

$105,000.00 

K. COST AND QUANTITY BREAKDOWN 
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In order to properly evaluate the Proposal, provide the following information.  The Scope of Work to be 
awarded will not be influenced by the cost and quantity information requested here.  Do NOT include 
the cost of any alternates in base bid or in the following information.  Cost and quantity breakdown 
shall include all related work to the subject category. 
 

1. Cost Breakdown  
Relocation and Storage of Furniture & equipment indicated to 
be salvaged 

$ 

Selective Demolition $ 

Patching and Refinishing $ 

X-Ray for Floor Penetrations $ 

Drywall Partition Assemblies $ 

Doors & Frames $ 

Hardware $ 

Painting $ 

Roller Shades $ 

Masonry Work $ 

Gypsum Board Work $ 

Acoustical curtains, including steel framing $ 

Existing Ceiling Removal, Replacement & Patching $ 

Aluminum Truss Work $ 

Masonite for Floor Protection $ 

Final Cleaning $ 

Acoustical Ceilings $ 

Acoustical Panels $ 

Glazing Work $ 

Markerboards and Tackboards $ 

Relocation of Wenger Sound Booths $ 

Relocation of Piano lab Millwork Stations $ 

Roofing Work $ 

Floor Protection and Removal $ 

Hoisting $ 

General conditions $ 

Cleanup of own debris (this is above and beyond the cost 
identified in Allowance #1) 

$ 

Total sum of Allowances described above $ 105,000.00 
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Total bond cost $ 

Mobilization $ 

Shop drawings and submittals $ 

Miscellaneous not included above (define below) 
 
 

$ 

 
Total Bid (Total of all items above including the 
Allowances) 
 

 
$ 

   
2.  Quantity Breakdown 
   

Item Quantity    Material Cost  Installation Cost      Total Cost 

Drywall Partitions                  SF    

Drywall Ceilings                  SF    

Acoustical Ceiling Tile 
(ACT-1, ACT-2, ACT-3 &  
ACT-4)   

                 SF $ $ $ 

Ceiling Grid                  SF $ $ $ 

Painting                   SF $ $ $ 

 
L. SCOPE OF WORK  
 

1. Description of Work Included: 
 
  Except for those items (if any) specifically noted in the section below entitled "Work Excluded 

From This Bid Package", the work of this Bid Package shall INCLUDE, but is not necessarily 
limited to, all of the following: 

 
a. All items of work required by, and/or specified in, those sections of the Specifications which 

are listed herein under Section M SPECIFICATIONS – Specific Sections. 
 
b. All items of work related to the "Scope of Work", which are indicated in the Specifications 

which are listed herein under Section M SPECIFICATIONS – Related Sections. 
 

c. All items of work related to the "Scope of Work", which are shown on the Drawings listed 
herein under Section N CONTRACT DRAWINGS. 

 
d. The following "Specific Items to be Included” are related to those required by the above 

referenced documents and are to be provided under, and hereby form a part of, the Scope of 
Work of this Bid Package (Contract).  Should any conflict exist between this written Scope of 
Work and any scope items implied by the above referenced documents, this Scope of Work 
shall govern. 
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SPECIFIC ITEMS TO BE INCLUDED 
 

Perform complete all "General Trades Work" and related work as required by and in accordance with the 
Conditions of Contract, Drawings, Specifications, and elaborations below.  The Work shall include all 
labor, materials, equipment, and related items necessary to complete all of the work defined in the 
following specification sections, except for those noted exclusions or clarifications listed below. 

In general, the following clarifies the scope of work to be included.  It is intended for clarification and 
convenience only and is not intended to limit any portion of the scope of this bid package. 

1. Provide all demolition, removal, salvage & reinstallation as shown on the contract documents. This 
includes all flooring, walls, doors, frames, framing, drywall, casework, flooring, signage, ceilings, 
projectors & screens (salvage to owner), existing equipment (refer to contract documents for salvage 
requirements) , etc., as shown on the contract documents. For equipment that requires disconnects, the 
demolition work will be performed by the respective Mechanical and Electrical contractors. Removal 
and proper disposal will be required by this trade contractor. 

2. Prior to demolition, carefully remove and store in a secure place, any equipment indicated on the 
drawings to be reused in the existing renovated portion of the building. Remove to storage trailers 
provided by the Owner any furniture or equipment items to be salvaged.   

3. If determined necessary by the Construction Manager, any cast underlayment work for patching of the 
existing slab will come out of the Additional Touch-up/ Patching Allowance. 

4. The existing flooring in certain areas is being removed under a separate bid package.  

5. This Trade Contractor is responsible for all roof work, including repair and flashing of roof 
penetrations by other trades, and shall generally function as the “Roofing Contractor” referred to in the 
Contract Documents.  All materials and work shall be supplied and performed in accordance with the 
roofing system manufacturer’s requirements to maintain the roof warranty. 

6. This Trade Contractor is responsible for the relocation of the existing Wenger Sound Booths in K2016 
to their new location in J3035.  It is anticipated that partial disassembly and reassembly will be 
required to transport the units.  The manufacturer has advised that spare parts are no longer available 
for these units, and there are no manuals or plans remaining.  Accordingly, this Contractor will 
photograph and map the existing units prior to disassembly, carefully preserve and store all attachment 
devices and parts, and reassemble complete on relocation.  If parts are lost in the process, this Trade 
Contractor will be responsible for providing a new equivalent current model Wenger Sound Booth for 
each booth that cannot be reassembled. 

7. Remove and replace existing ceilings where required for work of other trades.  Patch and repair all 
openings left in interior and exterior walls or roof after demolition by any trade, whether shown on 
architectural, plumbing, mechanical or electrical drawings. Provide any patching, leveling and 
finishing of the existing floor required due to the demolition work under this scope of work.  

8. The existing building has a post-tensioned concrete structure. This Trade Contractor will be 
responsible for providing and X-Ray scan and layout of the post-tensioned cables, for utilization for 
all cutting & coring work by all Trade Contractors . Use extreme caution while doing any cutting or 
coring work and coordinate the location of penetrations to completely avoid the post-tensioned cables. 
Written approval must be taken from the Construction Manager prior to any coring, drilling or floor 
cutting work. 

9. Provide complete all hollow metal frames and doors, all related hardware, supports, fasteners and 
accessories. This includes interior and exterior (hollow metal) frames, doors, and hardware. Some of 
the door hardware will be furnished by the Owner (refer hardware specification section) for 
installation by this Trade Contractor. This Trade Contractor is responsible for storing the Hardware in 
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a locked room. This Trade Contractor will be responsible to coordinate and receive/ uncrate/ store 
deliveries from the Owner’s Hardware Vendor for all the Owner Furnished Hardware. Provide door 
undercuts as required by the mechanical and architectural drawings. 

10. Install all access doors and panels provided by others. Coordinate the location of the access doors and 
panels with the Mechanical Trade Contractor. 

11. Provide door hold open devices as specified, supply the electrical portion of the hold open devices to 
the Electrical Trade Contractor for installation, the non electrical portion of door hold open devices 
will be installed by this bid package.  

12. Provide all masonry work, including all concrete masonry units, expansion anchors, reinforcing, 
masonry ties, grout, incidentals, and accessories necessary for a complete installation of all masonry 
work shown on the contract documents. All lintels over openings shall be provided as noted on 
drawings. 

13. Perform interior drywall partition layout in advance of the installation of the partitions as required for 
the use of other trades. This additional mobilization will be only to install top track to structure to 
define interior partitions prior to the scheduled installation of overhead piping and ductwork in each 
area. This mobilization shall be included in the cost of the base bid. 

14. Perform and complete all interior & exterior gypsum board work (partitions, soffits, fascias, ceilings, 
shaft wall assemblies etc.), including all fire rated assemblies, metal stud framing, firestopping, joint 
sealers, all gypsum board, wallboard, backing board, moisture resistant gypsum board, sheathing 
board, soffit board, cement board, insulation, framing components, joint treatments, and accessories. 
This trade contractor shall review all contract documents and include all required patch work and 
refinishing for items removed by this package as well as all other trades. Provide all supplemental 
framing and support for work supported or suspended from the work of this bid package, including 
fire extinguisher cabinets, etc. Provide all supplemental framing and support to bridge around 
interferences such as ductwork, equipment, etc., including trapeze hangers, and to support the work of 
others (light fixtures, grilles, diffusers, devices, etc.).  

15. Provide all building insulation in soffits, partitions, stud framing, roof and similar conditions.  

16. Furnish and install all miscellaneous rough carpentry including all plywood, blocking and bracing in 
walls, soffits or ceilings, sheathing as required per the contract documents. This includes all the wood 
blocking (in walls, soffits or ceilings) required for own work as well as work of other Trade 
Contractors, including but not limited to markerboards/tackboards, fire extinguisher cabinets and other 
equipment mounted from drywall partitions . It is the responsibility of this Trade Contractor to provide 
bracing and blocking as necessary to ensure the stability and integrity of the overall stud wall 
assemblies. Coordinate blocking requirements with other Trade Contractors. Any required blocking, 
not coordinated in a timely manner prior to wallboard installation, shall be provided by this Trade 
Contractor and any costs for replacement or repair of wallboard resulting from the untimely 
coordination of blocking installation shall be the responsibility of this Trade Contractor. 

17. Provide all caulking, sealants, backing material and incidentals required in drywall work, including all 
sealants where the drywall work abuts with other trades work. Caulk at perimeter of all hollow metal 
frames in drywall partitions. Provide all sound insulation and all acoustical sealant at all partitions and 
ceilings provided under this bid package. Provide all firesafing and firestop sealant at the top of all 
partitions and where the work of this package abuts other materials and as detailed and specified. 

18. Provide complete acoustical ceilings, including all lay-in ceilings, all acoustical tile ceiling panels, 
grid systems, hangers, supports, fascia clips, inserts, anchors, hold-down clips, closures, and other 
accessories for a complete installation. This Trade Contractor should assume that all perimeter and cut 
tiles will be installed prior to field tiles and in a separate sequence of work. Cut ceiling tile to 
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accommodate the work of others. Provide ceiling tile for the use of other trades to install penetrating 
items and maintain the project schedule.   

19. Provide complete all interior and exterior painting, transparent finishes, and high performance coatings 
work as shown on the contract documents. Remove and reinstall all switch plates, escutcheons, 
hardware, and other trim pieces for painting, apply protection and remove the same after completion of 
the painting work. Do not paint over any fire rating labels or equipment tags. Remove all factory-
installed protection or tape over equipment and door/frame labels to expose labels after finish painting. 
Protect all adjacent surfaces (inclusive of floors) from overspray, spills, etc. Second finish coat will be 
installed after ceiling installation as directed by the Construction Manager; this may require a separate 
mobilization. Painting Trade Contractor shall be required to cut-in the second finish coat around 
installed ceiling grid. Remove protection after completion of painting, as directed by the Construction 
Manager, and clean/repair all damaged areas as necessary and required. The Final Coat is to be 
installed after all other finishes (ceilings, millwork, flooring, cabinets, MEP trim, etc) are completed. 
All exposed items, included but not limited to ductwork, insulation, conduit, piping are to be painted 
in Recording Lab/Media & Fine Arts J3018. The painting of these items is included in the General 
Trades scope as the Recording Lab/Media & Fine Arts J3018 has an exposed ceiling. The General 
Trades contractor to also paint the piping for the condensing unit on the roof. 

20. Include in your base bid an additional 100 man-hours for touch-up painting of walls, door frames, 
other painted surfaces, etc. due to unknown causes. Man-hours expended for this item of work shall be 
directed by the Construction Manager. Include the cost of material and labor for this touchup work in 
your base bid. Please note the labor and material required for this item of work shall not be used for 
this Contractor’s punchlist items or work otherwise required in this bid package. Hours expended to be 
tracked on a Time & Material ticket. Unused hours will be deducted from the contract. 

21. Furnish and install all Finish Carpentry and Architectural Wood Casework work as shown on the Bid 
Documents. Provide all fasteners, miscellaneous supports, blocking, backing and joint sealants 
required.  

22. Furnish and install all Acoustical Panels (Acoustic Room Components) per the contract documents. 
Provide all fasteners, miscellaneous supports, blocking, backing and joint sealants required.  

23. Furnish and install all Roller Shades, Acoustic Draperies and Drapery Track. Coordinate dimensions 
with the openings and provide all fasteners, miscellaneous supports, blocking, backing, track, nylon 
carriers, cords, accessories and joint sealants required.  

24. Include installation of all the Fire Extinguisher Cabinets (furnished by the Mechanical Trade 
Contractor), and relocation of all fire hose and/or fire extinguisher cabinets called to be relocated on 
any trade drawings. Coordinate dimensions and locations of Fire Extinguisher Cabinets with 
Mechanical Trade Contractor for proper wall rough-in. 

25. Furnish and install all visual display surfaces including markerboards, tackboards, enclosed 
tackboards, tack strip etc. Provide all accessories, mounting brackets, blocking etc, required for a 
complete installation. Coordinate location of boards with the Electrical Work Contractor to ensure 
proper clearance with electrical outlets, light switches, projection screens, projectors and any other 
wall-mounted device. 

26. Under the Alternate, if elected, provide all work associated with it, including Railings, Computer 
Access Flooring and all accessories. 

27. The General Trades Contractor is to include 40- 1/4” x 4’-0” x 8’-0” sheets of masonite for floor 
protection in the base bid for the protection of existing flooring as directed by the construction 
manager. It is the General Trades Contractors responsibility to provide all labor material and 
maintenance for existing floor protection in all work areas and exit routes to dumpsters within 
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remodeling work areas. Any additional material for floor protection beyond the 40 sheets of masonite 
provided in the base bid will come out of the floor protection allowance.  

28. The General Trades Contractor to provide complete all interior aluminum truss post (12” Superlite 
Truss systems by James Thomas Engineering) systems complete with framing, clips, and floor 
mounting base plates.  Provide support, backing and all means of attachment to the adjacent structure.  
Provide all hardware and locks that are integral with this truss system. 

29. This trade contractor shall protect all adjacent areas of work. Remove protection after completion of 
the work of this bid package and repair all damaged areas as necessary and required. 

30. This trade contractor shall be responsible for protection of his or her own work during the duration of 
this trade contractor’s scope of work.   

31. This Trade Contractor is responsible for protecting their work after installation until occupancy and 
final turn-over to the Owner. Using clean, non-staining, reinforced building paper or reinforced plastic 
sheets provide wall to wall protection over 100% of the surface of materials installed in the hallways 
and corridors. Securely tape all seams and joints in paper and plastic sheets. This protection material is 
to be approved by Gilbane prior to installation. 

32. All debris and materials demolished by this Trade Contractor shall be removed from the project site 
daily. Stockpiling of debris on the site will not be permitted.  Dumpsters for the completion of this 
work shall be provided by the General Trades contractor.  The cost for providing the dumpsters will be 
deducted from the Dumpster Allowance. Please note for this project, Gilbane has adopted a policy to 
reduce the amount of construction waste being sent to landfills by 75%.  To that end, the successful 
General Trades contractor will be required to provide documentation indicating that at least 75% of 
the entire construction waste shipped from this project has been recycled. This trade contractor will be 
required to comply with Gilbane’s construction waste management plan which is included in the front 
ends. 

33. This Trade Contractor shall furnish for use by all trades, two trash gondolas for each floor with ability 
to pass through all door openings. 

34. This contractor shall be responsible for providing a final cleaning of all areas upon completion. 

35. Furnish and install all miscellaneous metal fabrication work, including but not limited to railings, 
lintels, pipe & tube railing, miscellaneous structural members or metal fabrications.  Design and 
engineer connections as required by the contract documents. 

36. Provide all glass & glazing work, including borrowed lights, interior door vision lights, frames,   
gaskets, clips, stops etc. per contract documents.  

37. Furnish and install Fiberglass Reinforced Panels. Coordinate dimensions with the openings and 
provide all fasteners, miscellaneous supports, blocking, and backing required. 

38. Furnish and install wall and corner guards. 

GENERAL PROVISIONS 

1. The word Trade Contractor and the word Subcontractor are used interchangeably in the documents. 
Therefore where the words Trade Contractor or Subcontractor are used in the document, it shall mean 
a Contractor having a contract with the Owner unless it is apparent by the content of the usage that the 
Subcontractor reference is assumed to be a Subcontractor to a Contractor having a contract with the 
Owner. 

2. The Construction Manager shall approve trade Contractor’s Project Manager and Full Time, On-Site 
Superintendent (s). The Project Manager and Superintendent will be qualified and be able to make 
decisions on items that have contractual implications that may occur so as not to delay the progress of 
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the project. The Project Manager and Superintendent shall not be changed without prior written 
approval of the Construction Manager. 

3. Where the General Requirements or the Technical Specifications indicate that the Trade Contractor 
will be “directed by” or “as indicated or designated by” the Architect all such directions, indications 
and/or designations etc., shall be through the Construction Manager. All work performed by a Trade 
Contractor as directed by or as indicated or designated by the Owner, its consultants or the Architect 
which has not been communicated to the Trade Contractor through the Construction Manager shall not 
be an added cost to the Trade Contractor’s contract with Gilbane and may be subject to rework at the 
expense of the offending Trade Contractor or Trade Contractors. 

4. The Trade Contractor’s Project Manager shall be responsible to maintain an accurate record of 
deviation and changes in the work and reasons there of. The Construction Manager and Architect may 
elect to review the status of these documents on a monthly basis. Failure on the part of the Trade 
Contractor to maintain the As-Built Documents will be cause to reject the Trade Contractor’s monthly 
payment request in part or in total until the condition is corrected and the record documents are 
updated to reflect site conditions.  

5. Electronic Data and Documentation Submittal (e-Doc): Trade Contractors shall provide construction 
documentation in electronic documentation to support the Owner’s computerized asset, maintenance, 
or space management systems for: Equipment tagging, Updated as-built drawings, Submittal of 
Construction Documents, Asset Data, etc. Updated monthly and all submittals shall be completed prior 
to substantial completion. Refer to Manual 1 for more information on e-Doc. 

6. Before Substantial Completion of the contract, each Trade Contractor shall provide a Record 
Document indicating the as-built conditions including concealed locations and elevations. Record 
Documents shall incorporate all requirements as indicated in the Specifications and elsewhere in the 
bid documents.  Upon approval of Record Document, the Trade Contractor shall provide electronic 
files of all documents as well as two hard copies.  Electronic record files shall be in PDF format.  

7. The Trade Contractor shall be required to enter the RFI’s, Daily Work Reports and Submittals using 
iBuild (requires Internet Explorer 7 or higher and active X, no other software is required). The Project 
Manager and Superintendent will be required to attend a two (2) hour Computer training which will 
teach them how to use this program. Refer to Manual 1 for more information on iBuild. 

8. Trade Contractor shall immediately notify the Construction Manager in writing of his findings, 
especially upon finding unsatisfactory conditions that may affect his work and the quality of the work 
of others. 

9. Trade Contractor is responsible for all Drug Screen and Safety requirements, as outlined in the Safety 
Policy. 

10. The campus is an extremely busy site. Traffic patterns can be very congested at times and parking lots 
can fill up quickly. Extreme caution should be used at all times when entering and exiting the site.  

11. This Trade Contractor shall make arrangements with the Construction Manager for any storage 
provisions prior to mobilization. Outside storage must be coordinated with Gilbane. All areas 
disturbed by the action of the Trade Contractor shall be returned to their original condition at no 
additional expense to the owner.  

12. This Trade Contractor shall review all means of building access and make provisions to ensure that 
equipment provided by this Bid Package will fit through permanent doorways and/or structure. 

13. The Service Elevator at the east end of Building J may be utilized at pre-arranged times for delivery of 
materials and removal of debris.  Use must be coordinated around use by the Owner, who will occupy 
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portions of the building during the renovation.  Deliveries that are not scheduled in advance with 
Gilbane’s Project Manager may be refused access to the loading dock and elevator. 

14. This Trade Contractor is cautioned that its work will control the schedule of some of the work of other 
Trade Contractors. The schedule for this package is not an independent activity that can be completed 
early without concurrence from other effected Trade Contractors. At times, disruptive activities may 
be stopped or rescheduled to accommodate the Owner’s use of occupied areas of the building, for 
activities such as classes or exams.  These provisions shall be considered as a part of the cost of this 
Bid Package. 

15. Each Trade Contractor shall coordinate their work with the works of other trades and with the 
Construction Manager. 

16. This bid package construction work is phased will require multiple mobilizations to be include in the 
base bid as appropriate to accommodate various areas of construction required to complete the work. 

17. The Owner has employed a testing agency for this project.  This Trade Contractor shall conform to all 
testing requirements as identified within the Contract Documents.  The Trade Contractor shall provide 
48 hour notice to the Construction Manager prior to date testing agency needs to be on site to perform 
tests. 

18. In addition to the requirements for safety defined in the Conditions of Contract and the Construction 
Manager’s Safety Plan, the Trade Contractor shall submit within two weeks of Notice to Proceed a 
detailed safety plan defining it’s intentions and procedures to be used on the project to comply with all 
requirements of OSHA and Project Safety Program, including work rules, fall protection, hoisting 
procedures, protection of other trades and finished materials, etc. This Trade Contractor must include 
all costs necessary to address the requirements of the Safety and Project Quality Plan included in the 
Project Manual. 

19. Each Trade Contractor shall submit a CPM schedule utilizing Primavera Project Planner or SureTrack 
software within 30 days after notice to proceed. This schedule shall include all construction activities 
of the Trade Contractor and shall abide by all the requirements indicated in the bid documents 
pertaining to Critical Path Method Scheduling. The schedule shall include detailed information 
indicating dates work activities will occur in each Area of the occupied buildings.  Monthly updates of 
the schedule are required to be submitted along with the monthly Application for Payment. 

20. Each Trade Contractor shall field verify all existing conditions as required prior to commencing of 
work and shall make whatever modifications necessary to facilitate the installation of new work. Trade 
Contractor shall immediately notify the construction manager in writing of his findings, especially 
upon finding unsatisfactory conditions that may affect his work and the quality of the work of others. 

The above listed items are not intended to be an all-inclusive listing of the specified Contract Scope of 
Work, but are merely to highlight the major items of work. 

SPECIFIC ITEMS TO BE EXCLUDED 
 

The following specific item(s) of work contained in the above referenced documents are EXCLUDED 
from the work of this Bid Package (Contract): 
 

1. Painting of stainless steel. 
2. Abatement of Hazardous substances. 

 
M. SPECIFICATIONS 
 

The following Specifications, together with the Drawings and other related items of work as described 
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herein, further define the Scope of Work of the Bid Package (Contract). 
 
Specific Specification Sections 
 
Number   Title         Date 
 
DIVISION 1 – GENERAL REQUIREMENTS 
01 10 00  SUMMARY        4/18/11 
01 30 00  ADMINISTRATIVE REQUIREMENTS      4/18/11 
01 40 00  QUALITY REQUIREMENTS      4/18/11 
01 42 16  DEFINITIONS        4/18/11 
01 60 00  PRODUCT REQUIREMENTS      4/18/11 
01 61 16  VOLATILE ORGANIC COMPOUND (VOC) RESTRICTIONS  4/18/11 
01 61 16.01 ACCESSORY MATERIAL VOC CONTENT CERTIFICATION FORM 4/18/11 
01 70 00  EXECUTION REQUIREMENTS      4/18/11 
01 78 00  CLOSEOUT SUBMITTALS      4/18/11 
DIVISION 2 – SITE CONSTRUCTION 
02 41 00  DEMOLITION        4/18/11  
DIVISION 4 – UNIT MASONRY 
04 20 00  UNIT MASONRY       4/18/11  
DIVISION 5 – METALS 
05 50 00  METAL FABRICATIONS      4/18/11 
05 52 13  PIPE AND TUBE RAILINGS      4/18/11 
DIVISION 6 – WOOD & PLASTICS 
06 10 00  ROUGH CARPENTRY       4/18/11 
06 41 00  ARCHITECTURAL WOOD CASEWORK     4/18/11 
DIVISION 7 – THERMAL & MOISTURE PROTECTION 
07 84 00  FIRESTOPPING        4/18/11 
07 90 05  JOINT SEALERS       4/18/11 
DIVISION 8 – DOORS & WINDOW 
08 11 13  HOLLOW METAL DOORS AND FRAMES    4/18/11 
08 31 00  ACCESS DOORS AND PANELS      4/18/11 
08 71 00  DOOR HARDWARE       4/18/11 
08 71 00.10 HARDWARE SETS       4/18/11 
   ACCESS CONTROL RESPONSIBILITY MATRIX    4/18/11 
08 80 00  GLAZING        4/18/11 
DIVISION 9 – FINISHES 
09 21 16  GYPSUM BOARD ASSEMBLIES      4/18/11 
09 22 16  NON-STRUCTURAL METAL FRAMING     4/18/11 
09 51 00  ACOUSTICAL CEILINGS      4/18/11 
09 69 00  ACCESS FLOORING       4/18/11 
09 83 22  ACOUSTIC DRAPERIES       4/18/11 
09 84 00  ACOUSTICAL ROOM COMPONENTS     4/18/11 
09 90 00  PAINTS AND COATINGS      4/18/11 
DIVISION 10 – SPECIALTIES 
10 11 01  VISUAL DISPLAY BOARDS      4/18/11 
10 26 01  WALL AND CORNER GUARDS      4/18/11 
DIVISION 12 – FURNISHINGS 
12 22 16  ROLLER SHADES TRACK AND ACCESSORIES    4/18/11 
 
Related Specification Sections 
 
DIVISION 9 – FINISHES 
09 65 00  RESILIENT FLOORING       4/18/11 
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09 68 13  TILE CARPETING       4/18/11 
DIVISION 10 – SPECIALTIES 
10 44 00  FIRE PROTECTION SPECIALTIES     4/18/11 
DIVISION 21 – FIRE PROTECTION 
21 05 00  BASIC FIRE SUPPRESSION REQUIREMENTS    4/18/11 
21 05 29  FIRE SUPPRESSION SUPPORTS AND ANCHORS    4/18/11 
21 22 00  CLEAN AGENT FIRE SUPPRESSION SYSTEM    4/18/11 
DIVISION 22 – PLUMBING 
22 05 00  BASIC PLUMBING REQUIREMENTS     4/18/11 
22 05 03  THROUGH PENETRATION FIRESTOPPING    4/18/11 
22 05 05  PLUMBING DEMOLITION FOR REMODELING    4/18/11 
22 05 29  PLUMBING SUPPORTS AND ANCHORS     4/18/11 
22 05 53  PLUMBING IDENTIFICATION      4/18/11 
22 07 19  PLUMBING PIPING INSULATION     4/18/11 
22 10 00  PLUMBING PIPING       4/18/11 
22 10 30  PLUMBING SPECIALTIES      4/18/11 
22 30 00  PLUMBING EQUIPMENT      4/18/11 
22 40 00  PLUMBING FIXTURES       4/18/11 
DIVISION 23 – HEATING, VENTILATING AND AIR CONDITIONING (HVAC) 
23 05 00  BASIC HVAC REQUIREMENTS      4/18/11 
23 05 03  THROUGH PENETRATION FIRESTOPPING    4/18/11 
23 05 05  HVAC DEMOLITION FOR REMODELING    4/18/11 
23 05 13  MOTORS        4/18/11 
23 05 29  HVAC SUPPORTS AND ANCHORS     4/18/11 
23 05 48  VIBRATION ISOLATION      4/18/11 
23 05 53  HVAC IDENTIFICATION      4/18/11 
23 05 93  TESTING ADJUSTING AND BALANCING    4/18/11 
23 07 13  DUCTWORK INSLATION      4/18/11 
23 07 16  HVAC EQUIPMENT INSULATION     4/18/11 
23 07 19  HVAC PIPING INSULATION      4/18/11 
23 09 00  CONTROLS        4/18/11 
23 09 13  INSTRUMENTATION       4/18/11 
23 11 23  NATURAL GAS PIPING       4/18/11 
23 21 00  HYDRONIC PIPING       4/18/11 
23 21 23  HVAC PUMPS        4/18/11 
23 22 00  STEAM AND STEAM CONDENSATE PIPING    4/18/11 
23 22 18  STEAM AND STEAM CONDENSATE SPECIALTIES   4/18/11 
23 23 00  REFRIGERATION PIPING AND SPECIALTIES    4/18/11 
23 25 00  CHEMICAL (WATER) TREATMENT     4/18/11 
23 31 00  DUCTWORK        4/18/11 
23 33 00  DUCTWORK ACCESSORIES      4/18/11 
23 34 23  POWER VENTILATORS       4/18/11 
23 36 00  AIR TERMINAL UNITS       4/18/11 
23 37 00  AIR INLETS AND OUTLETS      4/18/11 
23 40 00  AIR CLEANING        4/18/11 
23 51 00  BREECHINGS, CHIMNEYS AND STACKS    4/18/11 
23 52 33.14 HIGH EFFICIENCY NON-CONDENSING FINNED WATER TUBE BOILERS4/18/11 
23 62 13  AIR COOLED CONDENSING UNITS     4/18/11 
23 73 13  INDOOR MODULAR AIR HANDLING UNITS    4/18/11 
23 81 21  COMPUTER ROOM AIR CONDITIONING UNITS    4/18/11 
23 82 00  TERMINAL HEAT TRANSFER UNITS     4/18/11 
DIVISION 26 – ELECTRICAL 
26 05 00  BASIC ELECTRICAL REQUIREMENTS     4/18/11 
26 05 03  THROUGH PENETRATION FIRESTOPPING    4/18/11 
26 05 05  ELECTRICAL DEMOLITION FOR REMODELING   4/18/11 



BID FORM Date: May 9, 2011 
Buildings J & K Renovations - Release 26 
BP 06L General Trades Work 
 

 
Page 17 of 26 

26 05 13  WIRE AND CABLE       4/18/11 
26 05 26  GROUNDING AND BONDING      4/18/11 
26 05 27  SUPPORTING DEVICES       4/18/11 
26 05 31  BOXES         4/18/11 
26 05 33  CONDUIT        4/18/11 
26 05 35  SURFACE RACEWAYS       4/18/11 
26 05 53  ELECTRICAL IDENTIFICATION      4/18/11 
26 09 33  LIGHTING CONTROL SYSTEMS     4/18/11 
26 22 00  DRY TYPE TRANSFORMERS      4/18/11 
26 24 16  PANELBOARDS       4/18/11 
26 24 19  MOTOR CONTROLS       4/18/11 
26 27 23  INDOOR SERVICE POLES      4/18/11 
26 27 26  WIRING DEVICES       4/18/11 
26 28 13  FUSES         4/18/11 
26 28 16  DISCONNECT SWITCHES      4/18/11 
26 29 23  VARIABLE FREQUENCY DRIVES     4/18/11 
26 51 00  LIGHTING        4/18/11 
DIVISION 27 COMMUNICATIONS 
27 05 00  BASIC COMMUNICATION SYSTEM REQUIREMENTS   4/18/11 
27 05 05  TECHNOLOGY DEMOLITION FOR REMODELING   4/18/11 
27 05 26  COMMUNICATIONS GROUNDING     4/18/11 
27 05 28  INTERIOR COMMUNICATION PATHWAYS    4/18/11 
27 05 53  IDENTIFICATION AND ADMINISTRATION    4/18/11 
27 11 00  COMMUNICATION EQUIPMENT ROOMS    4/18/11 
27 13 00  BACKBONE CABLING REQUIREMENTS    4/18/11 
27 15 00  HORIZONTAL CABLING REQUIREMENTS    4/18/11 
27 17 10  TESTING        4/18/11 
27 17 20  SUPPORT AND WARRANTY      4/18/11 
27 41 00  PROFESSIONAL AUDIO/VIDEO SYSTEM    4/18/11 
27 53 13  CENTRAL CLOCK SYSTEM      4/18/11 
DIVISION 28 – ELECTRONIC ACCESS AND SECURITY 
28 13 00  ELECTRONIC ACCESS CONTROL     4/18/11 
28 31 00  FIRE ALARM AND DETECTION SYSTEMS    4/18/11 
 
   BUILDING J PANEL PDP-2 AND PDP-3 REPLACEMENT 
DIVISION 26 – ELECTRICAL 
26 05 00  BASIC ELECTRICAL REQUIREMENTS     1/28/11 
26 05 05  ELECTRICAL DEMOLITION FOR REMODELING   1/28/11 
26 05 13  WIRE AND CABLE       1/28/11 
26 05 31  BOXES         1/28/11 
26 05 33  CONDUIT        1/28/11 
26 05 53  ELECTRICAL IDENTIFICATION      1/28/11 
26 24 16  PANELBOARDS       1/28/11 
26 43 00  SURGE PROTECTION DEVICES      1/28/11 

 
    
N.  CONTRACT DRAWINGS 

Drawing # Title Rev Date 

GENERAL DRAWING LIST 
G-100 Title Sheet        4/18/11 

ARCHITECTURAL DRAWING LIST 
A-000 Legends, Notes, Partition Types and Door Schedule   4/18/11 
A-001 Code Information       4/18/11 
A-101-J Partial Ground Floor and First Floor Demolition Plans-Building J 4/18/11 
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A-101-K First Floor Demolition Plan-Building K     4/18/11 
A-102-J Second Floor Demolition Plan-Building J    4/18/11 
A-102-K Second Floor Demolition Plan-Building K    4/18/11 
A-103-J Third Floor Demolition Plan-Building J     4/18/11 
A-104-J Fourth Floor Demolition Plan-Building J    4/18/11 
A-111-J First Floor Plan-Building J      4/18/11 
A-111-K First Floor Plan-Building K      4/18/11 
A-112-J Second Floor Plan-Building J      4/18/11 
A-112-K Second Floor Plan-Building K      4/18/11 
A-113-J Third Floor Plan-Building J      4/18/11 
A-114-J Fourth Floor Plan-Building J      4/18/11 
A-115-J Roof Plan-Building J       4/18/11 
A-121-J Partial Ground Floor and First Floor Reflected Ceiling Plan-Building J 4/18/11 
A-122-J Second Floor Reflected Ceiling Plan-Building J    4/18/11 
A-123-J Third Floor Reflected Ceiling Plan-Building J    4/18/11 
A-201 Elevations and Details       4/18/11 
A-301 Wall Sections        4/18/11 
A-401 Enlarged Plans        4/18/11 
A-402 Plan Details        4/18/11 
A-501 Typical Roof Details       4/18/11 
A-901 Finish Plans        4/18/11 

MECHANICAL DRAWING LIST 
M-102-J Second Floor Demolition Plan-Building J-Mechanical    4/18/11 
M-103-J Third Floor Demolition Plan-Building J-Mechanical    4/18/11 
M-111-J First Floor Plan – Building J – Mechanical     4/18/11 
M-112-J Second Floor Plan-Building J-Mechanical     4/18/11 
M-113-J Third Floor Plan-Building J-Ventilation     4/18/11 
M-114-J Fourth Floor Plan-Building J-Mechanical     4/18/11 
M-115-J Roof Plan-Building J-Mechanical      4/18/11 
M-213-J Third Floor Plan-Building J-Heating     4/18/11 
M-400 Mechanical Details       4/18/11 
M-401 Mechanical Details       4/18/11 
M-500 Mechanical Control Diagrams      4/18/11 
M-501 Mechanical Control Diagrams      4/18/11 
M-600 Mechanical Schedules       4/18/11 
M-601 Mechanical Schedules       4/18/11 

PLUMBING DRAWING LIST 
P-102-J Second Floor Demo Plan-Building J-Plumbing & Fire Protection  4/18/11 
P-103-J Third Floor Demo Plan-Building J-Plumbing & Fire Protection   4/18/11 
P-111-J First Floor Plan-Building J-Plumbing & Fire Protection   4/18/11 
P-112-J Second Floor Plan-Building J- Plumbing & Fire Protection   4/18/11 
P-113-J Third Floor Plan – Building J – Plumbing & fire Protection   4/18/11 
P-400 Plumbing Details and Material List      4/18/11 

ELECTRICAL DRAWING LIST 
E-000 Electrical Cover Sheet       4/18/11 
E-001 Electrical Site Plan       4/18/11 
E-101-J First Floor Demolition Plan-Building J-Lighting    4/18/11 
E-102-J Second Floor Demolition Plan-Building J-Lighting   4/18/11 
E-102-K Second Floor Demolition Plan-Building K-Lighting   4/18/11 
E-103-J Third Floor Demolition Plan-Building J-Lighting   4/18/11 
E-111-J First Floor Plan-Building J-Lighting     4/18/11 
E-112-J Second Floor Plan-Building J-Lighting     4/18/11 
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E-112-K Second Floor Plan-Building K-Lighting     4/18/11 
E-113-J Third Floor Plan-Building J-Lighting     4/18/11 
E-201-J First Floor Demolition Plan-Building J-Power & Systems  4/18/11 
E-202-J Second Floor Demolition Plan-Building J- Power & Systems  4/18/11 
E-202-K Second Floor Demolition Plan-Building K- Power & Systems  4/18/11 
E-203-J Third Floor Demolition Plan-Building J- Power & Systems  4/18/11 
E-211-J First Floor Plan-Building J- Power & Systems    4/18/11 
E-212-J Second Floor Plan-Building J- Power & Systems    4/18/11 
E-212-K Second Floor Plan-Building K- Power & Systems   4/18/11 
E-213-J Third Floor Plan-Building J- Power & Systems    4/18/11 
E-215-J Roof Plan-Building J - Power & Systems    4/18/11 
E-300 Enlarged Plans-Electrical      4/18/11 
E-301 Enlarged Plans-Electrical      4/18/11 
E-302 Enlarged Plans-Electrical      4/18/11 
E-400 Electrical Details       4/18/11 
E-401 Electrical Details       4/18/11 
E-402 Electrical Details       4/18/11 
E-500 Electrical Medium Voltage One-Line Diagram-Sub Central ‘D’  4/18/11 
E-501 Electrical One-Line Diagram-Building J-West    4/18/11 
E-502 Electrical One-Line Diagram-Building J-East    4/18/11 
E-503 Electrical One-Line Diagram-Building J-Emergency Power  4/18/11 
E-600 Electrical Schedules       4/18/11 
E-601 Electrical Schedules       4/18/11 
E-602 Electrical Schedules       4/18/11 

TECHNOLOGY DRAWING LIST 
T-000 Technology Cover Sheet      4/18/11 
T-111-J First Floor Plan-Building J-Technology     4/18/11 
T-112-J Second Floor Plan-Building J- Technology    4/18/11 
T-112-K Second Floor Plan-Building K- Technology    4/18/11 
T-113-J Third Floor Plan-Building J- Technology    4/18/11 
T-300 Enlarged Plans- Technology      4/18/11 
T-301 Enlarged Plans- Technology      4/18/11 
T-302 Enlarged Plans- Technology      4/18/11 
T-400 Technology Details       4/18/11 
T-401 Technology Details       4/18/11 
T-500 Technology Riser Diagram      4/18/11 
T-600 Technology Material List      4/18/11 
   

BUILDING J PANEL PDP-2 AND PDP-3 REPLACEMENT 
G-101 Title Sheet        1/28/11 
ED-100 Lower Level Building J-Demo      1/28/11 
ED-500 One Line Diagram-Demo       1/28/11 
ED-100 Lower Level Building J-Demo      1/28/11 
E-100 Lower Level Building J       1/28/11 
E-500 One Line Diagram       1/28/11 
E-600 Electrical Notes and Schedules      1/28/11 
 
SIGNATURE 

By executing this Bid Proposal, the undersigned represents that he is duly authorized on behalf of 
his/her company to submit this Proposal Form, agrees to the terms and conditions contained in the 
General Instructions to Bidders, and if awarded the contract, will perform in accordance with the terms 
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and conditions of this Proposal Form and the documents which have been incorporated by reference 
herein.  The undersigned represents that these Proposals are made in good faith, without fraud, 
collusion, or connection of any kind with any other bidder of the same work, that he is completing in his 
own interest and in his own behalf, without connection of obligation to any undisclosed person, that no 
other person has any interest in regard to all conditions pertaining to the Work and in regard to the place 
where it is to be done, has made his own examination and estimates and from them makes this Proposal. 

 
Bidder:   
 (LEGAL SIGNATURE) 
 
   
 (TYPE/PRINT NAME) 
 
Firm:     
 
Address:    
 
City, State, Zip:    
 
Business Phone No.:  ( )   
 
Business Fax No.:  ( )   
 
Email Address:     
 
This bidder is a (an):     
  Individual, Partnership, Corporation 

The full names, address and telephone numbers of all persons interested in the Proposal, as principals are 
as follows: 
     
 
     
 
     
NOTE:  This Proposal must bear the written signature of the Bidder. 
a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal 

must so state, giving the address of the Individual. 

b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all 
Partners, and must be signed by a Partner so designated as such. 

c. If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of 
the Corporation. 

Bid Security Enclosed:  10% of base bid total. 
 
Bid Bond ________ Cashier’s Check ________  Certified Check ________ 
 

CERTIFICATE OF BIDDER ELIGIBILITY 
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720 ILCS 5/33E-11 requires that all contractors bidding for public agencies in the State of Illinois certify that 
they are not barred from bidding on public contracts for bid rigging or bid rotation. 
 
The following certification must be signed and submitted with bidder's bid proposal.  FAILURE TO DO SO 
MAY RESULT IN DISQUALIFICATION OF THE BIDDER. 
 
 
  , as part of its bid for   
 
    
 
 certifies that said contractor is not barred from bidding on the aforementioned  
 
 contract as a result of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 
 
 5/33E-4. 
 
  
 Firm Name:   
 
  By:   
   Authorized Agent of Contractor 
 
 
     
   Title 
 
SUBSCRIBED AND SWORN TO before me 
this   day of  , 2011. 
 
 
     
 NOTARY PUBLIC 

 
EXECUTE AND ATTACH TO PROPOSAL FORM 
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Contractors With 25 or More Employees] 
 

CERTIFICATE OF COMPLIANCE WITH 
ILLINOIS DRUG-FREE WORKPLACE ACT 

 
 
 , having 25 or more employees, does hereby certify pursuant to 
Section 3 of the Illinois Drug-Free Workplace Act (30 ILCS 580/3) that [he, she, it] shall provide a drug-free 
workplace for all employees engaged in the performance of work under the contract by complying with the 
requirements of the Illinois Drug-Free Workplace Act and, further certifies, that [he, she, it] is not ineligible 
for award of this contract by reason of debarment for a violation of the Illinois Drug-Free Workplace Act. 
 
 
 
 
 
 
 
   
 By Authorized Agent 
 
 
   
 Date 
 
 
 
SUBSCRIBED AND SWORN TO before me 
this   day of  , 2011. 
 
 
 
 
     
 NOTARY PUBLIC 
 
 
 
 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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NON-COLLUSION AFFIDAVIT 

 
AFFIDAVIT:  “I (we) hereby certify and affirm that my (our) proposal was prepared independently for this 
project and that it contains no fees or amounts other than for legitimate execution of this work as specified and 
that it includes no understanding or agreements in restraint of trade.” 
 
Name of Bidder:      
Date:       
 
(If an individual) 
Signature of Bidder:      
 
Business Address:      
 
(Seal) 
 
 
(If a Partnership) 
Firm Name:      
 
Business Address of all partners of the Firm: 
       
 
       
 
(Seal) 
 
 
(If a Corporation) 
Name of Officers: 
President:       
Secretary:       
Treasurer:       
Attest:       
  Secretary 
 
 
(Seal) 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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CERTIFICATE REGARDING 

SEXUAL HARASSMENT POLICY 
 

 
   [contractor], does hereby certify pursuant to Section 2-105 of the 

Illinois Human Rights Act (775 ILCS 5/2-105) that [he, she, it] has a written sexual harassment policy that 

includes, at a minimum, the following information:  (i) the illegality of sexual harassment; (ii) the definition of 

sexual harassment under State law; (iii) a description of sexual harassment utilizing examples; (iv) an internal 

complaint process including penalties; (v) the legal recourse, investigative and complaint process available 

through the Department of Human Rights and Human Rights Commission; (vi) directions on how to contact 

the Department of Human Rights and Human Rights Commission; and (vii) protection against retaliation.  

 
 By:   
   Authorized Agent of Contractor 
 
 
      
   Title 
 
SUBSCRIBED AND SWORN TO  before me 
this   day of  , 2010. 
 
 
 
 
     
 NOTARY PUBLIC 
 
 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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CERTIFICATE REGARDING HUMAN RIGHTS ACT 
 
Any company or organization to be awarded a contract for goods and/or services must be in compliance with 
the Human Rights Act and all rules and regulations thereunder.  Our company has an Equal Employment 
Opportunity and Affirmative Action Program which complies with Executive Order 11246, the Vietnam Era 
Veterans’ Readjustment Assistance Act of 1974 and the Rehabilitation Act of 1973. 
 
 YES __________ NO __________ 
 

CERTIFICATE REGARDING THE PREVAILING WAGE ACT 
 
Our company certifies that it is eligible for bidding on public contracts, and has complied with section 11a of 
the Prevailing Wage Act, 820 ILCS 130/0.01-12(2000), and has not disregarded their obligations to employees 
under the Prevailing Wage Act on two (2) separate occasions, and that they, or any firm, corporation, 
partnership or association in which such contractors or subcontractors have an interest, are not prohibited from 
being awarded any contract or subcontract for a public works project.  In addition, Joliet Junior College is 
requesting all Bidders/Awarded Trade Contractors to employ labor from a recognized apprenticeship training 
program as a condition of award. 
 
                                      YES __________            NO __________ 
 

CERTIFICATE REGARDING VALID BUSINESS LICENSE 
 
Our company is eligible to do business in the State of Illinois and have submitted as part of this bid a valid 
business license and the Federal Employer Tax Identification Number (FEIN) or Social Security Number for 
individuals.  Further, if applicable, our company will employ apprentices who are properly indentured into a 
Joint Apprenticeship Training Program which is registered and certified with the United States Department of 
Labor, Bureau of Apprenticeship and Training. 
 
 
                                      YES __________            NO __________ 
 
FEIN Number ____________________________ 
  
 
 By:   
   Authorized Agent of Contractor 
  
      
   Title 
 
SUBSCRIBED AND SWORN TO  before me 
this   day of  , 2011. 
 
     
 NOTARY PUBLIC 

 
EXECUTE AND ATTACH TO PROPOSAL FORM 
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BIDDER INFORMATION FORM 
 

Bidder Information Form is to be submitted with each Bid Form. 

1) Total Bonding Capacity: $_______________________  

 Single Project Bonding Capacity: $________________ 

 Work Currently Bonded: $_______________________ 

2) Work now under contract: $______________________ 

 Work in place last year: $________________________ 

 Average annual sales last 3 years: $________________ 

3) Current Experience Modification Rating (EMR): _____ 

4) Has firm ever failed to complete a contract: _________ 

5)  Submit two (2) Owner or Architect/Engineer References: 

a. Name: ___________________________________________________________________ 

Telephone Number: ________________________________________________________ 

b. Name: ___________________________________________________________________ 

Telephone Number: ________________________________________________________ 

6) Contractor Qualifications: 

a. The Owner may require from any Bidder, prior to award of the contract, a detailed statement 
regarding the business organization, years in service, and the technical organization and plant of 
the Bidder that is available for the work contemplated. 

b. The competency and responsibility of the bidders and of their proposed Subcontractors may be 
considered in making awards. 

 By ___________________________________________ 

   Authorized Agent of Contractor 

  ________________________________________ 

   Title 

SUBSCRIBED AND SWORN TO before me 

this ______ day of ___________________, 2011. 

___________________________________ 

 NOTARY PUBLIC 

EXECUTE AND ATTACH TO BID FORM 
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BID FORM 
for 

JOLIET JUNIOR COLLEGE, MFP Ph1 
Joliet, IL 60431 

GILBANE JOB NO. 4764 
 

BID RELEASE 26, BID PACKAGE 16M 
ELECTRICAL AND TECHNOLOGY WORK 

BUILDING J & K RENOVATIONS 
April 21, 2011 

 
MANDATORY PRE-BID:   April 28, 2011 
TIME:     10:00 AM CST 
LOCATION:      Joliet Junior College 
    Room T1000-T1001 
Last date for Bidder’s questions is 5/5/2011 by 2:00 PM 

 
PROPOSAL DUE DATE:   May 13, 2011 
TIME:     2:00 PM CST 
BID OPENING LOCATION:  Joliet Junior College 
          Room J0006-J0007 

 
       
 Joliet Junior College, Illinois Community College District No. 525 
 Office of Business and Auxiliary Services 
 1215 Houbolt Road 
 Room H1018 
 Joliet, Illinois 60431-8938 

Attn: Judy Mitchell, Director of Business and Auxiliary Services 
 
 
FIRM NAME: 
  
 
  
 
 , the undersigned. 
 
A. Proposes to furnish all labor, materials, equipment, and services as required to satisfactorily complete all 

Electrical Work herein described as Bid Package No. 16M as required for the construction and 
completion of the Building J & K Renovations in accordance with the Drawings and Specifications as 
prepared by Legat Architects (Architect) and their Consultants, the Contract Documents, Project Manual 
Volumes 1 , 2 and 3, dated April 21, 2011, this Bid Form, and all documents incorporated by reference. 
It is expressly understood by the Bidder that each of the enumerated documents as set forth in this 
paragraph are incorporated by reference as part of the Bid Proposal. 

         
B. All work required by the foregoing documents will be accomplished for the Lump Sum Bid Price of 

 
___________________________________________________________________________________ 
 
___________________________________________($                                           ) 

(Show amount in both words and figures, in case of discrepancy amount shown in words will govern) 
 
 

 
SUBMIT 1 ORIGINAL 

AND 2 COPIES 
 

 
FORWARD 

PROPOSAL TO 

Modified as a part of 
Supplement No. 2 for 

Bid Release 26.  
Modifications indicated 

as shown herein
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The Lump Sum Bid Price above EXCLUDES all applicable sales, consumer, use and other similar taxes 
for the project on the equipment and materials to be incorporated into the work (project is tax-exempt); 
INCLUDES all insurance premiums required to meet Schedule "A" - Insurance Specifications; and 
INCLUDES all premiums for Performance and Labor & Material Payment Bonds in the sum of one 
hundred ten percent of the Contract price. 
 

C. Bidder agrees that upon award of the contract by Joliet Junior College if written notice of the 
acceptance of this bid is mailed or delivered to the undersigned within sixty (60) days after the Proposal 
Due Date, or any time thereafter before it is withdrawn, the undersigned shall meet with representatives 
of Joliet Junior College and Gilbane Building Company at Joliet Junior College’s office or at a mutually 
agreed upon location to execute the contract which is included as an Exhibit within this Project Manual.  
The Trade Contractor’s contract will be held by and made with Joliet Junior College; Gilbane Building 
Company will be acting on the behalf of Joliet Junior College as their Construction Manager (agent).  A 
Performance Bond and Labor & Material Payment Bond will be delivered to the Construction Manager 
at the time of execution of the Contract on the form contained within the Project Manual identifying 
Joliet Junior College and Gilbane Building Company as dual obligees. Failure to execute said contract 
within ten (10) days after receipt of written Notice to Proceed may be considered a default under the 
obligation of the bid bond.  Insurance certificates shall be provided before starting on-site activities if 
such activities occur before the Contract is signed. 

 
By submitting its bid, the Bidder hereby agrees that the Owner may, in its sole discretion, decide which 
combination of base bid plus alternates, (if any) would provide the Owner with the most efficient 
expenditure of the Owner's funds with respect to any particular Bidder.  Owner's selection and 
determination of which combinations of base bid plus alternates (if any) would provide the most 
efficient expenditure of the Owner's funds shall form the basis of awarding the contract.  By submitting 
its bid, Bidder further agrees that the sum total of the base bid plus alternates (if any) as so determined 
by the Owner separately for each Bidder shall be deemed to be such Bidder's bid for purposes of 
determining the lowest responsible Bidder for such portion of the work or for such bid package.  Such 
determination by the Owner shall not be subject to challenge by the Bidder. 

 
D. The above price includes all stipulations and requirements of Supplement 

Numbers:________________________________________________________________, which have 
been received and accepted by the undersigned. 

 
E. MILESTONE SCHEDULE DATES 

 See the Draft Milestone/Sequencing Schedule for reference.  Dates and durations given are for 
reference only and are subject to change.  Each awarded Trade Contractor, within 30 calendar days of 
being notified of their award, shall provide a CPM schedule (utilizing Primavera Project Planner or 
SureTrack software) to the Construction Manager defining scope of work items, items requiring 
fabrication, etc.; each with their respective anticipated start dates, end dates and durations.  Trade 
Contractor is to identify any areas of potential conflict which may impact the Draft 
Milestone/Sequencing Schedule durations and/or milestones and/or prevent the Trade Contractor in 
meeting the expected start and finish dates identified in the Draft Milestone/Sequencing Schedule.  

All work is to be completed in accordance with the Draft Milestone/Sequencing Schedule Dates as follows.  
Start dates for each area are subject to areas being vacated by current occupants and completion of 
abatement activities by others, if required. Start dates earlier than 6/29/2011 are dependent on the 
Contractor returning signed contract, bonds, and certificates of insurance prior to the start date. Completion 
dates are mandatory to meet Owner requirements for occupancy for academic purposes.  Contractor shall 
collaborate with other Trades to meet these dates, and shall include in their proposal all costs to meet these 
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dates, should accelerated procedures be required.  Renovation of areas that will be occupied during 
renovation (noted below) shall be phased as directed by Gilbane to permit Owner operations during the 
renovation. 

Bid Release 26 - Milestone Schedule Dates (Estimated) 
   
  Start Finish 
Contract Award (Board Meeting) 06/14/2011 06/14/2011 
Contracting, insurance, bonds, etc. 06/15/2011 06/28/2011 
Anticipated Mobilization Date 06/29/2011 06/29/2011 
Submittals and Review 06/29/2011 07/14/2011 
Area 1:  Panel Replacement 06/27/2011 08/19/2011 
Possible Electrical Shutdown Date  08/12/2011 08/12/2011 
Area 2A:  Food Service  06/30/2011 08/12/2011 
Area 2B:  Print Services (Occupied) 06/27/2011 08/12/2011 
Area 3A:  Math Classroom J2014 07/07/2011 08/12/2011 
Area 3B:  Math Classrooms 07/13/2011 11/18/2011 
Area 3C:  IT Server (Occupied) (Alternate) 06/27/2011 09/30/2011 
Area 4:  Music Department 08/01/2011 12/09/2011 
Area 5:  K Renovations 12/19/2011 12/30/2011 
Complete Punchlist and Contract Closeout 6/14/2011 1/20/2012 
 
 
AREA 1 PANEL REPLACEMENT  AREA 2A FOOD SERVICE 
Room Number Room Description  Room Number Room Description 
J0036 Mechanical  J0002 Kitchen 
J0049 Mechanical  J0046 Corridor 
   J0053 Toilet 
   J1002 Food Service 
   J1058 Corridor 
     
AREA 2B PRINT SERVICES  AREA 3A MATH CLASSRM J2014 
Room Number Room Description  Room Number Room Description 
J1005 Math Department  J2014 Classroom 
J1007 Adjunct    
J1008 Corridor    
J1013 Print Services    
J1013A Storage    
J1013B Office    
J1020 Corridor    
J1030 Office    
J1042 Adjunct    
     
AREA 3B MATH CLASSROOMS  AREA 3C IT SERVER (Alternate) 
Room Number Room Description  Room Number Room Description 
J1039 Office  J2003 IT Office 
J2007 Math Computer Lab  J2005 Server Room 
J2009 Math Computer Lab    
J2011 Math Computer Lab    
J2016 Corridor    
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J2018 Corridor    
J2025 Classroom    
J2032 Corridor    
J2033 Classroom    
J2035 Existing Mech    
J2036 Equipment Staging & Repair    
J2036A IDF Closet    
J2047 Small Conference    
J2048 IT Office    
     
AREA 4 MUSIC DEPARTMENT  AREA 4 (cont) MUSIC DEPARTMENT 
Room Number Room Description  Room Number Room Description 
     
J3001A Corridor  J3026B Recording Tech Storage 
J3002 Future Storage  J3028 Mechanical 
J3002A Area of Refuge  J3029 Music Storage 
J3002B Custodial  J3030 Band 
J3003 Corridor  J3031 IDF Closet 
J3004 Unassigned  J3032 Shelled Space 
J3004D Media  J3033 Corridor 
J3006 Faculty  J3033A Corridor 
J3007 General Music Theory  J3034 Choir 
J3008 Faculty  J3035 Corridor 
J3009 Vocal Studio  J3037 Lobby 
J3010 Faculty  J3039 Lobby 
J3011 Vocal Studio  J3041 Mechanical 
J3012 Faculty  J3045 Toilet 
J3013 Faculty  J3047 Mechanical 
J3014 Media Office  J3047A Boiler Room 
J3014A Media Conference  J3047B Electrical 
J3015 Recording Tech Classroom  J3048 Corridor 
J3016 Media Storage  J4025 Classroom 
J3017 Piano  J4032 Mechanical 
J3018 Recording Lab  J4040 Mechanical 
J3018A Storage  J4042 Classroom 
J3019 Corridor  J4052 Shared Office 
J3021 Corridor  J4053 Mechanical 
J3023 Mechanical  J4060 Mechanical 
J3026 Area of Refuge    
     
AREA 5 K RENOVATIONS  AREA 5 (cont) K RENOVATIONS 
Room Number Room Description  Room Number Room Description 
J3017 Relocation of Piano Equipt  K1003 Recital 
J3035 Relocation of Wenger Labs  K2009 Classroom 
J4026 Lrg. Classroom  K2016 Storage 
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F. TRADE-SUBCONTRACTORS 

The following trade subcontractors are proposed for the item of work listed.  Trade Subcontractors are 
subject to review per the General Conditions.  List only firms that will supply labor at the site. 
 

ITEM OF WORK TRADE SUBCONTRACTORS 

  

  

  

  

 
G. NOT USED 
 
H. UNIT PRICES 
 

Unit Prices shall be used, where applicable, to make adjustments to the cost of the Work due to 
changes. ALL Unit Prices submitted shall be complete in-place prices and include all costs for 
overhead, profit, bond costs, labor, materials, equipment, engineering, shop drawings and any other 
incidentals related to the completion of the Work, and shall remain firm for the period of the contract.  
Deductive unit prices will be calculated at no less than 85% of the additive unit price.    
 
 

Unit Prices (furnished and installed unless noted otherwise): 
Description 

 
Cost 

Additional conduit, ½”  based on 50 LF of material $                            /LF         
Additional conduit, ¾”  based on 50 LF of material $                            /LF         
Additional conduit, 1”  based on 50 LF of material $                            /LF         
Additional quad power outlet with 25 feet of conduit and wire $                             /each 
Additional duplex power outlet with 25 feet of conduit and wire $                             /each 
Additional switch with 25 feet of conduit and wire $                             /each 

 
I. ALTERNATE PRICES 
 

An Alternate Price shall include all costs associated with the changes, omissions, additions or other adjustments 
to the Work of this Bid Package (Contract), which are described in the Alternate, or are reasonably inferable 
there from.  Claims for extras resulting from changes caused by the acceptance or rejection of any Alternate 
will not be allowed.  Alternate prices shall also include all costs of overhead, profit and bond costs associated 
with the work of the Alternate, whether additive or deductive. 
 

The Drawings, Specifications and other Contract Documents shall be considered appropriately modified 
by either the acceptance or rejection of the various Alternates.  The Owner and the Construction 
Manager expressly reserve the right to accept or reject any, or all, Alternate Prices, and in any sequence.  
Acceptance or rejection of any Alternate does not relieve the Bidder of timely completion of the Work 
within the time periods indicated. 
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 Alternates:    Alternate No. 1:  Perform all work associated with converting existing rooms J2003G, 
J2003F and J2005A into the new Server Room J2005, as indicated on the drawings. 

 
        $____________________________________ 
  
  
 Alternates:    Alternate No. 2:  Perform all work associated with providing conduit, wiring, and surge 

protection devices ‘SPD-1’ for Panels PDP-2 and PDP-3. Circuit breaker for surge protection shall 
be included within base bid. 

 
        $____________________________________ 
 
 
J. COST ALLOWANCES 
 

The Bidder includes the following Cost Allowances in the total Lump Sum Amount of the Base Bid for 
this Bid Package.  See General Conditions for definition of Allowances. 
 

The Trade Contractor must include the cost of the allowances in the Base Bid.  The Base Bid cost of 
this package should include the appropriate mark-up on the allowances.  All work completed under 
the allowance will be paid at cost since the mark-up is incorporated in the base bid.  Trade 
Contractors are not entitled to any unspent balance. 
 
Cost Allowances: 

 
 

1 

General  Cleanup -Allowance: 
This cost will be used for clean-up of unidentifiable trash and debris as 
directed by the Construction Manager, and will be deducted from the 
Contract Sum to pay for clean-up services.  Costs for this scope of 
work item are over and above costs for clean-up required by this Trade 
Contractor for their daily clean-up/general conditions.   This 
requirement does not eliminate this Trade Contractors responsibility 
for the daily clean-up of his/her work efforts. 

 
$5,000.00 

 

2 Include in the Base Bid for additional work and modifications beyond 
the base bid requirements as determined and at the direction of the 
Construction Manager. 

 
$20,000.00 

3 Conduit Allowance:  For conduit support above and beyond the 
contract requirements and as directed by the Construction Manager. 

 
$25,000.00 

  

Total of all Allowances  

 
 

$50,000.00 

 
 

K. COST AND QUANTITY BREAKDOWN 
 

In order to properly evaluate the Proposal, provide the following information.  The Scope of Work to be 
awarded will not be influenced by the cost and quantity information requested here.  Do NOT include 
the cost of any alternates in base bid or in the following information.  Cost and quantity breakdown 
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shall include all related work to the subject category. 
 

1. Cost Breakdown  
Demolition $ 

Building J Panel PDP-2 and PDP-3 Replacement (all work) $ 

Distribution Panels $ 

Light Fixtures, Conduit & Wiring $ 

Devices, Conduit & Wiring $ 

Fire Alarm Equipment, Conduit & Wiring $ 

Audio/Visual Equipment, Conduit and Wiring $ 

Tel/Data Equipment, Conduit & Wiring $ 

Access Control Equipment, Conduit & Wiring $ 

Cleanup of own debris (this is above and beyond the cost 
identified in Allowance #1) 

$ 

Total sum of Allowances described above $  50,000.00 

Total bond cost $ 

Mobilization $ 

Shop drawings and submittals $ 

Miscellaneous not included above (define below) 
 
 

$ 

 
Total Bid (Total of all items above including the 
Allowances) 
 

 
$ 

  
  
2.  Quantity Breakdown 
   

Item Quantity    Material Cost  Installation Cost      Total Cost 

Light Fixtures                 EA $ $ $ 

Conduit                 LF $ $ $ 

Wire                 LF    

 
 
L. SCOPE OF WORK  
 

1. Description of Work Included: 
 
  Except for those items (if any) specifically noted in the section below entitled "Work Excluded 

From This Bid Package", the work of this Bid Package shall INCLUDE, but is not necessarily 
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limited to, all of the following: 
 

a. All items of work required by, and/or specified in, those sections of the Specifications which 
are listed herein under Section M SPECIFICATIONS – Specific Sections. 

 
b. All items of work related to the "Scope of Work", which are indicated in the Specifications 

which are listed herein under Section M SPECIFICATIONS – Related Sections. 
 

c. All items of work related to the "Scope of Work", which are shown on the Drawings listed 
herein under Section N CONTRACT DRAWINGS. 

 
d. The following "Specific Items to be Included” are related to those required by the above 

referenced documents and are to be provided under, and hereby form a part of, the Scope of 
Work of this Bid Package (Contract).  Should any conflict exist between this written Scope of 
Work and any scope items implied by the above referenced documents, this Scope of Work 
shall govern. 

 
SPECIFIC ITEMS TO BE INCLUDED 

 
Perform complete all "General Trades Work" and related work as required by and in accordance with the 
Conditions of Contract, Drawings, Specifications, and elaborations below.  The Work shall include all 
labor, materials, equipment, and related items necessary to complete all of the work defined in the 
following specification sections, except for those noted exclusions or clarifications listed below. 

In general, the following clarifies the scope of work to be included.  It is intended for clarification and 
convenience only and is not intended to limit any portion of the scope of this bid package. 

1. All electrical work (site and building) shall be furnished and installed by this Trade Contractor. 
This shall include, but is not limited to, all interior lighting, all emergency lighting and exit lights, 
permanent power, temporary power, temporary lighting, transformers, power distribution systems, 
microphones, raceways, panels, starters, disconnects, receptacles, wiremolds, grounding, 
manufactured cable, conduit, wire, devices, floor outlets, ceiling electrical enclosures etc. Any 
electrical power feeds, shall be completed by this Trade contractor.  All panels shall be properly 
labeled and include a completed circuit directory in typewritten form.  

2. Provide complete demolition and removal of all fixtures, wiring, switches, exit lights, clocks, 
speakers, junction boxes, conduits, etc, as indicated on Electrical and Technology series of the contract 
documents. This Trade Contractor will be responsible for all electrical disconnects (for removal by 
others) of any equipment, whether or not shown on the Electrical Drawings. 

3. Refer to Project Manual Volume 3 and drawing titled “Building J Panel PDP-2 and PDP-3 
replacement” for information and requirements related to the panel replacement work. 

4. Cautiously remove, store and reinstall all items related to this scope of work called on the drawings to 
be reused. Provide any additional components required for reinstallation of these items. 

5. Furnish and install complete lighting systems including but not limited to all fixtures, distribution 
panels, lighting control panels, devices, conduit, wire, low voltage switching, etc. for interior. 

6. Furnish and install all overcurrent protection devices as required for a safe and complete installation. 
Provide protective device time-current coordination analysis as indicated in the design documents. 

7. Under Alternate #2, if elected,  furnish and install complete surge protection system including but 
not limited to equipment, devices, gauges, etc. 
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8. “Furnish and install all facility grounding as shown, specified or required, includes but is not limited to 
conductors, ground rods, connectors, bonding straps, specified testing, etc. Coordinate the installation 
of grounding cable with the appropriate trade contractors.  

9. Furnish and install power wiring and conduit for control panels as furnished by the Mechanical 
Contractor. Control wiring for the temperature controls equipment will be by the Mechanical 
Contractor. 

10. This Trade Contractor will be responsible for reviewing shop submittals on mechanical equipment to 
verify motor size, starter size, location, and power feed requirements for each piece of equipment. This 
Trade Contractor shall advise the Construction Manager of any discrepancies between the electrical  
contract documents and the approved submittal documents within 14 days of receiving the approved 
shop submittals. 

11. This Trade Contractor will also be responsible for providing all conduit, wiring and installation of any      
motors controllers, starters, and disconnect switches required for the equipment installed under other 
bid packages. Coordinate with other Trade Contractors as necessary. 

12. Furnish and install complete Fire Alarm System including but not limited to equipment, devices, linear 
heat detection cable, control panel, annunciator panel, heat detectors, smoke detectors, duct detectors, 
pull stations, voice/visual notification, interlock with fire shutters and hold open devices, 
programmable devices to be coordinated with owners numbering system, all conduit, wiring as 
indicated on the contract documents. Furnish and install all conduit, wiring, devices and connections 
for interfaces with mechanical systems, sprinkler tamper and flow switches, controls and other 
systems as shown and specified in the contract documents. Furnish and install connection to existing 
system and modifications as indicated. All programming and graphics are to be completed as indicated 
on the contract documents. Fire Alarm system is to be a complete installation as part of base bid. 

13. Provide and install complete Technology work shown on the “T” series drawings with the exception 
of the Video Surveillance/Closed Circuit TV system. This Trade Contractor will be responsible for 
only providing all the raceways, junction boxes and cabling for the Video Surveillance/Closed Circuit 
TV system. The installation, termination and testing of this system will be provided by the owner. This 
Trade Contractor is to include testing of the cabling. 

14. This Trade Contractor shall provide certification from the manufacturer for the structured cabling 
solution integrator. 

15. Furnish and install pipe rails for roof mounted electrical raceways. 

16. Furnish and install all Request to Exit devices, door contacts and lock power connections as indicated 
on the drawings and specifications. Provide all interconnecting wiring, transformers, devices and 
accessories as required for a complete installation. 

17. Furnish and install all components of the audio/visual system, including but not limited to all audio 
and video items, A/V equipment, projection screens, monitors, audio and video coupling, amplifiers, 
microphone systems, cabling and connectors, equipment and racks for a complete installation. Provide 
complete installation of door rough-in and wiring as shown on the contract documents. If an electrified 
hardware item is noted to be provided by others it is this trade contractor’s responsibility to install it. 
Projectors will be furnished by JJC, but installed and wired by this Trade Contractor. 

18. It is the responsibility of this Trade Contractor to provide any mounting brackets and supports  
required for any of the A/V equipment. Coordinate with the General Trades Contractor for any 
blocking requirements. This Trade Contractor will be responsible for any blocking, including the 
cutting and patching of drywall, not coordinated with the General Trades Contractor in a timely 
manner. 
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19. Provide a complete and functional central clock system, including all cabling, conduits and junction 
boxes. 

20. Provide outlets for Wire Access Point (WAP) as noted in the contract documents. 

21. All telephone ports shall include the workstation jack, jack in patch panel, horizontal cabling, 
termination, testing, labeling, and documentation. 

22. Include all components for a complete intercom system. 

23. This Trade Contractor shall be held accountable for all costs necessary to repair work at interior 
drywall, ceilings, door frames, copings, EIFS, metal panels, roofing, curtain wall, waterproofing, etc. 
that may be damaged by this trade contractors work. 

24. Provide all J-Hooks and sleeves or similar as required. Include all hanger rods, beam clamps, anchors, 
framing, etc. as required. 

25. Provide all labeling and tags for all telecommunication outlets, faceplates, cabling, patch panels, 
termination blocks, innerduct (where exposed), and grounds. 

26. Identify all cables, jacks, patch panels and termination points and provide project record documents 
(as-builts) of all work. 

27. This Trade Contractor shall include all labeling at both ends (at each side of all walls/floor 
penetration) within four inches of choke (end of jacket), at each side of wall/floor penetrations. 

28. Furnish and install all power wiring including connections to equipment, rough-in and final electrical 
connections to equipment furnished by other trades. This shall include, but not be limited to, HVAC 
units, pumps, heaters, power actuated doors, compressors, Plumbing equipment, Plumbing sensors, 
etc. 

29. The BP16M Electrical Contractor will install frequency drives furnished by others that are not 
indicated as factory installed. 

30. All temporary lighting means and temporary lighting maintenance (description in General 
Requirements of the Contract) shall be installed and maintained by this Trade Contractor. Provide all 
temporary lighting as required by the General Requirements of the Contract or as otherwise required 
in the bid documents. An equivalent minimum of 100-watt light is required in all rooms/enclosures. At 
a minimum, this lighting system must be OHSA compliant. 

31. Install electrical portion of door hold open devices supplied by General Trades contractor and 
coordinated with the security system. 

32. Provide a complete Public Address System as specified in the contract documents including but not 
limited to equipment, devices, and all conduit and wiring. Coordinate the location of devices with the 
placement of furniture and equipment. 

33. Participate in the Commissioning Process as required for equipment/systems included in this bid 
package. Provide additional copies of approved submittals and shop drawings for the use of the 
Commissioning Authority. 

34. This Trade Contractor will be responsible for providing layout, installation and coordination of all 
concrete housekeeping pads required for their scope of work, whether or not shown on the drawings. 

35. Provide all sealants and caulking required as an integral component of the systems. Provide joint 
sealants contiguous to the work of the bid package as well as at the transition between the work of this 
bid package and the adjacent work of other Trade Contractors. This applies to both interior and 
exterior. Provide firestopping as required at all penetrations through rated walls, floors and ceilings in 
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accordance with the specifications. A single firestopping material supplier will be selected from the 
specifications for the entire project, use the material directed by the Construction Manager. 

36. Provide all shoring, bracing, staging and hoisting, and/or rigging required to complete your work per 
the schedule. 

37. Provide all cutting, coring and patching work as necessary to complete the scope of work in this bid 
package. All patching work should be done properly to ensure a smooth and leveled finish. 

38. This Trade Contractor shall perform and coordinate all start-up, testing, inspections and 
documentation. All test data shall be submitted to the Construction Manager. 

39. This Trade Contractor shall verify that all equipment and material which they furnish and/or install is 
done so with adequate access for service. 

40. Furnish and install complete electrical & technology systems as shown or specified for the Recording 
Lab. 

41. Furnish and install all roof curbs and pipe rails (with counter-flashing) required for roof-mounted 
piping and equipment provided as part of this bid package. Coordinate type, size and location of roof 
curbs with the General Trades Contractor. 

42. Provide all cutting, coring and patching of the slab as necessary to complete the scope of work in this 
bid package. All patching work should be done properly to ensure a smooth and leveled finish. The 
existing building has a post-tensioned concrete structure. The General Trades Contractor will provide 
an X-Ray scan and layout of the post-tensioned cables, for utilization for all cutting & coring work by 
all Trade Contractors . Use extreme caution while doing any cutting or coring work and coordinate the 
location of penetrations to completely avoid the post-tensioned cables. Written approval must be taken 
from the Construction Manager prior to any coring, drilling or floor cutting work. 

43. If you have to cut holes in the partitions you are responsible to patch and sound/fire seal your 
penetrations.  Furnish access panels for ceilings and walls as required for access to your work.  These 
access panels shall be turned over to others for installation.  Coordinate location and size with the 
installing contractor.  Access panels shall be fire rated as required by the assembly into which they are 
installed. 

44. Furnish and install all meters as required for this scope of work. 

45. Furnish all necessary extended warranties to account for the time period from initial start-up of all 
equipment to substantial completion and final acceptance of the Owner, including the period of use for 
temporary heating and cooling, testing and balancing and commissioning. This is in addition to the 
contractual required warranties. 

46. This Trade Contractor shall provide maintenance for all equipment installed under this Scope of Work 
from initial start-up, during temporary use of permanent systems until substantial completion and final 
acceptance by the Owner. Provide any spare parts as necessary or required to run this equipment until 
final acceptance by the owner. 

47.  Provide all coordination and composite drawings/ models as required by the bid documents. The 
Mechanical Trade Contractor is to lead and participate in all MEP coordination meetings with the 
other trades, held a minimum of once every week during active MEP construction. 

48. No compensation will be considered for improperly coordinated or uncoordinated installations; 
uncoordinated work will be removed and replaced at your expense. Work that is not modeled cannot 
be installed until the modeled and coordinated systems are all in-place. At that point, “uncoordinated” 
or “field coordinated” systems can go in place. As may be related to the work of this bid package, this 
project intersects with an existing building. It is this Trade Contractor’s responsibility to field verifies 
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any and all existing conditions prior to fabrication. Any rework, field adjustments, re-fabrication, 
dismantling and re-installation will be at this Trade Contractor’s own expense. 

49. Any and all shutdowns to the Joliet Junior College as required for connection of systems, shall be 
coordinated with the Construction Manager a minimum of 48 hours prior to shutdown occurring. The 
buildings will continue to be occupied during construction;  any shutdowns will occur during the 
“Maintenance Window” from 10:00 pm to 6:00 am, or on Sundays.  Services to the Data Center on the 
2nd Floor of J Building may not be shut down at any time. 

50. Should the Plans or Specifications disagree in themselves or with each other, the Trade Contractor 
shall provide the better quality or greater quantity of work and/or materials unless otherwise directed 
by written addendum to the contract. 

51. Each Trade Contractor is required to provide and maintain covers for any openings/ penetrations 
resulting from their scope of work until permanent installation is complete. 

52. This Trade Contractor shall be responsible for their cleanup and debris removal. All debris and 
materials demolished by this Trade Contractor shall be removed from the project site daily. 
Stockpiling of debris on the site will not be permitted. Dumpsters for the completion of this work shall 
be provided by the General Trades contractor. 

53. All debris and materials demolished by this Trade Contractor shall be removed from the project site 
daily. Stockpiling of debris on the site will not be permitted.  Dumpsters for the completion of this 
work shall be provided by the General Trades contractor.  Please note for this project, Gilbane has 
adopted a policy to reduce the amount of construction waste being sent to landfills by 75%.  To that 
end, the successful General Trades contractor will be required to provide documentation indicating 
that at least 75% of the entire construction waste shipped from this project has been recycled. This 
trade contractor will be required to comply with Gilbane’s construction waste management plan which 
is included in the front ends. 

54. Provide a “long lead” item listing for the following, but not limited to: equipment and materials, which 
are required for early order to meet the project schedule. Provide this as a separate document on 
company letterhead and include within two weeks of receiving the contract from Gilbane. 

55. This Trade Contractor shall submit complete shop drawings for the Construction Manager and 
Architect’s review prior to commencing work. 

56. All abatement of hazardous materials (if and where applicable) will be conducted by the owner. The 
Trade Contractor must notify the Construction Manager immediately about any suspect material. 

57. Leave all areas in a broom swept condition, free of all construction debris.  Clean up of all work areas 
is to be done on a daily basis to maintain a clean and safe working environment.  This Trade 
Contractor must include all costs necessary to clean up after themselves and also dispose of debris into 
the appropriate gondolas provided by the General Trades Contractor. 

58. This trade contractor shall protect all adjacent areas of work. Remove protection after completion of 
the work of this bid package and repair all damaged areas as necessary and required. This trade 
contractor shall be responsible for protection of his or her own work during the duration of this trade 
contractor’s scope of work. This trade contractor is also responsible for the covering his or her own 
work as required by specification. 

59. This trade contractor to provide color conduits as specified. 

GENERAL PROVISIONS 

1. The word Trade Contractor and the word Subcontractor are used interchangeably in the documents. 
Therefore where the words Trade Contractor or Subcontractor are used in the document, it shall mean 
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a Contractor having a contract with the Owner unless it is apparent by the content of the usage that the 
Subcontractor reference is assumed to be a Subcontractor to a Contractor having a contract with the 
Owner. 

2. The Construction Manager shall approve trade Contractor’s Project Manager and Full Time, On-Site 
Superintendent (s). The Project Manager and Superintendent will be qualified and be able to make 
decisions on items that have contractual implications that may occur so as not to delay the progress of 
the project. The Project Manager and Superintendent shall not be changed without prior written 
approval of the Construction Manager. 

3. Where the General Requirements or the Technical Specifications indicate that the Trade Contractor 
will be “directed by” or “as indicated or designated by” the Architect all such directions, indications 
and/or designations etc., shall be through the Construction Manager. All work performed by a Trade 
Contractor as directed by or as indicated or designated by the Owner, its consultants or the Architect 
which has not been communicated to the Trade Contractor through the Construction Manager shall not 
be an added cost to the Trade Contractor’s contract with Gilbane and may be subject to rework at the 
expense of the offending Trade Contractor or Trade Contractors. 

4. The Trade Contractor’s Project Manager shall be responsible to maintain an accurate record of 
deviation and changes in the work and reasons there of. The Construction Manager and Architect may 
elect to review the status of these documents on a monthly basis. Failure on the part of the Trade 
Contractor to maintain the As-Built Documents will be cause to reject the Trade Contractor’s monthly 
payment request in part or in total until the condition is corrected and the record documents are 
updated to reflect site conditions.  

5. Electronic Data and Documentation Submittal (e-Doc): Trade Contractors shall provide construction 
documentation in electronic documentation to support the Owner’s computerized asset, maintenance, 
or space management systems for: Equipment tagging, Updated as-built drawings, Submittal of 
Construction Documents, Asset Data, etc. Updated monthly and all submittals shall be completed prior 
to substantial completion. Refer to Manual 1 for more information on e-Doc. 

6. Before Substantial Completion of the contract, each Trade Contractor shall provide a Record 
Document indicating the as-built conditions including concealed locations and elevations. Record 
Documents shall incorporate all requirements as indicated in the Specifications and elsewhere in the 
bid documents.  Upon approval of Record Document, the Trade Contractor shall provide electronic 
files of all documents as well as two hard copies.  Electronic record files shall be in PDF format.  

7. The Trade Contractor shall be required to enter the RFI’s, Daily Work Reports and Submittals using 
iBuild (requires Internet Explorer 7 or higher and active X, no other software is required). The Project 
Manager and Superintendent will be required to attend a two (2) hour Computer training which will 
teach them how to use this program. Refer to Manual 1 for more information on iBuild. 

8. Trade Contractor shall immediately notify the Construction Manager in writing of his findings, 
especially upon finding unsatisfactory conditions that may affect his work and the quality of the work 
of others. 

9. The campus is an extremely busy site. Traffic patterns can be very congested at times and parking lots 
can fill up quickly. Extreme caution should be used at all times when entering and exiting the site.  

10. Trade Contractor is responsible for all Drug Screen and Safety requirements, as outlined in the Safety 
Policy. 

11. This Trade Contractor shall make arrangements with the Construction Manager for any storage 
provisions prior to mobilization. Outside storage must be coordinated with Gilbane. All areas 
disturbed by the action of the Trade Contractor shall be returned to their original condition at no 
additional expense to the owner.  
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12. This Trade Contractor shall review all means of building access and make provisions to ensure that 
equipment provided by this Bid Package will fit through permanent doorways and/or structure. 

13. The Service Elevator at the east end of Building J may be utilized at pre-arranged times for delivery of 
materials and removal of debris.  Use must be coordinated around use by the Owner, who will occupy 
portions of the building during the renovation.  Deliveries that are not scheduled in advance with 
Gilbane’s Project Manager may be refused access to the loading dock and elevator. 

14. This Trade Contractor is cautioned that its work will control the schedule of some of the work of other 
Trade Contractors. The schedule for this package is not an independent activity that can be completed 
early without concurrence from other effected Trade Contractors. At times, disruptive activities may 
be stopped or rescheduled to accommodate the Owner’s use of occupied areas of the building, for 
activities such as classes or exams.  These provisions shall be considered as a part of the cost of this 
Bid Package. 

15. Each Trade Contractor shall coordinate their work with the works of other trades and with the 
Construction Manager. 

16. This bid package construction work is phased will require multiple mobilizations to be include in the 
base bid as appropriate to accommodate various areas of construction required to complete the work. 

17. The Owner has employed a testing agency for this project.  This Trade Contractor shall conform to all 
testing requirements as identified within the Contract Documents.  The Trade Contractor shall provide 
48 hour notice to the Construction Manager prior to date testing agency needs to be on site to perform 
tests. 

18. In addition to the requirements for safety defined in the Conditions of Contract and the Construction 
Manager’s Safety Plan, the Trade Contractor shall submit within two weeks of Notice to Proceed a 
detailed safety plan defining it’s intentions and procedures to be used on the project to comply with all 
requirements of OSHA and Project Safety Program, including work rules, fall protection, hoisting 
procedures, protection of other trades and finished materials, etc. This Trade Contractor must include 
all costs necessary to address the requirements of the Safety and Project Quality Plan included in the 
Project Manual. 

19. Each Trade Contractor shall submit a CPM schedule utilizing Primavera Project Planner or SureTrack 
software within 30 days after notice to proceed. This schedule shall include all construction activities 
of the Trade Contractor and shall abide by all the requirements indicated in the bid documents 
pertaining to Critical Path Method Scheduling. The schedule shall include detailed information 
indicating dates work activities will occur in each Area of the occupied buildings.  Monthly updates of 
the schedule are required to be submitted along with the monthly Application for Payment. 

20. Each Trade Contractor shall field verify all existing conditions as required prior to commencing of 
work and shall make whatever modifications necessary to facilitate the installation of new work. Trade 
Contractor shall immediately notify the construction manager in writing of his findings, especially 
upon finding unsatisfactory conditions that may affect his work and the quality of the work of others. 

         The above listed items are not intended to be an all-inclusive listing of the specified Contract Scope of 
Work, but are merely to highlight the major items of work. 

 
SPECIFIC ITEMS TO BE EXCLUDED 

 
The following specific item(s) of work contained in the above referenced documents are EXCLUDED 
from the work of this Bid Package (Contract): 
 

1. Abatement of hazardous substances.  



BID FORM Date: May 09, 2011 
Buildings J & K Renovations - Release 26 
BP 16M Electrical & Technology Work 
 

 
Page 15 of 26 

2. Dumpsters. 
 

M. SPECIFICATIONS 
 

 The following Specifications, together with the Drawings and other related items of work as described 
herein, further define the Scope of Work of the Bid Package (Contract). 
 
Specific Specification Sections 
 
Number   Title         Date 
 
DIVISION 1 – GENERAL REQUIREMENTS 
01 10 00  SUMMARY        4/18/11 
01 30 00  ADMINISTRATIVE REQUIREMENTS      4/18/11 
01 40 00  QUALITY REQUIREMENTS      4/18/11 
01 42 16  DEFINITIONS        4/18/11 
01 60 00  PRODUCT REQUIREMENTS      4/18/11 
01 61 16  VOLATILE ORGANIC COMPOUND (VOC) RESTRICTIONS  4/18/11 
01 61 16.01 ACCESSORY MATERIAL VOC CONTENT CERTIFICATION FORM 4/18/11 
01 70 00  EXECUTION REQUIREMENTS      4/18/11 
01 78 00  CLOSEOUT SUBMITTALS      4/18/11 
DIVISION 26 – ELECTRICAL 
26 05 00  BASIC ELECTRICAL REQUIREMENTS     4/18/11 
26 05 03  THROUGH PENETRATION FIRESTOPPING    4/18/11 
26 05 05  ELECTRICAL DEMOLITION FOR REMODELING   4/18/11 
26 05 13  WIRE AND CABLE       4/18/11 
26 05 26  GROUNDING AND BONDING      4/18/11 
26 05 27  SUPPORTING DEVICES       4/18/11 
26 05 31  BOXES         4/18/11 
26 05 33  CONDUIT        4/18/11 
26 05 35  SURFACE RACEWAYS       4/18/11 
26 05 53  ELECTRICAL IDENTIFICATION      4/18/11 
26 09 33  LIGHTING CONTROL SYSTEMS     4/18/11 
26 22 00  DRY TYPE TRANSFORMERS      4/18/11 
26 24 16  PANELBOARDS       4/18/11 
26 24 19  MOTOR CONTROLS       4/18/11 
26 27 23  INDOOR SERVICE POLES      4/18/11 
26 27 26  WIRING DEVICES       4/18/11 
26 28 13  FUSES         4/18/11 
26 28 16  DISCONNECT SWITCHES      4/18/11 
26 29 23  VARIABLE FREQUENCY DRIVES     4/18/11 
26 51 00  LIGHTING        4/18/11 
DIVISION 27 COMMUNICATIONS 
27 05 00  BASIC COMMUNICATION SYSTEM REQUIREMENTS   4/18/11 
27 05 05  TECHNOLOGY DEMOLITION FOR REMODELING   4/18/11 
27 05 26  COMMUNICATIONS GROUNDING     4/18/11 
27 05 28  INTERIOR COMMUNICATION PATHWAYS    4/18/11 
27 05 53  IDENTIFICATION AND ADMINISTRATION    4/18/11 
27 11 00  COMMUNICATION EQUIPMENT ROOMS    4/18/11 
27 13 00  BACKBONE CABLING REQUIREMENTS    4/18/11 
27 15 00  HORIZONTAL CABLING REQUIREMENTS    4/18/11 
27 17 10  TESTING        4/18/11 
27 17 20  SUPPORT AND WARRANTY      4/18/11 
27 41 00  PROFESSIONAL AUDIO/VIDEO SYSTEM    4/18/11 
27 53 13  CENTRAL CLOCK SYSTEM      4/18/11 
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DIVISION 28 – ELECTRONIC ACCESS AND SECURITY 
28 13 00  ELECTRONIC ACCESS CONTROL     4/18/11 
28 31 00  FIRE ALARM AND DETECTION SYSTEMS    4/18/11 
 
   BUILDING J PANEL PDP-2 AND PDP-3 REPLACEMENT 
DIVISION 26 – ELECTRICAL 
26 05 00  BASIC ELECTRICAL REQUIREMENTS (Volume 3)   1/28/11 
26 05 05  ELECTRICAL DEMOLITION FOR REMODELING (Volume 3)  1/28/11 
26 05 13  WIRE AND CABLE (Volume 3)      1/28/11 
26 05 31  BOXES (Volume 3)       1/28/11 
26 05 33  CONDUIT (Volume 3)       1/28/11 
26 05 53  ELECTRICAL IDENTIFICATION (Volume 3)    1/28/11 
26 24 16  PANELBOARDS (Volume 3)      1/28/11 
26 43 00  SURGE PROTECTION DEVICES (Volume 3)    1/28/11 
 
Related Specification Sections 
 
DIVISION 2 – SITE CONSTRUCTION 
02 41 00  DEMOLITION        4/18/11  
DIVISION 4 – UNIT MASONRY 
04 20 00  UNIT MASONRY       4/18/11  
DIVISION 5 – METALS 
05 50 00  METAL FABRICATIONS      4/18/11 
05 52 13  PIPE AND TUBE RAILINGS      4/18/11 
DIVISION 6 – WOOD & PLASTICS 
06 10 00  ROUGH CARPENTRY       4/18/11 
06 41 00  ARCHITECTURAL WOOD CASEWORK     4/18/11 
DIVISION 7 – THERMAL & MOISTURE PROTECTION 
07 84 00  FIRESTOPPING        4/18/11 
07 90 05  JOINT SEALERS       4/18/11 
DIVISION 8 – DOORS & WINDOW 
08 11 13  HOLLOW METAL DOORS AND FRAMES    4/18/11 
08 71 00  DOOR HARDWARE       4/18/11 
08 71 00.10 HARDWARE SETS       4/18/11 
   ACCESS CONTROL RESPONSIBILITY MATRIX    4/18/11 
08 80 00  GLAZING        4/18/11 
DIVISION 9 – FINISHES 
09 21 16  GYPSUM BOARD ASSEMBLIES      4/18/11 
09 22 16  NON-STRUCTURAL METAL FRAMING     4/18/11 
09 51 00  ACOUSTICAL CEILINGS      4/18/11 
09 65 00  RESILIENT FLOORING       4/18/11 
09 68 13  TILE CARPETING       4/18/11 
09 69 00  ACCESS FLOORING       4/18/11 
09 83 22  ACOUSTIC DRAPERIES       4/18/11 
09 84 00  ACOUSTICAL ROOM COMPONENTS     4/18/11 
09 90 00  PAINTS AND COATINGS      4/18/11 
DIVISION 10 – SPECIALTIES 
10 11 01  VISUAL DISPLAY BOARDS      4/18/11 
10 26 01  WALL AND CORNER GUARDS      4/18/11 
10 44 00  FIRE PROTECTION SPECIALTIES     4/18/11 
DIVISION 12 – FURNISHINGS 
12 22 16  ROLLER SHADES TRACK AND ACCESSORIES    4/18/11 
DIVISION 21 – FIRE PROTECTION 
21 05 00  BASIC FIRE SUPPRESSION REQUIREMENTS    4/18/11 
21 05 29  FIRE SUPPRESSION SUPPORTS AND ANCHORS   4/18/11 
21 22 00  CLEAN AGENT FIRE SUPPRESSION SYSTEM    4/18/11 
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DIVISION 22 – PLUMBING 
22 05 00  BASIC PLUMBING REQUIREMENTS     4/18/11 
22 05 03  THROUGH PENETRATION FIRESTOPPING    4/18/11 
22 05 05  PLUMBING DEMOLITION FOR REMODELING    4/18/11 
22 05 29  PLUMBING SUPPORTS AND ANCHORS     4/18/11 
22 05 53  PLUMBING IDENTIFICATION      4/18/11 
22 07 19  PLUMBING PIPING INSULATION     4/18/11 
22 10 00  PLUMBING PIPING       4/18/11 
22 10 30  PLUMBING SPECIALTIES      4/18/11 
22 30 00  PLUMBING EQUIPMENT      4/18/11 
22 40 00  PLUMBING FIXTURES       4/18/11 
DIVISION 23 – HEATING, VENTILATING AND AIR CONDITIONING (HVAC) 
23 05 00  BASIC HVAC REQUIREMENTS      4/18/11 
23 05 03  THROUGH PENETRATION FIRESTOPPING    4/18/11 
23 05 05  HVAC DEMOLITION FOR REMODELING    4/18/11 
23 05 13  MOTORS        4/18/11 
23 05 29  HVAC SUPPORTS AND ANCHORS     4/18/11 
23 05 48  VIBRATION ISOLATION      4/18/11 
23 05 53  HVAC IDENTIFICATION      4/18/11 
23 05 93  TESTING ADJUSTING AND BALANCING    4/18/11 
23 07 13  DUCTWORK INSLATION      4/18/11 
23 07 16  HVAC EQUIPMENT INSULATION     4/18/11 
23 07 19  HVAC PIPING INSULATION      4/18/11 
23 09 00  CONTROLS        4/18/11 
23 09 13  INSTRUMENTATION       4/18/11 
23 11 23  NATURAL GAS PIPING       4/18/11 
23 21 00  HYDRONIC PIPING       4/18/11 
23 21 23  HVAC PUMPS        4/18/11 
23 22 00  STEAM AND STEAM CONDENSATE PIPING    4/18/11 
23 22 18  STEAM AND STEAM CONDENSATE SPECIALTIES   4/18/11 
23 23 00  REFRIGERATION PIPING AND SPECIALTIES    4/18/11 
23 25 00  CHEMICAL (WATER) TREATMENT     4/18/11 
23 31 00  DUCTWORK        4/18/11 
23 33 00  DUCTWORK ACCESSORIES      4/18/11 
23 34 23  POWER VENTILATORS       4/18/11 
23 36 00  AIR TERMINAL UNITS       4/18/11 
23 37 00  AIR INLETS AND OUTLETS      4/18/11 
23 40 00  AIR CLEANING        4/18/11 
23 51 00  BREECHINGS, CHIMNEYS AND STACKS    4/18/11 
23 52 33.14 HIGH EFFICIENCY NON-CONDENSING FINNED WATER TUBE BOILERS4/18/11 
23 62 13  AIR COOLED CONDENSING UNITS     4/18/11 
23 73 13  INDOOR MODULAR AIR HANDLING UNITS    4/18/11 
23 81 21  COMPUTER ROOM AIR CONDITIONING UNITS    4/18/11 
23 82 00  TERMINAL HEAT TRANSFER UNITS     4/18/11 

    
N.  CONTRACT DRAWINGS 

Drawing # Title Rev Date 

GENERAL DRAWING LIST 
G-100 Title Sheet        4/18/11 

ARCHITECTURAL DRAWING LIST 
A-000 Legends, Notes, Partition Types and Door Schedule   4/18/11 
A-001 Code Information       4/18/11 
A-101-J Partial Ground Floor and First Floor Demolition Plans-Building J 4/18/11 
A-101-K First Floor Demolition Plan-Building K     4/18/11 
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A-102-J Second Floor Demolition Plan-Building J    4/18/11 
A-102-K Second Floor Demolition Plan-Building K    4/18/11 
A-103-J Third Floor Demolition Plan-Building J     4/18/11 
A-104-J Fourth Floor Demolition Plan-Building J    4/18/11 
A-111-J First Floor Plan-Building J      4/18/11 
A-111-K First Floor Plan-Building K      4/18/11 
A-112-J Second Floor Plan-Building J      4/18/11 
A-112-K Second Floor Plan-Building K      4/18/11 
A-113-J Third Floor Plan-Building J      4/18/11 
A-114-J Fourth Floor Plan-Building J      4/18/11 
A-115-J Roof Plan-Building J       4/18/11 
A-121-J Partial Ground Floor and First Floor Reflected Ceiling Plan-Building J 4/18/11 
A-122-J Second Floor Reflected Ceiling Plan-Building J    4/18/11 
A-123-J Third Floor Reflected Ceiling Plan-Building J    4/18/11 
A-201 Elevations and Details       4/18/11 
A-301 Wall Sections        4/18/11 
A-401 Enlarged Plans        4/18/11 
A-402 Plan Details        4/18/11 
A-501 Typical Roof Details       4/18/11 
A-901 Finish Plans        4/18/11 

MECHANICAL DRAWING LIST 
M-102-J Second Floor Demolition Plan-Building J-Mechanical   4/18/11 
M-103-J Third Floor Demolition Plan-Building J-Mechanical    4/18/11 
M-111-J First Floor Plan – Building J-Mechanical     4/18/11 
M-112-J Second Floor Plan-Building J-Mechanical     4/18/11 
M-113-J Third Floor Plan-Building J-Ventilation     4/18/11 
M-114-J Fourth Floor Plan-Building J-Mechanical     4/18/11 
M-115-J Roof Plan-Building J-Mechanical      4/18/11 
M-213-J Third Floor Plan-Building J-Heating     4/18/11 
M-400 Mechanical Details       4/18/11 
M-401 Mechanical Details       4/18/11 
M-500 Mechanical Control Diagrams      4/18/11 
M-501 Mechanical Control Diagrams      4/18/11 
M-600 Mechanical Schedules       4/18/11 
M-601 Mechanical Schedules       4/18/11 

PLUMBING DRAWING LIST 
P-102-J Second Floor Demo Plan-Building J-Plumbing & Fire Protection  4/18/11 
P-103-J Third Floor Demo Plan-Building J-Plumbing & Fire Protection  4/18/11 
P-111-J First Floor Plan-Building J-Plumbing & Fire Protection   4/18/11 
P-112-J Second Floor Plan-Building J- Plumbing & Fire Protection   4/18/11 
P-113-J Third Floor Plan-Building J-Plumbing & Fire Protection   4/18/11 
P-400 Plumbing Details and Material List      4/18/11 

ELECTRICAL DRAWING LIST 
E-000 Electrical Cover Sheet       4/18/11 
E-001 Electrical Site Plan       4/18/11 
E-101-J First Floor Demolition Plan-Building J-Lighting    4/18/11 
E-102-J Second Floor Demolition Plan-Building J-Lighting   4/18/11 
E-102-K Second Floor Demolition Plan-Building K-Lighting   4/18/11 
E-103-J Third Floor Demolition Plan-Building J-Lighting   4/18/11 
E-104-J Fourth Floor Demolition Plan-Building J-Lighting   4/18/11 
E-111-J First Floor Plan-Building J-Lighting     4/18/11 
E-112-J Second Floor Plan-Building J-Lighting     4/18/11 
E-112-K Second Floor Plan-Building K-Lighting     4/18/11 
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E-113-J Third Floor Plan-Building J-Lighting     4/18/11 
E-201-J First Floor Demolition Plan-Building J-Power & Systems  4/18/11 
E-202-J Second Floor Demolition Plan-Building J- Power & Systems  4/18/11 
E-202-K Second Floor Demolition Plan-Building K- Power & Systems  4/18/11 
E-203-J Third Floor Demolition Plan-Building J- Power & Systems  4/18/11 
E-204-J Fourth Floor Demolition Plan-Building J- Power & Systems  4/18/11 
E-211-J First Floor Plan-Building J- Power & Systems    4/18/11 
E-212-J Second Floor Plan-Building J- Power & Systems    4/18/11 
E-212-K Second Floor Plan-Building K- Power & Systems   4/18/11 
E-213-J Third Floor Plan-Building J- Power & Systems    4/18/11 
E-215-J Roof Plan-Building J - Power & Systems    4/18/11 
E-300 Enlarged Plans-Electrical      4/18/11 
E-301 Enlarged Plans-Electrical      4/18/11 
E-302 Enlarged Plans-Electrical      4/18/11 
E-400 Electrical Details       4/18/11 
E-401 Electrical Details       4/18/11 
E-402 Electrical Details       4/18/11 
E-500 Electrical Medium Voltage One-Line Diagram-Sub Central ‘D’  4/18/11 
E-501 Electrical One-Line Diagram-Building J-West    4/18/11 
E-502 Electrical One-Line Diagram-Building J-East    4/18/11 
E-503 Electrical One-Line Diagram-Building J-Emergency Power  4/18/11 
E-600 Electrical Schedules       4/18/11 
E-601 Electrical Schedules       4/18/11 
E-602 Electrical Schedules       4/18/11 

TECHNOLOGY DRAWING LIST 
T-000 Technology Cover Sheet      4/18/11 
T-111-J First Floor Plan-Building J-Technology     4/18/11 
T-112-J Second Floor Plan-Building J- Technology    4/18/11 
T-112-K Second Floor Plan-Building K- Technology    4/18/11 
T-113-J Third Floor Plan-Building J- Technology    4/18/11 
T-300 Enlarged Plans- Technology      4/18/11 
T-301 Enlarged Plans- Technology      4/18/11 
T-302 Enlarged Plans- Technology      4/18/11 
T-400 Technology Details       4/18/11 
T-401 Technology Details       4/18/11 
T-500 Technology Riser Diagram      4/18/11 
T-600 Technology Material List      4/18/11 
   

BUILDING J PANEL PDP-2 AND PDP-3 REPLACEMENT 
G-101 Title Sheet        1/28/11 
ED-100 Lower Level Building J-Demo      1/28/11 
ED-500 One Line Diagram-Demo      1/28/11 
ED-100 Lower Level Building J-Demo      1/28/11 
E-100 Lower Level Building J       1/28/11 
E-500 One Line Diagram       1/28/11 
E-600 Electrical Notes and Schedules      1/28/11 
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SIGNATURE 
By executing this Bid Proposal, the undersigned represents that he is duly authorized on behalf of 
his/her company to submit this Proposal Form, agrees to the terms and conditions contained in the 
General Instructions to Bidders, and if awarded the contract, will perform in accordance with the terms 
and conditions of this Proposal Form and the documents which have been incorporated by reference 
herein.  The undersigned represents that these Proposals are made in good faith, without fraud, 
collusion, or connection of any kind with any other bidder of the same work, that he is completing in his 
own interest and in his own behalf, without connection of obligation to any undisclosed person, that no 
other person has any interest in regard to all conditions pertaining to the Work and in regard to the place 
where it is to be done, has made his own examination and estimates and from them makes this Proposal. 

 
Bidder:   
 (LEGAL SIGNATURE) 
 
   
 (TYPE/PRINT NAME) 
 
Firm:     
 
Address:    
 
City, State, Zip:    
 
Business Phone No.:  ( )   
 
Business Fax No.:  ( )   
 
Email Address:     
 
This bidder is a (an):     
  Individual, Partnership, Corporation 

The full names, address and telephone numbers of all persons interested in the Proposal, as principals are 
as follows: 
     
 
     
 
     
NOTE:  This Proposal must bear the written signature of the Bidder. 
a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal 

must so state, giving the address of the Individual. 

b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all 
Partners, and must be signed by a Partner so designated as such. 

c. If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of 
the Corporation. 

Bid Security Enclosed:  10% of base bid total. 
 
Bid Bond ________ Cashier’s Check ________  Certified Check ________ 
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CERTIFICATE OF BIDDER ELIGIBILITY 
 

 
720 ILCS 5/33E-11 requires that all contractors bidding for public agencies in the State of Illinois certify that 
they are not barred from bidding on public contracts for bid rigging or bid rotation. 
 
The following certification must be signed and submitted with bidder's bid proposal.  FAILURE TO DO SO 
MAY RESULT IN DISQUALIFICATION OF THE BIDDER. 
 
 
  , as part of its bid for   
 
    
 
 certifies that said contractor is not barred from bidding on the aforementioned  
 
 contract as a result of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 
 
 5/33E-4. 
 
  
 Firm Name:   
 
  By:   
   Authorized Agent of Contractor 
 
 
     
   Title 
 
SUBSCRIBED AND SWORN TO before me 
this   day of  , 2011. 
 
 
     
 NOTARY PUBLIC 

 
EXECUTE AND ATTACH TO PROPOSAL FORM 
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[Contractors With 25 or More Employees] 
 

CERTIFICATE OF COMPLIANCE WITH 
ILLINOIS DRUG-FREE WORKPLACE ACT 

 
 
 , having 25 or more employees, does hereby certify pursuant to 
Section 3 of the Illinois Drug-Free Workplace Act (30 ILCS 580/3) that [he, she, it] shall provide a drug-free 
workplace for all employees engaged in the performance of work under the contract by complying with the 
requirements of the Illinois Drug-Free Workplace Act and, further certifies, that [he, she, it] is not ineligible 
for award of this contract by reason of debarment for a violation of the Illinois Drug-Free Workplace Act. 
 
 
 
 
 
 
 
   
 By Authorized Agent 
 
 
   
 Date 
 
 
 
SUBSCRIBED AND SWORN TO before me 
this   day of  , 2011. 
 
 
 
 
     
 NOTARY PUBLIC 
 
 
 
 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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NON-COLLUSION AFFIDAVIT 
 
AFFIDAVIT:  “I (we) hereby certify and affirm that my (our) proposal was prepared independently for this 
project and that it contains no fees or amounts other than for legitimate execution of this work as specified and 
that it includes no understanding or agreements in restraint of trade.” 
 
Name of Bidder:      
Date:       
 
(If an individual) 
Signature of Bidder:      
 
Business Address:      
 
(Seal) 
 
 
(If a Partnership) 
Firm Name:      
 
Business Address of all partners of the Firm: 
       
 
       
 
(Seal) 
 
 
(If a Corporation) 
Name of Officers: 
President:       
Secretary:       
Treasurer:       
Attest:       
  Secretary 
 
 
(Seal) 

EXECUTE AND ATTACH TO PROPOSAL FORM 
  



BID FORM Date: May 09, 2011 
Buildings J & K Renovations - Release 26 
BP 16M Electrical & Technology Work 
 

 
Page 24 of 26 

CERTIFICATE REGARDING 
SEXUAL HARASSMENT POLICY 

 
 
   [contractor], does hereby certify pursuant to Section 2-105 of the 

Illinois Human Rights Act (775 ILCS 5/2-105) that [he, she, it] has a written sexual harassment policy that 

includes, at a minimum, the following information:  (i) the illegality of sexual harassment; (ii) the definition of 

sexual harassment under State law; (iii) a description of sexual harassment utilizing examples; (iv) an internal 

complaint process including penalties; (v) the legal recourse, investigative and complaint process available 

through the Department of Human Rights and Human Rights Commission; (vi) directions on how to contact 

the Department of Human Rights and Human Rights Commission; and (vii) protection against retaliation.  

 
 By:   
   Authorized Agent of Contractor 
 
 
      
   Title 
 
SUBSCRIBED AND SWORN TO  before me 
this   day of  , 2011. 
 
 
 
 
     
 NOTARY PUBLIC 
 
 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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CERTIFICATE REGARDING HUMAN RIGHTS ACT 
 
Any company or organization to be awarded a contract for goods and/or services must be in compliance with 
the Human Rights Act and all rules and regulations thereunder.  Our company has an Equal Employment 
Opportunity and Affirmative Action Program which complies with Executive Order 11246, the Vietnam Era 
Veterans’ Readjustment Assistance Act of 1974 and the Rehabilitation Act of 1973. 
 
 YES __________ NO __________ 
 

CERTIFICATE REGARDING THE PREVAILING WAGE ACT 
 
Our company certifies that it is eligible for bidding on public contracts, and has complied with section 11a of 
the Prevailing Wage Act, 820 ILCS 130/0.01-12(2000), and has not disregarded their obligations to employees 
under the Prevailing Wage Act on two (2) separate occasions, and that they, or any firm, corporation, 
partnership or association in which such contractors or subcontractors have an interest, are not prohibited from 
being awarded any contract or subcontract for a public works project.  In addition, Joliet Junior College is 
requesting all Bidders/Awarded Trade Contractors to employ labor from a recognized apprenticeship training 
program as a condition of award. 
 
                                      YES __________            NO __________ 
 

CERTIFICATE REGARDING VALID BUSINESS LICENSE 
 
Our company is eligible to do business in the State of Illinois and have submitted as part of this bid a valid 
business license and the Federal Employer Tax Identification Number (FEIN) or Social Security Number for 
individuals.  Further, if applicable, our company will employ apprentices who are properly indentured into a 
Joint Apprenticeship Training Program which is registered and certified with the United States Department of 
Labor, Bureau of Apprenticeship and Training. 
 
 
                                      YES __________            NO __________ 
 
FEIN Number ____________________________ 
  
 
 By:   
   Authorized Agent of Contractor 
  
      
   Title 
 
SUBSCRIBED AND SWORN TO  before me 
this   day of  , 2011. 
 
     
 NOTARY PUBLIC 

 
EXECUTE AND ATTACH TO PROPOSAL FORM 

 
 

BIDDER INFORMATION FORM 



BID FORM Date: May 09, 2011 
Buildings J & K Renovations - Release 26 
BP 16M Electrical & Technology Work 
 

 
Page 26 of 26 

 
Bidder Information Form is to be submitted with each Bid Form. 

1) Total Bonding Capacity: $_______________________  

 Single Project Bonding Capacity: $________________ 

 Work Currently Bonded: $_______________________ 

2) Work now under contract: $______________________ 

 Work in place last year: $________________________ 

 Average annual sales last 3 years: $________________ 

3) Current Experience Modification Rating (EMR): _____ 

4) Has firm ever failed to complete a contract: _________ 

5)  Submit two (2) Owner or Architect/Engineer References: 

a. Name: ___________________________________________________________________ 

Telephone Number: ________________________________________________________ 

b. Name: ___________________________________________________________________ 

Telephone Number: ________________________________________________________ 

6) Contractor Qualifications: 

a. The Owner may require from any Bidder, prior to award of the contract, a detailed statement 
regarding the business organization, years in service, and the technical organization and plant of 
the Bidder that is available for the work contemplated. 

b. The competency and responsibility of the bidders and of their proposed Subcontractors may be 
considered in making awards. 

 By ___________________________________________ 

   Authorized Agent of Contractor 

  ________________________________________ 

   Title 

SUBSCRIBED AND SWORN TO before me 

this ______ day of ___________________, 2011. 

___________________________________ 

 NOTARY PUBLIC 

EXECUTE AND ATTACH TO BID FORM 
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