

September 25, 2009

Joliet Jr. College

Mr. Rick Lyman

1215 Houbolt Rd.

Joliet, IL 60431-8938

**RE: PO B0010017 – Lake Dredging**


Dear Mr. Lyman:

The dredge schedule for the above referenced project is as follows:

Mobilization & Site Preparation	October 1 -2
Laying piping & fusing piping	October 6-9
Dredging	October 12- December 10
Demobilization	December 11

Mr. Lyman, Stiles, Inc. will adhere to the schedule as much as possible, however due to weather inclement schedule could change. Please don't hesitate to contact me with any questions or concerns at 608-516-7688.

Sincerely,



Todd Meyer

Project Supervisor