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BID FORM 
for 

JOLIET JUNIOR COLLEGE, MFP PH1 
Joliet, IL 60431 

GILBANE JOB NO. 4764 
 

BID RELEASE 27 – Bid Package 03E 
Concrete and Asphalt Paving Work 

Parking Lot P-1 
May 5, 2011 

Revised: May 24, 2011 
 

MANDATORY PRE-BID:   May 12, 2011 
TIME:     9:00 AM CST 
LOCATION:     T-1002 
     Joliet Junior College 

    
Last date for Bidder’s questions May 23, 2011 – 2:00 pm  

 
PROPOSAL DUE DATE:   May 31, 2011 
TIME:     9:00 AM 
BID OPENING LOCATION:  Joliet Junior College 
          Building “T” - Room T1001

          
 
       
   Joliet Junior College, Illinois Community College District No. 525 
   Office of Business and Auxiliary Services 
   1215 Houbolt Road 
   Room H1018 
   Joliet, Illinois 60431-8938 
   Attn: Judy Mitchell, Director of Business and Auxiliary Services 
 
 
FIRM NAME: 
  
 
  
 
 , the undersigned. 
 
A. Proposes to furnish all labor, materials, equipment, and services as required to satisfactorily complete all 

Concrete and Asphalt Paving Work herein described as Bid Package No. 03E as required for the 
construction and completion of the Parking Lot P-1 in accordance with the Drawings and Specifications 
as prepared by Legat Architects and their Consultants, the Contract Documents, Project Manual Volumes 
1, and 2 dated April 28, 2011, this Bid Form, and all documents incorporated by reference. It is expressly 
understood by the Bidder that each of the enumerated documents as set forth in this paragraph are 
incorporated by reference as part of the Bid Proposal. 

         
B. All work required by the foregoing documents will be accomplished for the Lump Sum Bid Price of 

 
___________________________________________________________________________________ 
 
___________________________________________($                                           ) 

 
SUBMIT 1 ORIGINAL 

AND 2 COPIES 
 

 
FORWARD 

PROPOSAL TO 
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(Show amount in both words and figures, in case of discrepancy the lesser amount shown will govern) 
 
The Lump Sum Bid Price above EXCLUDES all applicable sales, consumer, use and other similar taxes 
for the project on the equipment and materials to be incorporated into the work (project is tax-exempt); 
INCLUDES all insurance premiums required to meet Schedule "A" - Insurance Specifications; and 
INCLUDES all premiums for Performance and Labor & Material Payment Bonds in the sum of one 
hundred ten percent of the Contract price. 
 

C. Bidder agrees that upon award of the contract by Joliet Junior College if written notice of the acceptance 
of this bid is mailed or delivered to the undersigned within sixty (60) days after the Proposal Due Date, 
or any time thereafter before it is withdrawn, the undersigned shall meet with representatives of Joliet 
Junior College and Gilbane Building Company at Joliet Junior College’s office or at a mutually agreed 
upon location to execute the contract which is included as an Exhibit within this Project Manual.  The 
Trade Contractor’s contract will be held by and made with Joliet Junior College; Gilbane Building 
Company will be acting on the behalf of Joliet Junior College as their Construction Manager (agent).  A 
Performance Bond and Labor & Material Payment Bond will be delivered to the Construction Manager 
at the time of execution of the Contract on the form contained within the Project Manual identifying 
Joliet Junior College and Gilbane Building Company as dual obligees. Failure to execute said contract 
within ten (10) days after receipt of written Notice to Proceed may be considered a default under the 
obligation of the bid bond.  Insurance certificates shall be provided before starting on-site activities if 
such activities occur before the Contract is signed. 
By submitting its bid, the Bidder hereby agrees that the Owner may, in its sole discretion, decide which 
combination of base bid plus alternates, (if any) would provide the Owner with the most efficient 
expenditure of the Owner's funds with respect to any particular Bidder.  Owner's selection and 
determination of which combinations of base bid plus alternates (if any) would provide the most efficient 
expenditure of the Owner's funds shall form the basis of awarding the contract.  By submitting its bid, 
Bidder further agrees that the sum total of the base bid plus alternates (if any) as so determined by the 
Owner separately for each Bidder shall be deemed to be such Bidder's bid for purposes of determining 
the lowest responsible Bidder for such portion of the work or for such bid package.  Such determination 
by the Owner shall not be subject to challenge by the Bidder. 

 
D. The above price includes all stipulations and requirements of Supplement 

Numbers:________________________________________________________________, which have 
been received and accepted by the undersigned. 

 
E. MILESTONE SCHEDULE DATES 

 See the Draft Milestone/Sequencing Schedule for reference.  Dates and durations given are for reference 
only and are subject to change.  Each awarded Trade Contractor, within 30 calendar days of being 
notified of their award, shall provide a CPM schedule (utilizing Primavera Project Planner or SureTrack 
software) to the Construction Manager defining scope of work items, items requiring fabrication, etc.; 
each with their respective anticipated start dates, end dates and durations.  Trade Contractor is to identify 
any areas of potential conflict which may impact the Draft Milestone/Sequencing Schedule durations 
and/or milestones and/or prevent the Trade Contractor in meeting the expected start and finish dates 
identified in the Draft Milestone/Sequencing Schedule. All work is to be completed in accordance with 
the Draft Milestone/Sequencing Schedule Dates as follows: 

 
 



BID FORM  Date: May 5, 2011 

Parking Lot – P-1 – Bid Release 27        Revised: May 24, 2011  

BP 03E – Concrete and Asphalt Paving Work  
 

 

 
Page 3 of 19 

 
Bid Release 27 - Milestone Schedule Dates (Estimated) 
   

  Start Finish 

Bid Proposals Due - 5/31/11 

Anticipated Dates for Bid Scope Review 6/1/11 6/2/11 

Anticipated Date of Contract Award – Notification 6/14/11  

Anticipated Contract Issuance (Insurance, Bond, etc.) 6/15/11 7/3/11 

Anticipated Preconstruction Meeting 7/5/11 - 

Anticipated Mobilization 7/12/11 - 

Submittals/Review/Procurement  7/5/11 7/14/11 

Silt Fencing/Site Fencing 7/12/11 7/14/11 

Site Grading  7/14/11 8/22/11 

Electrical Rough-In/Install Pole Bases 8/8/2011 8/25/11 

Stone Fill/Compaction above Subgrade 8/23/11 9/9/11 

Concrete Curb and Gutter 9/12/11 9/22/11 

Curb In-fills/Topsoil Spreading/Median Under Drain 9/21/11 10/3/2011 

Asphalt Paving 10/4/2011 10/18/11 

Site Improvements – Signs/Striping 10/19/11 10/25/11 

Substantial Completion/Punch List  10/25/11 11/1/11 

Owner Move In  11/2/11 11/3/11 

Landscape Work 4/15/12 5/1/12 

Closeout 5/1/12 5/31/12 

 

F. TRADE-SUBCONTRACTORS 

The following trade subcontractors are proposed for the item of work listed.  Trade Subcontractors are 
subject to review per the General Conditions.  List only firms that will supply labor at the site. 
 

ITEM OF WORK TRADE SUBCONTRACTORS 

  

  

  

  

  

  

 
G. NOT USED 
 
H. UNIT PRICES 
 

Unit Prices shall be used, where applicable, to make adjustments to the cost of the Work due to changes. 
ALL Unit Prices submitted shall be complete in-place prices and include all costs for overhead, profit, 
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bond costs, labor, materials, equipment, engineering, shop drawings and any other incidentals related to 
the completion of the Work, and shall remain firm for the period of the contract.  Deductive unit prices 
will be calculated at no less than 85% of the additive unit price.    

 

Unit Prices (furnished and installed unless noted otherwise): 
Description 
 

 
Cost 

Provide and install asphalt base course 10” $     /CY 

Provide and install asphalt 1.5+2.5 Paving $     /SY 

Install asphalt surface Coarse 1-1/2” as detailed $                               /SY 

Install asphalt surface Coarse 2-1/2” as detailed $                               /SY 

Provide and install Brick Pavers Revised per Supplement #2 $                                /SY 

Provide and install standard curb and gutter $     /LF 

Asphalt patching full depth as detailed (saw-cut edges, removal, disposal, 
replacement) 

$                               /SY 

Provide and install compacted granular fill/base (CA6) $     /CY 

Provide and install sub base/engineered fill (Clay) $                               /CY 

Accessible parking space striping $                               /EA 

Large turn arrows $     /EA 

4” Striping All Colors $     /LF 

4” Thermoplastic Roadway Striping, all colors $                               /LF 

 
 
I. ALTERNATE PRICES 
 

An Alternate Price shall include all costs associated with the changes, omissions, additions or other 
adjustments to the Work of this Bid Package (Contract), which are described in the Alternate, or are 
reasonably inferable there from.  Claims for extras resulting from changes caused by the acceptance or 
rejection of any Alternate will not be allowed.  Alternate prices shall also include all costs of overhead, 
profit and bond costs associated with the work of the Alternate, whether additive or deductive. 

 
The Drawings, Specifications and other Contract Documents shall be considered appropriately modified 
by either the acceptance or rejection of the various Alternates.  The Owner and the Construction 
Manager expressly reserve the right to accept or reject any, or all, Alternate Prices, and in any sequence.  
If any combination of alternates is accepted, the classrooms identified must be completed within the time 
periods provided. 

 
  Alternates: 

None 

 
 
J. COST ALLOWANCES 
 

The Bidder includes the following Cost Allowances in the total Lump Sum Amount of the Base Bid for 
this Bid Package.  See General Conditions for definition of Allowances. 
 

The Trade Contractor must include the cost of the allowances in the Base Bid.  The Base Bid cost of 
this package should include the appropriate mark-up on the allowances.  All work completed under 
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the allowance will be paid at cost since the mark-up is incorporated in the base bid.  Trade 
Contractors are not entitled to any unspent balance. 
 

Cost Allowances: 
  

General Cleanup Allowance: 
Notwithstanding the Trade Contractor's obligation for his own cleanup 
under the general conditions, include in the base bid a sum of $75.00 for 
every 80 man-hours (or fraction thereof) actually expended on-site 
regardless of trade or labor classification.  This cost will be used for 
cleanup of unidentifiable trash and debris as directed by the Construction 
Manager, and will be deducted from the Contract Sum periodically to pay 
for cleanup services.  Trade Contractors are not entitled to any unspent 
balance. Costs for this scope of work item are over and above costs for 
cleanup required by the general conditions.   This requirement does not 
eliminate this Trade Contractors responsibility for the daily clean up of 
his/her work efforts.  The formula for this fee is as follows:  
Total Man hours/80 x $75.00   =  $ CLEANUP FEE 

Bidder to fill in:  _____________ man-hours 

 
$________________ 
   (Bidder to Fill In) 

Miscellaneous Work Allowance: 
Miscellaneous work to be completed at the direction of the Construction 
Manager 

 
$20,000 

Miscellaneous Site Maintenance Allowance: 
Miscellaneous site maintenance and clean up as directed by the 
Construction Manager 

$20,000 

Include for additional striping, signage, and asphalt patching as directed 
by the Construction Manager. 

$20,000 

 
 
K. COST AND QUANTITY BREAKDOWN 
 

In order to properly evaluate the Proposal, provide the following information.  The Scope of Work to be 
awarded will not be influenced by the cost and quantity information requested here.  Do NOT include the 
cost of any alternates in base bid or in the following information.  Cost and quantity breakdown shall 
include all related work to the subject category. 

 
1. Cost Breakdown  
 

Asphalt paved areas stone base $ 

Concrete Curb/Gutter areas stone base $ 

Concrete curb and gutter work (all types) $ 

Asphalt paved areas work (all types) $ 

Brick Paver Revised Per Supplement #2 $ 

Pavement sealants $ 
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Signage (all with specified posts) $ 

General Condition $ 

Cleanup of Own Debris $ 

$75/ 80MH of Clean-Up Allowance $ 

Allowances described above Revised Supplement #2 
5/23/11 

$ 80,000  $60,000 

Total bond cost $ 

Mobilization $ 

Shop Drawings & Submittals $ 

Miscellaneous not included above (define below) $ 

Total Bid (Total of all items above including the 
Allowances) 

$ 

Estimated total of  On-Site Man-hours (required) (Man-hours) 

 
1. Quantity Breakdown  
 

Item Quantity Material Cost Install Cost Total Cost 

Stone base – Concrete Curb/Gutter 
areas 

 $ $ $ 

Stone base – Asphalt paved areas  $ $ $ 

Concrete work - All  $ $ $ 

Asphalt work - All  $ $ $ 

Brick Pavers Revised Per 
Supplement #2 

 $ $ $ 

Striping - All  $ $ $ 

Signage - All  $ $ $ 

Miscellaneous not included above 
(define) 

 $ $ $ 

   TOTAL $ 

 
L. SCOPE OF WORK  
 

1. Description of Work Included: 
 
  Except for those items (if any) specifically noted in the section below entitled "Work Excluded 

From This Bid Package", the work of this Bid Package shall INCLUDE, but is not necessarily 
limited to, all of the following: 

 
a. All items of work required by, and/or specified in, those sections of the Specifications which 

are listed herein under Section M SPECIFICATIONS – Specific Sections. 
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b. All items of work related to the "Scope of Work", which are indicated in the Specifications 
which are listed herein under Section M SPECIFICATIONS – Related Sections. 

 
c. All items of work related to the "Scope of Work", which are shown on the Drawings listed 

herein under Section N CONTRACT DRAWINGS. 
 

d. The following "Specific Items to be Included” are related to those required by the above 
referenced documents and are to be provided under, and hereby form a part of, the Scope of 
Work of this Bid Package (Contract).  Should any conflict exist between this written Scope of 
Work and any scope items implied by the above referenced documents, this Scope of Work 
shall govern. 

 
 

SPECIFIC ITEMS TO BE INCLUDED 
Perform complete “Concrete and Asphalt Paving Work" and related work as required by and in 
accordance with the Conditions of Contract, Drawings, Specifications, and elaborations below.  The Work 
shall include all labor, materials, equipment, and related items necessary to complete all of the work 
defined in the following specification sections, except for those noted exclusions or clarifications listed 
below. 
In general, the following clarifies the scope of work to be included. It is intended for clarification and 
convenience only and is not intended to limit any portion of the scope of this bid package. 
 

1. Provide complete Concrete and asphalt work including but not limited to base preparation, concrete, 
curbs and gutters, as shown. Include in this work the backing of all installed curbs (prior to final topsoil 
grading by others). Include all necessary protection for work (barricades, concrete blankets, etc.).  
Provide all excavation, compaction, backfilling, spoil removal, dewatering, filter fabrics asphalt 
patching, etc. as may be required to complete this trade contractor’s work. Thru this work, proper site 
drainage to be maintained at all times. 

2. This trade contractor shall make all tie-ins to existing pavement, curbs and gutters. 

3. Offsite disposal of all spoils and excavated material is required by this trade contractor.  

4. Provide and install all parking lot signage, wheel stops, striping, stone base, compaction, asphalt, binder 
course, surface course, etc., as required per the contract documents. 

5. Cautiously work around all existing utilities that are remaining or located within the extents of the work 
area. This Trade Contractor will be responsible for maintaining and protecting these utility lines during 
construction. 

6. It is this Trade Contractor’s responsibility to remove, adjust, re-level grate/frame, and modify all new 
manholes and catch basins, installed by others, as necessary for new parking lot elevations.  

7. Caution should be taken with all operations next to and/or over areas that are complete and/or 
immediately adjacent to existing entrances. Consult with the CM before starting operations in/at/or near 
such areas. 

8. As may be related to the work of this bid package, this project intersects with an existing building. This 
Trade Contractor is responsible to field verify all existing conditions prior to commencing work and 
shall make whatever modifications necessary to facilitate the installation of new work.  Trade 
Contractor shall immediately notify the Construction Manager in writing of his findings, especially 
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upon finding unsatisfactory conditions that may affect his work and the quality of the work of others. 
Any rework due to improper or lack of field verification will be at this Trade Contractor’s own expense. 

 

9. Provide the complete installation of the brick pavers as identified in addendum’s #1 and #2. Revised 
via supplement #2. 
 

GENERAL PROVISIONS 
1. The word Trade Contractor and the word Subcontractor are used interchangeably in the documents. 

Therefore where the words Trade Contractor or Subcontractor are used in the document, it shall mean a 
Contractor having a contract with the Owner unless it is apparent by the content of the usage that the 
Subcontractor reference is assumed to be a Subcontractor to a Contractor having a contract with the 
Owner. 

2. This trade contractor shall protect all adjacent areas of work.  Remove protection after completion of 
work of this bid package and repair all damaged areas as necessary and required. 

3. This Trade Contractor shall make arrangements with the Construction Manager for any storage 
provisions prior to mobilization.  Outside storage must be coordinated with Gilbane.  All areas 
disturbed by the action of the Trade Contractor shall be returned to their original condition at no 
additional expense to the owner.    

4. Electronic Data and Documentation Submittal (e-Doc): Trade Contractors shall provide construction 
documentation in electronic documentation to support the Owner’s computerized asset, maintenance, or 
space management systems for: Equipment tagging, Updated as-built drawings, Submittal of 
Construction Documents, Asset Data, etc. Updated monthly and all submittals shall be completed prior 
to substantial completion.  Refer to Manual 1 for more information on e-Doc. 

5. Should the Plans or Specifications disagree in themselves or with each other, the Trade Contractor shall 
provide the better quality or greater quantity of work and/or materials unless otherwise directed by 
written addendum to the contract. 

6. Each Trade Contractor is required to provide and maintain covers and/or protection for any openings / 
penetrations / open excavation, etc. resulting from their scope of work until permanent installation is 
complete.  

7. This bid package construction/demolition work is phased and will require multiple mobilizations to be 
included in the base bid as appropriate to accommodate various areas of construction required to 
complete the work. 

8. This Trade Contractor shall review all means of building access and make provisions to ensure that 
equipment provided by this Bid Package will fit through permanent doorways and/or structure. 

9. This Trade Contractor is cautioned that its work will control the schedule of some of the work of other 
Trade Contractors.  The schedule for this package is not an independent activity that can be completed 
early without concurrence from other effected Trade Contractors.  This provision shall be considered as 
a part of the cost of this Bid Package. 

10. Each Trade Contractor shall field verify all existing conditions as required prior to commencing of 
work and shall make whatever modifications necessary to facilitate the installation of new work.  Trade 
Contractor shall immediately notify the construction manager in writing of his findings, especially upon 
finding unsatisfactory conditions that may affect his work and the quality of the work of others. 

11. This Trade Contractor shall be responsible to maintain an accurate record of deviation and changes in 
the work and reasons thereof.  The Construction Manager and Architect may elect to review the status 
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of these documents on a monthly basis.  Failure on the part of the Trade Contractor to maintain the As-
Built Documents will be cause to reject the Trade Contractor’s monthly payment request in part or in 
total until the condition is corrected and the record documents are updated to reflect site conditions. 

12. Where the General Requirements or the Technical Specifications indicate that the Trade Contractor will 
be “directed by” or “as indicated or designated by” the Architect all such directions, indications and/or 
designations etc., shall be through the Construction Manager. All work performed by a Trade 
Contractor as directed by or as indicated or designated by the Owner, its consultants or the Architect 
which has not been communicated to the Trade Contractor through the Construction Manager shall not 
be an added cost to the Trade Contractor’s contract with Gilbane and may be subject to rework at the 
expense of the offending Trade Contractor or Trade Contractors. 

13. All debris and materials demolished by this Trade Contractor shall be removed from the project site 
daily. Stockpiling of debris on the site will not be permitted. 

14. For this project, Gilbane has adopted a policy to reduce the amount of construction waste being sent to 
landfills by 75%.  To that end, each Trades Contractor will be required to provide documentation 
indicating that at least 75% of their contracted construction work waste shipped from this project has 
been recycled. This trade contractor will be required to comply with Gilbane’s construction waste 
management plan which is included in the front ends. Gilbane will be monitoring the progress of the 
successful bidder and may recommend to the Owner to terminate his/her contract for non-performance. 
The following documentation will be required on a monthly basis in order to determine compliance 
with the waste recycling policy: 

a. Monthly yardage reports of all waste shipped from the project site. 

b. Monthly recycling rates for the facility in which the waste is being shipped to for processing. 

Please refer to the “WASTE MANAGEMENT PLAN” and project LEED Requirements for further 
instructions. 

15. Three (3) Site Benchmarks will be provided by the owner. Each Trade Contractor is responsible for 
their own layout utilizing these benchmarks only. 

16. Use of any Elevator(s) in the existing building by any Trade Contractor is prohibited. 

17. Provide a “long lead” item listing for the following, but not limited to: equipment and materials, which 
are required for early order to meet the project schedule.  Provide this as a separate document on 
company letterhead and include within two weeks of receiving the contract from Gilbane. 

18. There will be limited storage and field office areas available on site. These areas may be available for 
short periods of time and office/storage locations will need to be relocated to accommodate construction 
activities. This Trade Contractor shall make arrangements with the Construction Manager for any office 
or storage provisions prior to mobilization. All site areas disturbed by the action of this Trade 
Contractor shall be returned to its original condition at no additional expense to the owner. Trade 
Contractor shall coordinate all staging and storage with the Construction Manager inclusive of but not 
limited to, trailers, tool sheds, storage areas, etc. 

19. Securely cover and tie down all materials nightly or when high winds are forecast to prevent damage 
and wind-blown debris. 

20. Coordinate with the Construction Manager the delivery, storage, crane’s pick points, and laydown areas 
for the material consistent with the Site Utilization Plans. All erection shall be from outside the 
building.  No erection equipment such as cranes, derricks, etc. will be permitted within the building 
lines. Any access, erection, cribbing, pads, mats, ramps, etc. required for cranes, hoists, etc. shall be 
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provided, maintained and removed by this Trade Contractor. This requirement will include all mats 
which may be required for equipment movement on-site under wet conditions or foul weather. 

21. This Trade Contractor shall submit complete shop drawings for the Construction Manager and 
Architect’s review prior to commencing work. 

22. All abatement of hazardous materials will be conducted by the owner. The Trade Contractor must 
notify the Construction Manager immediately about any suspect material. 

23. Trade Contractor shall immediately notify the Construction Manager in writing of his findings, 
especially upon finding unsatisfactory conditions that may affect his work and the quality of the work of 
others. 

24. The campus is an extremely busy site. Traffic patterns can be very congested at times and parking lots 
can fill up quickly. Extreme caution should be used at all times when entering and exiting the site. 

25. Each Trade Contractor shall coordinate their work with the works of other trades and with the 
Construction Manager. 

26. The Owner has employed a testing agency for this project.  This Trade Contractor shall conform to all 
testing requirements as identified within the Contract Documents.  The Trade Contractor shall provide 
48 hour notice to the Construction Manager prior to date testing agency needs to be on site to perform 
tests. 

27. In addition to the requirements for safety defined in the Conditions of Contract and the Construction 
Manager’s Safety Plan, the Trade Contractor shall submit within two weeks of Notice to Proceed a 
detailed safety plan defining it’s intentions and procedures to be used on the project to comply with all 
requirements of OSHA and Project Safety Program, including work rules, fall protection, hoisting 
procedures, protection of other trades and finished materials, etc. 

28. This Trade Contractor must include all costs necessary to address the requirements of the Safety and 
Project Quality Plan included in the Project Manual. 

29. This Trade Contractor is required to fill out a Gilbane daily report and turn in to Gilbane on a daily 
basis.     

30. Each Trade Contractor shall submit a CPM schedule utilizing Primavera Project Planner or SureTrack 
software within 30 days after notice to proceed.  This schedule shall include all construction activities 
of the Trade Contractor and shall abide by all the requirements indicated in the bid documents 
pertaining to Critical Path Method Scheduling.  Monthly updates of the schedule are required to be 
submitted along with the monthly Application for Payment. 

31. The Trade Contractor shall be required to enter the RFI’s, Daily Work Reports and Submittals  using   

i-Build (requires Internet Explorer 7 or higher and active X. no other software is required). The Project 

Manager and  Superintendent will be required to attend a two (2) hour Computer training by Gilbane 
which will teach them how to use this program. Refer to Manual 1 for more information on i-Build. 

The above listed items are not intended to be an all-inclusive listing of the specified Contract Scope of 
Work, but are merely to highlight major items of work. 

 

SPECIFIC ITEMS TO BE EXCLUDED 
 

The following specific item(s) of work contained in the above referenced documents are EXCLUDED 
from the work of this Bid Package (Contract): 

1. Site storm piped utilities 



BID FORM  Date: May 5, 2011 

Parking Lot – P-1 – Bid Release 27        Revised: May 24, 2011  

BP 03E – Concrete and Asphalt Paving Work  
 

 

 
Page 11 of 19 

2. Top soil spread/Landscaping 
 

M. SPECIFICATIONS 
 

The following Specifications, together with the Drawings and other related items of work as described 
herein, further define the Scope of Work of the Bid Package (Contract). 
 

Specific Specification Sections 
SPEC SECT # TITLE DATE 
DIVISION 00 BIDDING REQUIREMENTS:  
00200 GEOTECHNICAL DATA (SMC Report Dated January 23, 2009) 4/28/11 
00201 GEOTECHNICAL DATA (Terracon Report Dated March 24, 2010) 4/28/11 

   
DIVISION 01  GENERAL REQUIREMENTS:  
01100 SUMMARY 4/28/11 

01270 UNIT PRICES 4/28/11 

01300 ADMINISTRATIVE REQUIREMENTS 4/28/11 

01355 LEED CERTIFICATION PROCEEDURES 4/28/11 

01400 QUALITY REQUIREMENTS 4/28/11 

01500 TEMPORARY FACILITIES AND CONTROL 4/28/11 

01575 TEMPORARY EROSION CONTROL AND SEDIMENTAION CONTROL 4/28/11 

01600 PRODUCT REQUIRMENTS 4/28/11 

01700 EXECUTION REQUIRMENTS 4/28/11 

01732 WASTE MANAGEMENT 4/28/11 

01780 CLOSEOUT SUBMITTALS 4/28/11 

   

DIVISION 31  SITE CONSTRUCTION  

31 00 00 EARTHWORK 4/28/11 

31 12 16 ASPHALT PAVING 4/28/11 

32 13 13 CEMENT CONCRETE PAVEMENT 4/28/11 

31 00 00 EARTHWORK 4/28/11 

   

 

Related Specification Sections 
DIVISION 02  SITE CONSTRUCTION  

33 41 00 STORM UTILITY DRAINAGE PIPING 4/28/11 

33 49 13 STORM DRAINAGE INLETS AND MANHOLES, FRAMES AND COVERS 4/28/11 

32 92 00 TURF AND GRASSES 4/28/11 

32 93 00 PLANTS 4/28/11 

   

DIVISION 26 ELECTRICAL  

16010 BASIC ELECTRICAL REQUIRMENTS 4/28/11 

16060 ELECTRICAL DEMOLITION FOR REMODELING 4/28/11 

16111 CONDUIT 4/28/11 

16120 WIRE AND CABLE 4/28/11 

16130 BOXES 4/28/11 

16190 SUPPORTING DEVICES 4/28/11 

16195 ELECTRICAL IDENTIFICATION 4/28/11 

16450 GROUNDING AND BONDING 4/28/11 

16510 LIGHTING 4/28/11 
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N.  CONTRACT DRAWINGS 
 

Drawing # Title Date 

 GENERAL DRAWING LIST  

G-001 Title Sheet 4/28/11 

 DRAWING LIST  

 CIVIL DRAWING LIST  

C-0.00 Overall Site 4/28/11 

C-1.00 Overall Existing Conditions 4/28/11 

C-1.01 Existing Conditions 4/28/11 

C-1.02 Existing Conditions 4/28/11 

C-2.00 Overall Site Grading Plan 4/28/11 

C-2.01 Site Plan 4/28/11 

C-2.02 Site Plan 4/28/11 

C-3.01 Geometry and Signage Plan 4/28/11 

C-3.02 Geometry and Signage Plan 4/28/11 

C-4.01 Overall Notes and Details 4/28/11 

L-1.01 Landscape Plan 4/28/11 

L-2.01 Landscape Specification and Details 4/28/11 

 ELECTRICAL DRAWING LIST  

E-0.0 Electrical Cover Sheet 4/28/11 

E-1.0 Site Plan- Electrical 4/28/11 

E-2.0 Electrical Details 4/28/11 
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O.      SIGNATURE 
By executing this Bid Proposal, the undersigned represents that he is duly authorized on behalf of his/her 
company to submit this Proposal Form, agrees to the terms and conditions contained in the General 
Instructions to Bidders, and if awarded the contract, will perform in accordance with the terms and 
conditions of this Proposal Form and the documents which have been incorporated by reference herein.  
The undersigned represents that these Proposals are made in good faith, without fraud, collusion, or 
connection of any kind with any other bidder of the same work, that he is completing in his own interest 
and in his own behalf, without connection of obligation to any undisclosed person, that no other person 
has any interest in regard to all conditions pertaining to the Work and in regard to the place where it is to 
be done, has made his own examination and estimates and from them makes this Proposal. 

 
Bidder:   
 (LEGAL SIGNATURE) 
 
   
 (TYPE/PRINT NAME) 
 
Firm:     
 
Address:    
 
City, State, Zip:    
 
Business Phone No.:  ( )   
 
Business Fax No.:  ( )   
 
Email Address:     
 
This bidder is a (an):     
  Individual, Partnership, Corporation 

The full names, address and telephone numbers of all persons interested in the Proposal, as principals are 
as follows: 
     
 
     
 
     
NOTE:  This Proposal must bear the written signature of the Bidder. 
a. If the Bidder is an Individual doing business under a name other than his own name, the Proposal 

must so state, giving the address of the Individual. 

b. If the Bidder is a Partnership, the Proposal must so state, setting forth the names and addresses of all 
Partners, and must be signed by a Partner so designated as such. 

c. If the Bidder is a Corporation, the Proposal must be signed by a duly authorized officer or agent of 
the Corporation. 

Bid Security Enclosed:  10% of base bid total (In Favor of Joliet Junior College). 
Bid Bond ________ Cashier’s Check ________  Certified Check ________ 
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CERTIFICATE OF BIDDER ELIGIBILITY 
 

 
720 ILCS 5/33E-11 requires that all contractors bidding for public agencies in the State of Illinois certify that 
they are not barred from bidding on public contracts for bid rigging or bid rotation. 
 
The following certification must be signed and submitted with bidder's bid proposal.  FAILURE TO DO SO 
MAY RESULT IN DISQUALIFICATION OF THE BIDDER. 
 
 
  , as part of its bid for   
 
    
 
 certifies that said contractor is not barred from bidding on the aforementioned  
 
 contract as a result of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 
 
 5/33E-4. 
 
  
 Firm Name:   
 
  By:   
   Authorized Agent of Contractor 
 
 
     
   Title 
 
SUBSCRIBED AND SWORN TO before me 
this   day of  , 2010. 
 
 
     
 NOTARY PUBLIC 

 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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[Contractors With 25 or More Employees] 

 

CERTIFICATE OF COMPLIANCE WITH 
ILLINOIS DRUG-FREE WORKPLACE ACT 

 
 
 , having 25 or more employees, does hereby certify pursuant to 
Section 3 of the Illinois Drug-Free Workplace Act (30 ILCS 580/3) that [he, she, it] shall provide a drug-free 
workplace for all employees engaged in the performance of work under the contract by complying with the 
requirements of the Illinois Drug-Free Workplace Act and, further certifies, that [he, she, it] is not ineligible for 
award of this contract by reason of debarment for a violation of the Illinois Drug-Free Workplace Act. 
 
 
 
 
 
 
 
   
 By Authorized Agent 
 
 
   
 Date 
 
 
 
SUBSCRIBED AND SWORN TO before me 
this   day of  , 2010. 
 
 
 
 
     
 NOTARY PUBLIC 
 
 
 
 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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NON-COLLUSION AFFIDAVIT 
 
AFFIDAVIT:  “I (we) hereby certify and affirm that my (our) proposal was prepared independently for this 
project and that it contains no fees or amounts other than for legitimate execution of this work as specified and 
that it includes no understanding or agreements in restraint of trade.” 
 
Name of Bidder:      
Date:       
 
(If an individual) 
Signature of Bidder:      
 
Business Address:      
 
(Seal) 
 
 
(If a Partnership) 
Firm Name:      
 
Business Address of all partners of the Firm: 
       
 
       
 
(Seal) 
 
 
(If a Corporation) 
Name of Officers: 
President:       
Secretary:       
Treasurer:       
Attest:       
  Secretary 
 
 
(Seal) 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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CERTIFICATE REGARDING 

SEXUAL HARASSMENT POLICY 
 

 
   [contractor], does hereby certify pursuant to Section 2-105 of the 

Illinois Human Rights Act (775 ILCS 5/2-105) that [he, she, it] has a written sexual harassment policy that 

includes, at a minimum, the following information:  (i) the illegality of sexual harassment; (ii) the definition of 

sexual harassment under State law; (iii) a description of sexual harassment utilizing examples; (iv) an internal 

complaint process including penalties; (v) the legal recourse, investigative and complaint process available 

through the Department of Human Rights and Human Rights Commission; (vi) directions on how to contact the 

Department of Human Rights and Human Rights Commission; and (vii) protection against retaliation.  

 
 By:   
   Authorized Agent of Contractor 
 
 
      
   Title 
 
SUBSCRIBED AND SWORN TO  before me 
this   day of  , 2010. 
 
 
 
 
     
 NOTARY PUBLIC 
 
 

EXECUTE AND ATTACH TO PROPOSAL FORM 
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CERTIFICATE REGARDING HUMAN RIGHTS ACT 
 
Any company or organization to be awarded a contract for goods and/or services must be in compliance with 

the Human Rights Act and all rules and regulations thereunder.  Our company has an Equal Employment 
Opportunity and Affirmative Action Program which complies with Executive Order 11246, the Vietnam Era 
Veterans’ Readjustment Assistance Act of 1974 and the Rehabilitation Act of 1973. 
 
 YES __________ NO __________ 
 

CERTIFICATE REGARDING THE PREVAILING WAGE ACT 
 
Our company certifies that it is eligible for bidding on public contracts, and has complied with section 11a of 
the Prevailing Wage Act, 820 ILCS 130/0.01-12(2000), and has not disregarded their obligations to employees 
under the Prevailing Wage Act on two (2) separate occasions, and that they, or any firm, corporation, 
partnership or association in which such contractors or subcontractors have an interest, are not prohibited from 
being awarded any contract or subcontract for a public works project.  In addition, Joliet Junior College is 
requesting all Bidders/Awarded Trade Contractors to employ labor from a recognized apprenticeship training 
program as a condition of award. 
 
                                      YES __________            NO __________ 

 
CERTIFICATE REGARDING VALID BUSINESS LICENSE 

 
Our company is eligible to do business in the State of Illinois and have submitted as part of this bid a valid 
business license and the Federal Employer Tax Identification Number (FEIN) or Social Security Number for 
individuals.  Further, if applicable, our company will employ apprentices who are properly indentured into a 
Joint Apprenticeship Training Program which is registered and certified with the United States Department of 
Labor, Bureau of Apprenticeship and Training. 
 
 
                                      YES __________            NO __________ 
 

FEIN Number ____________________________ 
  
 
 By:   
   Authorized Agent of Contractor 
  
      
   Title 
 
SUBSCRIBED AND SWORN TO  before me 
this   day of  , 2010. 
 
     
 NOTARY PUBLIC 

 
EXECUTE AND ATTACH TO PROPOSAL FORM 
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BIDDER INFORMATION FORM 
 

Bidder Information Form is to be submitted with each Bid Form. 

1) Total Bonding Capacity: $_______________________  

 Single Project Bonding Capacity: $________________ 

 Work Currently Bonded: $_______________________ 

2) Work now under contract: $______________________ 

 Work in place last year: $________________________ 

 Average annual sales last 3 years: $________________ 

3) Current Experience Modification Rating (EMR): _____ 

4) Has firm ever failed to complete a contract: _________ 

5)  Submit two (2) Owner or Architect/Engineer References: 

a. Name: ___________________________________________________________________ 

Telephone Number: ________________________________________________________ 

b. Name: ___________________________________________________________________ 

Telephone Number: ________________________________________________________ 

6) Contractor Qualifications: 
a. The Owner may require from any Bidder, prior to award of the contract, a detailed statement 

regarding the business organization, years in service, and the technical organization and plant of 
the Bidder that is available for the work contemplated. 

b. The competency and responsibility of the bidders and of their proposed Subcontractors may be 
considered in making awards. 

 By ___________________________________________ 

   Authorized Agent of Contractor 

  ________________________________________ 

   Title 

SUBSCRIBED AND SWORN TO before me 

this ______ day of ___________________, 2010. 

___________________________________ 

 NOTARY PUBLIC 

EXECUTE AND ATTACH TO BID FORM 


