
  

 
 

(Business & Auxiliary Services) 

1215 Houbolt Road                 

Joliet, Illinois 60431-8938 
 

INSTRUCTIONS TO BIDDERS 
 

Sealed proposals are invited for CITY CENTER SITE WORK pursuant to specifications.   

 

PROPOSALS: 

Proposals will be received and publicly read aloud by the Joliet Junior College District #525, Joliet, 

Will County, Illinois, at the place, date and time hereinafter designated.   

 

PLACE: CLICK HERE TO JOIN THE PUBLIC BID OPENING AT THE SPECIFIED DATE/TIME 

 

DATE:  APRIL 15, 2021 

 

FAXES ARE NOT ACCEPTABLE 
TIME:   9:00 AM 

 

Proposals received after this time will not be accepted. 

 

Proposals must be submitted through the ESM Solutions electronic sourcing site.  Please note that all 

vendors will have to complete an on-line registration process prior to submitting your proposal.  A 

step-by-step supplier registration guide is posted to the college’s website for your reference.  General 

supplier guides are also available on the ESM website.  If you have any questions during the 

registration process, contact ESM Solutions Customer Support (877) 969-7246 Option 3. 

 

Registration Link: 

https://supplier.esmsolutions.com/registration#/registration/contactInformation/  

General Supplier Guide (ESM Documents): 

https://support.esmsolutions.com/hc/en-us/sections/115000917048-Supplier-Guides 

Supplier Registration Guide (JJC Document): 

https://www.jjc.edu/sites/default/files/Purchasing/FY2019/Supplier%20Registration%20Screenshots

%20Final.pdf  

 

BID: CITY CENTER SITE WORK 

 

PRE-BID MEETING: 

An optional pre-bid meeting will be held virtually through Microsoft Teams on APRL 6, 2021 at 

9:00AM.  CLICK HERE TO JOIN THE PRE-BID MEETING AT THE SPECIFIED DATE AND 

TIME 
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DELIVERY:   

All prices must be quoted F.O.B., Joliet Junior College, 1215 Houbolt Road, Joliet, IL 60431 unless 

otherwise noted. 

 

TAX EXEMPTION: 
Joliet Junior College District #525 is exempt from Federal, State, and Municipal taxes. 

 

SIGNATURE ON BIDS: 

Joliet Junior College District #525 requires the signature on bid documents to be that of an authorized 

representative of said company. 

 

Each bidder, by making his bid, represents that he has read and understands the bidding 

documents and that these instructions to bidders are a part of the specifications. 

 

BIDDING PROCEDURES: 

1. No bid shall be modified, withdrawn, or cancelled for sixty (60) days after the bid opening 

date without the consent of the College Board of Trustees. 

 

2. Changes or corrections may be made in the bid documents after they have been issued and 

before bids are received.  In such case, a written addendum describing the change or 

correction will be issued by the College to all bidders of record.  Such addendum shall take 

precedence over that portion of the documents concerned, and shall become part of the bid 

documents.  Except in unusual cases, addendum will be issued to reach the bidders at least 

five (5) days prior to date established for receipt of bids. 

 

3. Each bidder shall carefully examine all bid documents and all addenda thereto, and shall 

thoroughly familiarize themselves with the detailed requirements thereof prior to submitting a 

proposal.  Should a bidder find discrepancies or ambiguities in, or omissions from documents, 

or should they be in doubt as to their meaning, they shall, at once, and in any event, not later 

than ten (10) days prior to bid due date, notify the College who will, if necessary, send written 

addendum to all bidders.  The college will not be responsible for any oral instructions.  All 

inquiries shall be directed to the Director of Business & Auxiliary Services.  After bids are 

received, no allowance will be made for oversight by bidder. 

 

SUBSTITUTIONS: 

1. Each bidder represents that his bid is based upon the materials and equipment described in the 

bidding documents. 

 

2. Any dealer bidding an equal product must specify brand name, model number, and supply 

specifications of product.  The Board shall be the sole judge of whether an article shall be 

deemed to be equal. 

 

3. A bidder's failure to meet the minimum specifications as listed may result in disqualification 

of his bid. 

 

REJECTION OF BIDS: 

The bidder acknowledges the right of the College Board to reject any or all proposals and to waive 

informality or irregularity in any proposal received and to award each item to different bidders or all 

items to a single bidder.  In addition, the bidder recognizes the right of the College Board to reject a 

proposal if the proposal is in any way incomplete or irregular.  The College Board may also award, at 
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its discretion, only certain items quoted on.  The College Board also reserves the right to reject the 

proposal of a Bidder who has previously failed to perform properly or complete on time contracts of a 

similar nature or a bid of a Bidder when investigation shows that Bidder is not in a position to 

perform the contract. 

BUSINESS ENTERPRISE PROGRAM (BEP):  
MINORITIES, FEMALES, AND PERSONS WITH DISABILITIES PARTICIPATION AND UTILIZATION 

PLAN:   

Joliet Junior College will make every effort to use local business firms and contract with small, 

minority-owned, and/or women-owned businesses in the procurement process.  This solicitation 

contains a goal to include businesses owned and controlled by minorities, females, and persons with 

disabilities in the College’s procurement and contracting processes in accordance with the State of 

Illinois’ Business Enterprise for Minorities, Females, and Persons with Disabilities Act (30 ILCS 

575). 

 

Because these goals vary by business ownership status and category of procurement, we urge 

interested businesses to visit the Department of Central Management Services (CMS), Business 

Enterprise Program (BEP) web site to obtain additional details.  To qualify, prime vendors or 

subcontractors must be certified by the state of Illinois or the city of Chicago prior to contract 

award.  Go to (https://www2.illinois.gov/cms/business/sell2/bep/Pages/Vendor_Registration.aspx) 

for complete requirements for BEP certification.  

 

For all construction related projects, the following companies must submit a utilization plan 

and/or letter of intent that meets or exceeds the identified goal.  

 

 Certified contractors meeting the goal through self-performance 

 Any contractor utilizing subcontractors for the project 

 

If a vendor cannot meet the goal, documentation and explanation of good faith efforts to meet the 

specified goal is required within the utilization plan. Visit: for instructions on completing the form. 

 

ACKNOWLEDGEMENT OF ADDENDA: 

Signature of company official on original document shall be construed as acknowledgement of 

receipt of any and all addenda pertaining to this specific proposal.  Identification by number of 

addenda and date issued should be noted on all proposals submitted.  

 

FAILURE TO ACKNOWLEDGE RECEIPT OF ADDENDA ON PROPOSAL SUBMITTED 

MAY RESULT IN DISQUALIFICATION OF PROPOSAL.  

 

Bidders who obtain a copy of the bid from our web site are responsible for checking back on 

the site for any addenda issued. 

 

CLERICAL ERRORS: 

If applicable, all errors in price extensions will be corrected by Joliet Junior College and totals for 

award determination corrected accordingly, unless the bidder specifies that no change be made in the 

total submitted.  In this case, all incorrect price extensions will be noted at "lot", and award 

determination made on the basis of total price submitted. 

 

SAMPLES: 

Bidder may be required to furnish samples upon request and without charge to the College. 
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BID SECURITY: 

A certified check or bank draft or bid bond, made payable to Joliet Junior College District #525, Will 

County, Illinois, MUST be submitted with the bid in the amount of ten (10) percent of your total 

bid.  The bid security will be forfeited by the successful bidder in the event of the bidders failure to 

enter into a contract.  Checks or drafts of unsuccessful bidders will be returned as soon as practicable 

after opening and checking the bids. 

 

PAYMENTS: 

 Certified Payroll 

1. With each pay application, contractors shall submit certified payroll in a  format acceptable to 

Junior College District #525. 

 

Partial Lien Waivers 

 1. The contractors’ partial lien waiver, for the full amount of the payment, shall accompany the 

first payment application.  Each subsequent payment application shall be accompanied by the 

contractor's partial waiver, and by partial waivers from all subcontractors and suppliers who 

were included in the immediately preceding payment application, to the extent of that 

payment. 

 2. Lien waivers from the Contractor and all subcontractors and suppliers shall accompany the 

first payment application when the amount of payment exceeds 50 percent of the total 

contract sum. 

 

Final Lien Waivers: The contractor's request for final payment shall include: 

 1. The contractor's final lien waiver in the full amount of the contract. 

 2. Final lien waivers in the full amount of their contracts from all subcontractors and suppliers 

for which final lien waivers have not previously been submitted. 

 

INSURANCE: 
The successful bidder will be required to furnish a certificate of insurance in the following amounts: 

  

 The insurance coverage required here-in-under shall be the minimum amounts maintained by the 

Contractor and Subcontractors until all Work is completed and accepted by the Owner.  

 

 The Contractor will purchase and maintain “all risks” Builder’s Risk property insurance, where 

applicable, subject only to such exclusions as have been specifically approved by the Owner in 

writing.   

 

A.  Workers Compensation 

 

 1. State: Statutory 

 2. Applicable Federal:  Statutory 

 3. Employer’s Liability: 

  a. $1,000,000 per Accident 

  b. $1,000,000 Occupational Disease 

 

B. Commercial Comprehensive Liability 

 

 1. Each Occurrence:  $1,000,000 

 2. Products/Completed Operations Aggregate:  $2,000,000 
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 3. Personal/Advertising Injury: $1,000,000 

 4. General Aggregate:  $2,000,000 

 5. Policy shall include:  $2,000,000 

  a. Premises:  Operations 

  b. Independent Contractors Liability 

  c.  Products and Completed Operations:  Maintained for minimum of one year  

  after date of final Certificate for Payment, in full amount of the limits   

  specified above. 

  d. Contractual Liability 

  e. Coverage for explosion (x), collapse (c), and underground (u). 

 6. The Commercial Comprehensive Liability policy shall include a contractual liability  

  endorsement insuring the indemnity required by the contract.  The indemnities shall  

 be named as additional insured on the Contractor’s Commercial Comprehensive  

 Liability policy using Form CG 20 10 or its equivalent and shall name Joliet Junior  

 College, its Board of Trustees, officers, employees and agents as additional named 

  insured’s at a minimum.  The Contractor hereby agrees to effectuate the naming of 

  such additional insured’s as unrestricted additional insured’s on the Contractor’s  

 policy.   The additional insured endorsement shall provide the following: 

  a.  That the coverage afforded the additional insurance will be primary/non-contributory 

  insurance for the additional insurance with respect to claims arising out   

  of operations performed by or on behalf of the Contractor.  

  b. That the policy shall contain a thirty (30) day notice of cancellation prior   

 to the effective date thereof. 

  c. That the additional insureds have other insurance which is applicable to   

  the loss, such other insurance will be on an excess or contingent basis. 

  d. That the amount of the company’s liability under the insurance policy will   

  not be reduced by the existence of such other insurance. 

  e. That the additional insureds will not be given less than thirty (30) days   

  prior written notice of any cancellation thereof. 

  f.  That the Contractor agrees to indemnify the College for any applicable   

  deductibles. 

  g. That the insurance policy from an A.M. Best rated “secured” Illinois State   

  licensed insurer. 

  h.  The Contractor shall provide the College with a copy of its insurance   

  policy or in the alternative and subject to the College’s agreement, an   

  excerpt of a page from the actual policy evidencing the additional    

  insureds as provided for herein. 

  i. Contactor acknowledges that failure to obtain such insurance on behalf   

  of the College constitutes a material breach of the contract and subjects   

  Contractor to liability for damages, indemnification and all other legal   

  remedies available to College.  The Contractor is to provide the College   

  at all times with a certificate of insurance, evidencing the above    

  requirements have been met.  The failure of the College to object to the   

  contents of the certificate or the absence of it shall not be deemed a   

  waiver of any and all rights held by the College. 

  j. That enclosed is a copy of the endorsement providing additional    

  insured’s status and that the Contractor will furnish a Certificate of   

  insurance evidencing the foregoing provisions. 

  k. Please include clause below in the policy: 
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   It is agreed that Joliet Junior College, its Board of Trustees, officers,   

  employees, agents and (Architect/Engineer Name) are additional    

  insureds on the policy. 

 

C. Business Auto Liability (including owned, non-owned and hired vehicles). 

 

 1. Bodily injury 

  a. $1,000,000 per person 

  b. $2,000,000 per accident 

 2. Property damage:  $1,000,000       OR 

 3. Combined Single limit:  $1,000,000 

 

D. Umbrella 

 

 1. Umbrella Excess Liability:  $4,000,000 

 2. If the Contractor’s Workers Compensation, Commercial General Liability and  

 Business Auto policies do not have these minimum limits, an Umbrella policy  

 written by an insurance company acceptable to the Owner may be used to meet the  

 minimum limits required. 

 3.  Follow-form or Primary/Non-Contributory (PNC) status and Waiver of Subrogation (WOS) 

for Joliet Junior College 

   

All such policies of insurance shall be written by companies approved by the College and Certificates 

of Insurance shall be furnished to the College.  The College shall be listed as an additional named 

insured under such policies.  Each policy shall require at least 30 days’ notice to the College in the 

event of cancellation. The contractor agrees to indemnify, defend, and hold harmless the College 

from and against all suits or claims, which may be based upon any injury to or death of any person or 

persons or damage to property, which may occur or which may be alleged to have occurred in the 

course of the performance of this Agreement by the Contractor, whether such sum claim shall be 

made by an employee of the Contractor, by a third person or their representatives, or whether or not it 

shall be claimed that the said injury, death, or damage or cause through a negligence act or omission 

of the Contractor; and the all charges of attorneys and all costs and other expenses arising there from 

or incurred in connection therewith; and if any judgment shall be rendered against the College in any 

such action or actions, the Contractor, at its own expense, shall satisfy and discharge the same. 

 

PERFORMANCE BONDS: 

The successful bidder on this proposal must furnish a performance bond and a labor and material 

payment bond made out to Junior College District #525, prepared on an approved form, as security 

for the faithful performance of their contract, within ten (10) days of their notification that their bid 

has been accepted.  The surety thereon must be such surety company or companies as are authorized 

and licensed to transact business in the State of Illinois and have an A-XIV best rating.  Attorneys in 

fact who sign bid bonds must file with each bond a certified copy of their power of attorney to sign 

said bonds.  The performance bond is an amount equal to one hundred and ten percent (110%) of the 

contract sum.  Such bonds shall be in force from the date of signing of the contract until one year 

after issuing of final certificate of payment.  The cost of the bonds shall be included in the bidder’s 

proposal. 

 

LAWS AND ORDINANCES: 

In execution of the work, the Contractor shall comply with applicable state and local laws, ordinances 

and regulation, the rules and regulations of the Board of Fire Underwriters, and OSHA standards. 
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SEX OFFENDER REGISTRATION REQUIREMENT NOTIFICATION: 
 

Illinois Compiled Statutes (730 ILCS 150/2) requires that any person who is required by law to 

register as a sex offender and who is either a student or an employee at an institution of higher 

education, must also register with the police department of the institution they are employed by or 

attending.  For purposes of this act, a student or employee is defined as anyone working at or 

attending the institution for a period of five (5) days or an aggregate period of more than thirty (30) 

days during a calendar year.  This includes persons operating as or employed by an outside contractor 

at the institution.  Anyone meeting the above requirements is required to register at the Campus 

Police Department located in G1013, within five (5) days of enrolling or becoming employed.  

Persons failing to register are subject to criminal prosecution. 

 

 

DAMAGE AND NEGLIGENCE: 

 The Contractor agrees to indemnify and save harmless the College and employees from and against 

all loss, including costs and attorney’s fees, by reasons or liability imposed by law upon the College 

for damages because of bodily injury, including death at any time resulting therefrom, sustained by 

any person or persons or on account of damage to property including loss of use thereof as provided 

in the General Conditions and Supplementary Conditions. 

 

 College shall not be responsible for damages, delays, or failure to perform on its part resulting from 

acts or occurrences of force majeure. “Force majeure” means any (a) act of God, landslide, lightning, 

earthquake, hurricane, tornado, blizzard, floods and other adverse and inclement weather conditions; 

(b) fire, explosion, flood, acts of a public enemy, war, blockade, insurrection, riot or civil 

disturbance; (c) labor dispute, strike, work slow down, picketing, primary boycotts, secondary 

boycotts or boycotts of any kind and nature, or work stoppages; (d) any law, order, regulation 

ordinance, or requirement of any government or legal body or any representative of any such 

government or legal body; (e) inability to secure necessary materials, equipment, parts or other 

components of the project as a result of transportation difficulties, fuel or energy shortages, or acts or 

omission of any common carriers; or (f) any other similar cause or similar event beyond the 

reasonable control of College. 

 

INVESTIGATION OF BIDDERS: 

 The College will make any necessary investigation to determine the ability of the bidder to fulfill the 

proposal requirements.  Joliet Junior College reserves the right to reject any proposal if it is 

determined that the bidder is not properly qualified to carry out the obligation of the contract. 

 

DISCLOSURE: 

 Vendor shall note any and all relationships that might be a conflict of interest and include such 

information with the bid. 

 

APPRENTICESHIP AND TRAINING PROGRAMS: 

 The bidder and all bidder’s subcontractors must participate in applicable apprenticeship and training 

programs approved by and registered with the United States Department of Labor Bureau of 

Apprenticeship and Training. The apprenticeship and training programs(s) must be in the same trade 

in which the firm shall be performing work on behalf of the College under the Contract. This 

provision shall not apply to federally funded construction projects if, in the opinion of College, such 

application would jeopardize the receipt or use of federal funds in support of such project. 
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 A STATEMENT TO THE ABOVE EFFECT HAS BEEN ADDED TO THE BID FORM. 

BIDDERS MUST BE A MEMBER OF AN APPROVED APPRENTICESHIP PROGRAM 

PRIOR TO BID OPENING ON THE PROJECT. FAILURE TO LIST REQUIRED 

INFORMATION MAY RESULT IN DISQUALIFICATION OF BID”.   

 

SUBCONTRACTORS: 

 Bidders must state on the proposal form all subcontractors he intends to use for this project.  Failure 

to do so may be cause for rejection of bid. 

 

PREVAILING WAGE RATE: 
 The successful bidder must pay not less than the prevailing hourly wage rate determined by the 

Illinois Department of Labor for the county where the contract is executed and the craft or type of 

worker needed to execute the contract.  See the prevailing wage scale attached.  

 

 If, during the course of work under this contract, the Department of Labor revises the prevailing rate 

hourly wages to be paid under this contract for any trade or occupation, Owner, will notify Contractor 

and each Subcontractor of the changes in the prevailing rate of hourly wages.  Contractor shall have 

the sole responsibility and duty to ensure that the revised prevailing rate of hourly wages is paid by 

contractor and all Subcontractors to each worker to whom a revised rate is applicable.  Revisions to 

the prevailing wage as set forth above shall not result in an increase in the Contract Sum. 

 

 In compliance with the Office of the Attorney General the following is also required of all bidders: 

 

 Payment of Prevailing Wage: 

 The Act requires that all laborers, workers and mechanics employed by or on behalf of a 

public body in the construction of public works be paid the general prevailing rate of hourly 

wages (including allotments for training and approved apprenticeship programs, health and 

welfare, insurance, vacation and pension benefits) for work of a similar character in the 

locality in which the work is performed.  See 820 ILCS 103/3.  The Act contains all relevant 

definitions, including those for the terms “public body”, “public works” and “general 

prevailing rate of hourly wages”, which will assist you in the understanding its requirements 

and your responsibilities.  See 820 ILCS 130/2.   

 The Illinois Department of Labor publishes the current prevailing wage rate. See 

http://www.state.il.us/agency/idol/rates/rates.htm. The rate is revised regularly and such 

revision takes effect immediately.   

 

 Specifications and Contractual Language: 

 Public bodies must insert a provision or stipulation requiring the payment of the prevailing 

wage rate into every public works resolution or ordinance, call for bids, project specification 

and contract.  See 820 ILCS 130/4(a). 

 Contractors and subcontractors must insert a provision or stipulation regarding the payment of 

the prevailing wage rate into every public works project and bid specification, subcontract, 

and contractor’s bond.  See 820 ILCS 130/4(b), (c). 

 Contractors or construction managers who have been awarded public works contracts must 

post the relevant prevailing wage rate(s) at a location on the project site that is easily 

accessible by workers.  See 820 ILCS 130/4(f).  

  

 Record-Keeping Responsibilities: 

 All contractors and subcontractors must create and keep for at least three years, records of all 

laborers, mechanics, and other workers employed by them on a public works project.  See 820 
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ILCS 130/5(a) (1).   

 These records must include each worker’s name, address, telephone number (if available), 

social security number, classification(s), hourly wages paid in each pay period, number of 

hours worked each day, and the starting and ending times of each work day.  Each contractor 

and subcontractor is required to make these records available for inspection by the public 

body’s agents or Illinois Department of Labor officials at a reasonable time and place upon 

seven business days notice.  See 820 ILCS 130/5(a) (1), (b).  

 

 Certified Payroll Records: 

 A contractor or subcontractor participating in a public works project must also submit a 

Certified Payroll the public body every month.  This Certified Payroll must consist of a 

complete copy of the records required to be kept under Section 5(a)(1) of the Act, discussed 

above (with the exception of daily work starting and ending times).   See 820 ILCS 

130/5(a)(2).  

 The monthly Certified Payroll shall also include a statement signed by the contractor or 

subcontractor submitting that: (1) the records re true and accurate; (2) the hourly rate paid to 

each worker is not less than the general prevailing wage rate required; and (3) the contractor 

or subcontractor is aware that filing a Certified Payroll that he or she knows to be false in a 

class B misdemeanor.  See 820 ILCS 130/5(a)(2).   

 The Act requires that a public body shall keep all Certified Payrolls submitted pursuant to the 

Act for at least three years.  See 820 ILCS 130/5(a)(2).  The retention of these monthly 

Certified Payroll submissions for three years by public bodies is crucial to the State of 

Illinois’ efforts to enforce the Act and will be of particular interest to the Attorney General’s 

office in the coming months. 

 

 Failure to comply with the Act’s Requirements: 

 No public works project may be instituted unless the provisions of the Act have been met.  

The Illinois Department of Labor is empowered to sue for injunctive relief against the 

awarding of any public works contract, or continuation of work under any such contract, if it 

is not in compliance with the Act’s prerequisites.  Contracts that are not in compliance with 

the Act’s prerequisites are void as against public policy.  See 820 ILCS 103/11. 

  

Please note that this is not a complete list of all relevant requirements and prerequisites under 

the Act. All contractors and subcontractors rendering services under this contract must 

comply with all requirements of the Act, including but not limited to, all wage, notice and 

record keeping duties. For a full understanding of all of the Act’s requirements and 

prerequisites, as well as the text of the Act and all related regulations, please see the Illinois 

Department of Labor’s website at www.state.il.us/agency/idol/laws/Law130.htm.  

 

BLACKOUT PERIOD: 

After the College has advertised for bids, no pre-bid vendor shall contact any College officer(s) or 

employee(s) involved in the solicitation process, except for interpretation of bid specifications, 

clarification of bid submission requirements or any information pertaining to pre-bid conferences.  

Such bidders or sub-bidders making such request shall be made in writing at least seven (7) days 

prior to the date for receipt of bids.  No vendor shall visit or contact any College officers or 

employees until after the bids are awarded, except in those instances when site inspection is a 

prerequisite for the submission of a bid.  During the black-out period, any such visitation, solicitation 

or sales call by any representative of a prospective vendor in violation of this provision may cause the 

disqualification of such bidder’s response. 
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BID QUANTITIES: 

The College Board will reserve the right to increase or decrease, within reasonable limits, such 

quantities as need requires and at the unit price stated. 

 

BID AWARDS:   

The successful contractor, and/or any contractor shall not proceed on this bid until it receives a 

purchase order from the college.  Failure to comply is the risk of that contractor. 

 

TERMINATION OF FUNDING: 

JJC’s contractual obligations will be subject to termination and cancellation without penalty, 

accelerated payment, or other recoupment mechanism as provided herein in any fiscal year for which 

the Illinois General Assembly or other legally applicable funding source fails to make an 

appropriation to make payments under the terms of this Contract.  In the event of termination for lack 

of appropriation, the Vendor shall be paid for services performed under this Contract up to the 

effective date of termination.  JJC shall give notice of such termination for funding as soon as 

practicable after JJC becomes aware of the failure of funding.   

 

CHANGES TO CONTRACT AFTER BID AWARD: 

There shall be no deviations from any work without a written change order.  All change orders must 

be approved by the Director of Business & Auxiliary Services or Vice President of Administrative 

Services as well as executed by the successful contractor. 

 

If a change order or aggregate of change orders are 10% or more of the contract price, and such 

change orders are not approved, in writing, by either the Director of Business & Auxiliary Services or 

Vice President of Administrative Services, the successful contractor shall not be entitled to any type 

of compensation for services or materials provided. 

 

GENERAL: 
Joliet Junior College is committed to a policy of non-discrimination on the basis of sex, handicap, 

race, color, and national or ethnic origin in the admission, employment, educational programs, and 

activities it operates.  Inquiries should be addressed to the Director of Human Resources. 

 

The contractor (or vendor) shall agree to save and hold harmless the Joliet Junior College District 

#525, the members of its College Board, its agents, servants and employees, from any and all actions 

or causes of action, or claim for damages, including the expense of defending suit, arising or growing 

out of the performance of, or failure to perform its contract. 

 

The parties to any contract (inclusive of subcontractors) resulting from this bid  hereto shall abide by 

the requirements of Executive Order 11246, 42 U.S.C. Section 2000d and the regulations thereto, as 

may be amended from time to time, the Illinois Human Rights Act, and the Rules and Regulations of 

the Illinois Department of Human Rights. Any vendor awarded a contract as a result of this bid must 

comply with the Illinois Department of Human Rights Equal Opportunity Act/Rules Sections 750.5 

and 5/2-105. 

 

Pursuant to Section 50-80 of the Illinois Procurement Code, each bidder who submits a bid or offer 

for a State of Illinois contract under this Code shall have a sexual harassment policy in accordance 

with paragraph (4) of subsection (A) of Section 2-105 of the Illinois Human Rights Act. A copy of 

the policy shall be provided to the college entering into the contract upon 

request. 
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The Customer reserves the right to request additional information after your proposal has been 

submitted. 
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________________________________________ 

 

 

 

  Janice Reedus 

         Director of Business & Auxiliary Services 

                         

JOLIET JUNIOR COLLEGE 

ILLINOIS COMMUNITY COLLEGE DISTRICT #525 

(Business & Auxiliary Services) 

 1215 Houbolt Road 

 Joliet, Illinois 60431-8938 

 Telephone: (815) 280-6640 

 Fax: (815) 280-6631 
 
 INFORMATION PERTAINING TO OUR BIDS CAN BE FOUND AT THE FOLLOWING WEBSITE:            

 http://www.jjc.edu/community/vendors  
 

 
                           QUESTIONS PERTAINING TO OUR BIDS CAN BE EMAILED TO: 

                                                                     purchasing@jjc.edu 
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LOCATION OF PROJECT 
 
Joliet Junior College City Center Campus, 235 N. Chicago Street, Joliet, IL 60432 
 
 

DESCRIPTION OF PROJECT 
The proposed project is located along the northside of the existing College building and will 
improve the existing parking lot by reconstructing the existing asphalt and aggregate portions.  
The area once formally the Webster Street ROW will be reconstructed into a concrete plaza and 
walkway for pedestrians.  The Webster Street between Ottawa St and Chicago Street will be 
closed by extending the curb and gutter from north to south ultimately eliminating this access 
drive.  The existing storm sewer system will be modified to accommodate site drainage.  
Parking lot lights and various landscape and restoration elements are included in this work. 
 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways” in effect on the date of invitation for bids, and the latest edition 
of the “Supplemental Specifications and Recurring Special Provisions”, which apply to and govern 
the construction of City Center Campus Parking Lot and Plaza in Joliet, Will County, Illinois, and 
in case of conflict with any part, or parts, of said Specifications, the said Special Provisions shall 
take precedence and shall govern. 
 

COMPLETION DATE AND PROGRESS OF WORK 
 
The Notice to Proceed is expected on May 24, 2021. 
 
All work associated with this project, excluding landscaping and plantings, shall be completed 
on or before August 13, 2021. 
 
Landscaping and plantings shall be completed between September 15, 2021 and November 1, 
2021. 
 
The first construction phase (1A), as shown on Sheet 18 (Construction Staging Plan), of this 
project shall be all necessary work as shown on plans and specifications to the areas within and 
adjacent to the north and west boundaries of 251 N. Chicago St (commonly known as Chicken-
n-Spice).  Anticipated work is, but not limited to pavement removal and replacement, curb 
removal, saw cuts, removal of masonry block trash enclosure, relocation of dumpster, vinyl 
fence construction, and steel bollards.  This work shall be coordinated with the property owner 
and Engineer.  Site movement of patrons, employees, and vehicles, including deliveries, shall 
be maintained at all times. 
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HMA REMOVAL, SPECIAL 
The work shall be in accordance with Article 440 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
HMA removal shall only be of the asphalt courses and shall not include the removal of the base 
courses.  It is anticipated that the base course shall be sufficient for the proposed 
pavement/hardscape surfaces. 
 

 

This work shall be paid for at the contract unit price per square yard for HMA REMOVAL 
SPECIAL, including all equipment and labor. 
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CONCRETE REMOVAL, SPECIAL 
The work shall be in accordance with Article 440 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
Concrete removal shall only be of the concrete course and shall not include the removal of the 
base courses.  It is anticipated that the base course shall be sufficient for the proposed 
pavement/hardscape surfaces. 
 

 

This work shall be paid for at the contract unit price per square foot for CONCRETE REMOVAL 
SPECIAL, including all equipment and labor. 
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BRICK PAVER REMOVAL, SPECIAL 
The work shall be in accordance with Article 440 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
Brick Paver removal shall only be of the brick paver course and shall not include the removal of 
the base courses.  It is anticipated that the base course shall be sufficient for the proposed 
pavement/hardscape surfaces. 
 

 

This work shall be paid for at the contract unit price per square foot for BRICK PAVER 
REMOVAL SPECIAL, including all equipment and labor. 
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REMOVE EXISTING STREET LIGHTS, SPECIAL 
At the time of removal, the Engineer will coordinate with both the City of Joliet and the 
Contractor to determine the City’s need of retaining the streetlights.  The Engineer will direct the 
contractor what City maintenance yard these shall be delivered to, or in the case of the City not 
wanting the streetlights, the Contractor shall dispose of them accordingly. 
 
This work shall be paid for at the contract unit price per EACH for REMOVE EXISTING 
STREET LIGHTS, SPECIAL 
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PARKING METER REMOVAL, SPECIAL 
At the time of removal, the Engineer will coordinate with both the City of Joliet and the 
Contractor to determine the City’s need of retaining the parking meters.  The Engineer will direct 
the contractor what City maintenance yard these shall be delivered to, or in the case of the City 
not wanting the meters, the Contractor shall dispose of them accordingly. 
 
This work shall be paid for at the contract unit price per EACH for PARKING METER 
REMOVAL, SPECIAL, including all equipment and labor. 
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MONUMENT SIGN REMOVAL, SPECIAL 
The work shall be in accordance with Article 737 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein 
 
This work shall be for the complete removal of the sign, including the electrical conductors 
serving the sign.  Electrical conductors shall be removed from existing conduit and terminated at 
the service panel.  The electrical conduit shall be plugged and abandoned in place.  Sign shall 
be protected surrendered to Owner, in the case of the Owner not wanting the sign, the 
Contractor shall dispose of the sign accordingly. 
 
Also included in this pay item is the removal of the steel bollards surrounding said sign. 
 
 
This work shall be paid for at the contract unit price per EACH for MONUMENT SIGN 
REMOVAL, SPECIAL, including all equipment and labor. 
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PAVERS ON CONCRETE 
The work shall be in accordance with Article 420 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
This work shall include all materials, equipment, and labor needed to construct the full “Pavers 
on Concrete” sections of the Plaza as shown on the plans and details, including the necessary 
aggregate subbase course, Portland Cement Concrete, weep holes, nonwoven geotextile, sand 
setting bed, and pavers.  
 
This work shall be paid for at the contract unit price per SQUARE FOOT for PAVERS ON 
CONCRETE, of the thicknesses specified, including all material and labor. 
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CONCRETE PAVING 
The work shall be in accordance with Article 420 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
The necessary scoring of concrete surface, including the needed equipment and labor to 
prosecute this work, to achieve the plan specified square and rectangular pattern shall be 
considered incidental this pay item. 
 
This work shall be paid for at the contract unit price per SQUARE FOOT for CONCRETE 
PAVING of the thicknesses specified, including all material and labor. 
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HANDHOLE, FRP 
The work shall be in accordance with Section 814 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
This Work shall consist of furnishing and installing a fiberglass reinforced polymer handhole for 
electrical equipment.  The handhole shall be a 24”x24” fiberglass reinforced polymer type, open 
bottom, cement grey color manufactured by Quazite. 
 
All boxes and covers shall comply with all test provisions of the ANSI/SCTE 77 – Tier 15.  All 
covers shall be bolted down to the box utilizing a ½-13UNC Penta Head Auger bolt with washers 
and nuts.  All covers shall have embossed logo marked:  ELECTRIC.  Glue in logo shall not be 
accepted.  All boxes and covers shall have a Nationally recognized 3rd independent party testing 
laboratory singular to (UL) Underwriters laboratory.  Showing proof that they meet the ANSI/SCTE 
77. 
  
 
This work shall be paid for at the contract unit price per each HANDHOLE, FRP. 
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TRAFFIC LUMINAIRE, LED 
This Work shall be in accordance with Section 821 of the Illinois Department of Transportation 
Standard Specifications for Road and Bridge Construction, except as modified herein. 
 
This Work shall consist of furnishing, installing, and testing one or more LED Luminaires.   
 
Luminaires shall be light emitting diode 185 watts, 0.90 amps at 208 Volts with a housing finish 
colored in black.  Luminaires shall be manufactured by Lithonia Lighting or equivalent. 
 
LED shall have forward optics design with 4000K color temperature.  Distribution shall be Type 
IV Medium.  Each LED shall have multi-voltage capability including 208V.  The LED shall be 
mounted at a height of twenty (20) feet above the finished surface on a round pole style.  The 
LED shall also be equipped with House-sided shielding.   
 
This work will be paid for at the contract unit price per each for TRAFFIC LUMINAIRE, LED. 
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PLAZA LUMINAIRE, LED 
This Work shall be in accordance with Section 821 of the Illinois Department of Transportation 
Standard Specifications for Road and Bridge Construction, except as modified herein. 
 
This Work shall consist of furnishing, installing, and testing one or more LED Luminaires.   
 
Luminaires shall be light emitting diode 49 watts, 0.23 amps at 208 Volts with a housing finish 
colored in black.  Luminaires shall be manufactured by Lithonia Lighting or equivalent. 
 
LED shall have forward optics design with 4000K color temperature.  Distribution shall be Type 
IV Medium.  Each LED shall have multi-voltage capability including 208V.  The LED shall be 
mounted at a height of twelve (12) feet above the finished surface on a round pole style.   
 
This work will be paid for at the contract unit price per each for PLAZA LUMINAIRE, LED. 
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TRAFFIC LIGHTPOLE, STEEL 
The round pole shall be 4.5 inches in diameter, black finish, capable of allowing the Luminaire to 
be mounted at twenty (20) above the finished surface.  The pole shall have a wall thickness of 
0.120 inches with an 80 mph wind rating of 6.00, 90 mph wind rating of 4.5, and a 100 mph wind 
rating of 3.75.  The pole shall be manufactured by Lithonia Lighting or equivalent. 
 
The work will be paid for at the contract unit price per each for TRAFFIC LIGHTPOLE, STEEL of 
the mounting height and arm direction specified. 
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PLAZA LIGHTPOLE, STEEL 
The round pole shall be 4.0 inches in diameter, black finish, capable of allowing the Luminaire to 
be mounted at twelve (12) feet above the finished surface.  The pole shall have a wall thickness 
of 0.120 inches with an 80 mph wind rating of 15.00, 90 mph wind rating of 11.8, and a 100 mph 
wind rating of 9.5.  The pole shall be manufactured by Lithonia Lighting or equivalent. 
 
The work will be paid for at the contract unit price per each for PLAZA LIGHTPOLE, STEEL of 
the mounting height and arm direction specified. 
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LANDSCAPING  
  
1.0 GENERAL  

1.1  Description  
A. This work consists of supplying and installing plant materials; preparing and placing 
all topsoil, planting mix, fertilizer, mulch, and related items and furnishing and 
installing ground cover, perennials, annuals, shrubs, and trees.  The Contractor shall 
be responsible for furnishing all materials, equipment, and labor necessary to 
complete the work and for maintenance in accordance with the plans and 
specifications.  

  
1.2  Acceptance  

A. Acceptance of plant material shall be given by the Owner’s Representative before plant 

material is installed and again after installation.  Rejected plants shall be immediately 

removed from the site at the Contractor's expense.  

B. Final inspection of all plantings will be made at the conclusion of the work.  The work 

will be accepted by the Owner upon the satisfactory completion of all work but exclusive 

of the replacement of plant materials.  At the time of final acceptance of the project, all 

constructed areas must be free of weeds.  

  
1.3  Guarantee Period  

A. The guarantee period for all planting shall begin at the date of written acceptance by the 
Owner or Owner's representative and shall continue for a period of twelve months.  

B. The Contractor shall replace as weather conditions permit, all plants 1/3 dead or more, 

and all plants not in a vigorous, thriving condition noted at the end of the guarantee 

period.  

C. Plants used for replacement shall be of the same size and variety specified in the plant 

list.  Replacement plants shall be furnished, planted and mulched as specified herein 

and guaranteed for one year following the acceptance of the replacement work at no 

additional cost to the Owner.  

  
1.4  Utility Responsibility  

A. The Contractor is responsible for damage to underground utilities.  All locations shall 
be checked for the presence of utilities.  Call JULIE (Joint Utilities Locating 
Information for Excavators) toll free at 1-800-892-0123.  

  
2.0 MATERIAL  

2.1  Planting Mix  
A. Planting mix shall be 80% topsoil, 10% mushroom compost, and 10% sand.  The 
three shall be mixed thoroughly. Planting mix shall be free of weed seeds.  

2.2  Topsoil  
A. Topsoil shall meet technical specification Section 31 2000, Earthwork.  

  
2.3  Mulch  

A. Mulch shall be rough cut and shredded hardwoods cured for a minimum of one 
year. No color additive. No weeds.  

  
 2.4  Plant Material  

A. Plant materials shall be freshly dug vigorous plants of specimen quality, symmetrical, 

thickly branched, tightly knit plants, true to species and variety and conforming to the 

measurements specified in the plant list and complying with ANSI Z60.1-2014.  All plants 

shall be free of disease, insect pests, eggs, larva, and shall have healthy, well-balanced 

root systems. Specified plants of the same species and variety shall be matched 

specimens from a single block source and shall not be pruned before delivery.  
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Standards for measurement, branching and grading of plant material shall be in 

conformance with current codes and standards recommended by the American 

Association of Nurserymen, Inc., as stated in the American Standard for Nursery Stock  

B. Balled and burlapped (BB) plants shall be dug with firm natural balls of earth, with 

sufficient diameter and depth to include all fibrous and feeding roots.  No plants moved 

with a ball will be accepted if the ball is cracked or broken before or during planting 

operations.   

C. All plants shall have been grown under climatic conditions similar to those in the locality 

of the project for at least two years. Plants shall have been transplanted or root pruned 

at least once in the past three years.  No heeled-in plants or plants from cold storage 

will be accepted.  

D. Substitutions will not be permitted.  If proof is submitted that specified plants or sizes 

are unobtainable, a proposal will be considered for the nearest equivalent size or variety.  

E. All plants shall conform to the measurements specified in the plant list; exceptions are 

as follows:  

1. When size substitutions are necessary, the contractor shall request approval 
from the Owner’s Representative in writing.  It is up to the Owner’s 
Representative to approve in writing requested substitutions.  

  

3.0 EXECUTION  

3.1 Planting Operations  

A. Weather Conditions: Planting shall be done under favorable weather conditions or 
as authorized by the Owner’s Representative.  

  
3.2  Transportation and Delivery  

A. All plants that cannot be planted immediately on delivery shall be set on the ground or 

in a trench and the balls well covered with soil, manure or other acceptable material to 

prevent freezing, drying or over watering conditions.  The Contractor shall notify the 

Owner’s Representative at least 48 hours in advance of the anticipated delivery of any 

plant material for on-site approval.  

B. Plants transported to the site in open vehicles shall be covered with tarpaulins or other 

suitable covers securely fastened to the body of the vehicles and covered shipments 

shall be adequately ventilated to prevent overheating of the plants.  

C. All plants shall be kept moist, fresh and protected for the entire period during which the 

plants are being handled in transit or in temporary storage.  No plant shall be so bound 

with rope or wired at any time as to damage the bark, break branches, or destroy the 

plant's natural shape.  

  
3.3  Installation  

A. Prior to excavation, the Contractor will stake all trees and mark shrub locations and 

perennial bed locations for approval of the Owner’s Representative.   

Whenever the Contractor is in doubt as to the proper location or spacing of plants, he 
shall request clarification.  The Contractor is responsible for stripping sod from 
proposed planting areas and leveling soil according to drawings and specifications.  
This is considered incidental to the contract and will not be paid for separately.  All 
planting pits shall be excavated to the full depth of the plant ball or container.  The ball 
top shall be properly set to finished grade.  All excavated material not used in the soil 
mixture or soil backfill shall be removed and legally disposed of off site.    

B. Excavation:  The diameter of each planting pit shall be a minimum of twenty-four inches 

(24") greater than the diameter of the plant ball for trees and large shrubs and twelve 

inch (12”) greater than diameter of small shrubs.  

C. Set plants in center of pits plumb and straight and at such a level that after settlement, 

the base of the plants will be at the finished grade.  Set plants upright and faced to give 

the best appearance or relationship to each other or adjacent structures.  
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D. When balled and burlapped trees are set, compact planting mixture around base of ball 

to fill all voids.  All burlap, ropes and wires shall be removed from the sides and top of 

balls.  No wire or wire baskets shall remain in the ground after planting.  

E. Immediately after the plant pit is back filled, a shallow basin slightly larger than pit shall 

be formed with a ridge of soil to facilitate watering.  Strip sod from around the planting 

pit to form a six foot (6') diameter circle of bare ground around trees or to form a planting 

bed for shrubs as shown in the drawings.  

F. All non-turf soil surface in planting areas shall be mulched.  Mulch shall be no less than 

three inches (3") deep, and no greater than four inches (4") deep.  Mulch shall not come 

in contact with trunk of trees.  

  
3.4  Pruning  

  
A. Each tree and shrub shall be pruned in accordance with standard horticultural 
practice to preserve the natural character of the plant and in the manner fitting its use 
in the landscape design.  

1. All dead wood or suckers and all broken or badly bruised branches shall be 

removed.  

2. Pruning shall be done with clean, sharp tools.  

3. Flowering trees shall be pruned only to remove dead and broken branches or 

branches that rub.  

  
3.5  Watering and Maintenance  

A. At the time of planting, water is to be applied lightly until six inches (6") to eight inches 

(8") depth of wetness is met. Every effort shall be made to water from early morning to 

approximately one (1) hour before mid-day.  Where watering systems exists, the 

Contractor shall utilize the systems in the manner they were intended.  

B. Contractor shall water plant material from the point when it is installed to thirty days after 

substantial completion is met for the entire project.  Watering shall take place so that no 

less than 1” of water is applied to each plant within any seven day period.  

C. Prior to final acceptance of the project, the Contractor shall inspect the plantings 

throughout the growing season and take necessary steps to control insect and blight 

attack.  The Contractor shall also inspect the plantings after severe storm and exercise 

all corrective measures required to maintain finished quality appearance and good plant 

vigor.  

D. No pesticides or herbicides shall be applied to any plant material without the approval 

of the Owner’s Representative.  Care shall be taken in watering plant material so as not 

to over water or in any way damage the plants.  The Contractor is encouraged to monitor 

the soil moisture condition frequently and water when necessary to improve the 

percentage of plant survival.  The Owner will not take over watering of plant material 

until thirty days after substantial completion of the project is met.  

  
3.6  Tree Watering Bags  

A. Slow-Release Irrigation Tree Bag: UV-light-stabilized nylon-reinforced polyethylene 

sheet manufactured for drip irrigation of plants and emptying its water contents over an 

extended time period. Provide one bag for each new tree installed, incidental to 

contract. Contractor shall fill bags with water per manufacturer’s recommendations 

based on tree caliper size and weather demands at the time of installation through 30 

days beyond substantial completion.  

B. Tree bags as manufactured by DeWitt Dew Right, Treegator, or approved equal.  

  
END OF SECTION  
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UNIT PAVING   
1.0 GENERAL  

  
1.1 Section Includes A.  

Concrete pavers  
B.  Bedding and joint sand  

1.2 Related Sections  
A.  Section 32 1313 – Concrete Paving  

1.3 References  
A.  American Society of Testing and Materials (ASTM) (latest edition):  

1. C 140 Sampling and Testing Concrete Masonry Units.  

2. C 936 Specifications for Solid Interlocking Concrete Paving Units.  

3. C 979 Specification for Pigments for Integrally Colored Concrete.  

1.4 Quality Assurance  

A. Installation shall be by a contractor and crew with at least one year of experi-ence in 

placing interlocking concrete pavers on projects of similar nature or dollar cost.  

B. The Contractor shall conform to all local, state/provincial licensing and bond-ing 

requirements.  

1.5 Submittals  

A. Shop or product drawings and product data shall be submitted.  

B. Full size samples of concrete paving units shall be submitted to indicate Color and 

shape selections. Color will be selected by Landscape Architect/Owner from Unilock's 

available colors.  

C. Sieve analyses for grading of bedding and joint sand shall be submitted.  

D. Test results shall be submitted from an independent testing laboratory for compliance 

of paving unit requirements to ASTM C 936 or other applicable requirements.  

E. The layout, pattern, and relationship of paving joints to fixtures and project formed 

details shall be indicated.  

1.6 Delivery, Storage, And Handling  

A. Concrete pavers shall be delivered to the site in steel banded, plastic banded, or 

plastic wrapped cubes capable of transfer by fork lift or clamp lift. The pavers shall be 

unloaded at the job site in such a manner that no damage occurs to the product.  

B. Bedding and joint sand shall be covered with a secure waterproof covering to prevent 

exposure to rainfall or removal by wind.  

C. Delivery and paving schedules shall be coordinated in order to minimize inter-ference 

with normal use of buildings adjacent to paving.  

1.7 Environmental Conditions  

A. Do not install sand or pavers during heavy rain or snowfall.  

B. Do not install sand and pavers over frozen base materials.  

C. Do not install frozen sand.  

  

2.0 MATERIALS  

  

2.1 Concrete Pavers  

A. Supplied by: Unilock®  or approved equal as determined by the Owner.  

B. Product name(s)/shape(s), color(s), overall dimensions, and thickness of the paver(s) 

specified as per plans.  

  
All Unilock® Concrete pavers have spacer bars on each unit. These spacer bars insure 
a precise joint spacing between all paving stones. The spacer bars permit the use of 
mechanical installation equipment for a mechanized installation process. Acceptable 
alternates shall be equipped with a similar spacer mechanism for installation. Pavers 
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shall meet the minimum material and physical properties set forth in ASTM C 936, 
Standard Specification for Interlocking Concrete Paving Units. Efflorescence shall not 
be a cause for rejection.   

1. Average compressive strength 4000 psi   

2. Average absorption of 5% with no unit greater than 7% when tested 

according to ASTM C 140.  

3. Resistance to 50 freeze-thaw cycles, when tested according to ASTM C 67, 

with no breakage greater than 1.0% loss in dry weight of any individual unit. 

This test method shall be conducted not more than 12 months prior to 

delivery of units.  

C. Efflorescence shall not be a cause for rejection.  

  
Efflorescence is a whitish powder-like deposit that sometimes appears on concrete 
products. Calcium hydroxide and other water-soluble materials form or are present 
during the hydration of Portland cement. Pore water becomes saturated with these 
materials, and diffuses to the surface of the concrete. When this water evaporates, the 
soluble materials remain as a whitish deposit on the concrete surface. The calcium 
hydroxide is converted to calcium carbonate during a reaction with carbon dioxide from 
the atmosphere. The calcium carbonate is difficult to remove with water. However, the 
efflorescence will wear off with time, and it is advisable to wait a few months before 
attempting to remove any efflorescence. Commercially available cleaners can be used, 
provided directions are carefully followed. Some cleaners contain acids that may alter 
the color of the pavers.  

D. Pigment in concrete pavers shall conform to ASTM C 979. ACI Report No.  

212.3R provides guidance on the use of pigments. E.  
Maximum allows breakage of product is 1%. 

  
2.2 Bedding And Joint Sand  

A. The bedding and joint sand shall be clean, non-plastic, and free from deleteri-ous or 

foreign matter. It can be natural or manufactured from crushed rock. Do not use 

limestone screenings or stone dust that do not conform to the grading requirements in 

Table 3.  When concrete pavers are subject to vehicular traffic, the sands shall be as 

hard as practically available.  

B. The type of sand used for bedding is often called concrete sand. Sands vary regionally. 

Screenings and stone dust can be unevenly graded and have mate- 

rial passing the No. 200 (75μm) sieve.  Bedding sands with these characteristics 
should not be used. Contact local paver contractors or manufacturers to the project 
and confirm sand(s) successfully used in previous similar applications.  

C. If the hardness of the bedding sand is not sufficient or questionable for the application 

(usually a heavily trafficked thoroughfare), contact Unilock® (1-800UNILOCK) for 

information and specifications on assessing bedding sand durability under heavy traffic 

loads.  

D. The bedding sand shall conform to the grading requirements of ASTM C 33 as shown 

in Table 3.  
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TABLE 3  
BEDDING SAND  

GRADING REQUIREMENTS  
ASTM C 33   

Sieve Size  Percent Passing  

3/8 in. (9.5 mm)  100  

No. 4 (4.75 mm)  95 to 100  

No. 8 (2.36 mm)  85 to 100  

No. 16 (1.18 mm)  50 to 85  

No. 30 (600 µm)  25 to 60  

No. 50 (300 µm)  10 to 30  

No. 100 (150 µm)  2 to 10  

  
Bedding sand may be used for joint sand. However, extra effort in sweeping and 
compacting the pavers may be required in order to fill the joints completely. It is 
recommendable to use sand specially gradated for joints. The gradations shown in 
Table 4 are recommended. Joint sand should never be used for bedding sand.  
E.  The joint sand shall conform to the grading requirements of ASTM C 144 as shown 
in Table 4 below:  

 
 
 

TABLE 4  
JOINT SAND  

GRADING REQUIREMENTS  
ASTM C 144    

  Natural Sand  Manufactured Sand  

Sieve Size  Percent Passing  Percent Passing  

No. 4 (4.75 mm)  100  100  

No. 8 (2.36 mm)  95 - 100  95 to 100  

No. 16 (1.18 mm)  70 - 100  70 to 100  

No. 30 (600 µm)  40 - 75  40  to 75  

No. 50 (300 µm)  10 - 35  20 to 40  

No. 100 (150 µm)  2 - 15  10 to 25  

No. 200 (75 µm)  0  0 to 10  
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3.0 EXECUTIONS  
  

3.1 Examination  

A. Verify that concrete subgrade preparation and elevations conform to the specifications.  

B. Verify the proper installation of any concrete that abuts the concrete pavers, in terms of 

location, elevation, and adherence to the specifications.  

C. Verify that the base is dry, uniform, even and ready to support sand, pavers and 

imposed loads.  

D. Beginning of bedding sand and paver installation shall signify acceptance of base and 

surrounding concrete.  

3.2 Site Preparation  

A. The concrete base must be installed and approved per Section 2520 prior to Concrete 

Paver installation.   

B. Concrete base to be dry, uniform, even and ready to support sand, pavers and 

imposed loads.  

3.3 Paver Installation  

A. Spread the bedding sand evenly over the base course and screed to a nomi-nal 1 in. 

(25 mm) thickness, not exceeding 1 ½ in. (40 mm) thickness. The screeded sand 

should not be disturbed. Sufficient sand shall be placed in order to stay ahead of the 

laid pavers. Do not use the bedding sand to fill depressions in the base surface.  

B. The spread sand shall be carefully maintained in a loose condition, and pro-tected 

against incidental compaction, both prior to and following screeding. Any incidentally 

compacted sand or screeded sand left overnight, shall be loosened before further 

paving units are placed. Sand shall be lightly screeded in a loose condition to the 

predetermined depth, only slightly ahead of the paving units. Under no circumstances 

shall the sand be screeded in advance of the laying face to an extent to which paving 

will not be complete on that day.  

C. Screed sand shall be fully protected against incidental compaction, including 

compaction by rain. Any screeded sand which is incidentally compacted prior to 

laying of the paving unit, shall be removed and brought back to profile in a loose 

condition. Neither pedestrian nor vehicular traffic shall be permitted on the screeded 

sand.  

D. The Contractor shall screed the bedding sand using either an approved me-chanical 

spreader (e.g.: an asphalt paver) or by the use of screed rails and boards.  

E. Initiation of paver placement shall be deemed to represent acceptance of the pavers.  

F. Pavers shall be free of foreign material before installation.  

G. Pavers shall be inspected for color distribution and all chipped, damaged or 

discolored pavers shall be replaced.  

H. Color Blending - Paving units shall be installed from a minimum of 3 bundles 

simultaneously drawing the paver vertically rather than horizontally. (Color variation 

occurs with all concrete products. This phenomenon is influenced by a variety of 

factors, e.g. moisture content, curing conditions, different aggregates and, most 

commonly, from different production runs.) By installing from a minimum of three 

bundles simultaneously, variation in color is dispersed and blended throughout the 

project.  

I. The pavers shall be laid in the pattern(s) as shown on the drawings. String lines or 

chalk lines on bedding sand should be used to hold all pattern lines true.  

J. Joints between the pavers on average shall be between 1/16 in. and 1/8 in. (2 mm to 

4 mm) wide. In order to maintain the desired pattern, joint spacing must be 

consistent. This spacing must also be provided for the first row abutting the edge 

restraint.    

K. Installing pavers too tightly may lead to chipping at the edges.  
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L. Gaps at the edges of the paved area shall be filled with cut pavers.   

M. Pavers to be placed along the edge shall be cut with a masonry saw.   

N. Upon completion of cutting, the area must be swept clean of all debris to facil-itate 

inspection and to ensure pavers are not damaged during compaction.  (Debris or 

sand particles left on pavers which are being compacted can cause point loading 

which may chip, scrape or break the paver.)  

O. After sweeping and prior to compaction, the paved area must be inspected by the 

owner or consultant to ensure satisfactory color blending. Pavers can be moved 

easily at this time to achieve good color distribution.   

P. Low amplitude, high frequency plate compactor shall be used to compact the pavers 

into the sand. The compactor shall transmit an effective force not less than 75 kN per 

square metre (1600 Lb/ft2) of plate area. The frequency of vibration shall be within 

the range of 75 to 100 Hz. Use Table 5 below to select size of compaction 

equipment:  

TABLE 5  
PAVER THICKNESS AND REQUIRED MINIMUM  

COMPACTION FORCE  
Paver Thickness  Compaction Force  

2 3/8 in. (60 mm)  3000 lbs [13 kN]  

2 3/4 in. (70 mm) &  

3 1/8 in. (80 mm)  
5000  [22 kN]  

Use of a urethane plate compactor pad is recommended to minimize any scuffing of 
the paving stone surface.  

Q. The pavers shall be compacted to achieve consolidation of the sand bedding and 

brought to level and profile by not less than three passes. Initial compaction should 

proceed as closely as possible following the installation of the paving units and prior 

to the acceptance of any traffic or application of sweeping sand.  

R. Any units that are structurally damaged during compaction shall be immedi-ately 

removed and replaced.  

S. Dry joint sand shall be swept into the joints until the joints are full. This will re-quire at 

least two or three passes with the compactor. Do not compact within 3 ft. (1 m) of the 

unrestrained edges of the paving units.  

T. All work to within 3 ft. (1 m) of the laying face must be left fully compacted with sand-

filled joints at the completion of each day.  

U. Excess joint sand shall be swept off when the job is complete.  

3.4 Quality Control  

A. Final elevations shall be checked for conformance to the drawings after re-moval of 

excess joint sand.   

B. All surface and pavement structures shall be true to the lines and levels, grades, 

thickness and cross sections shown on the drawings. All pavements shall be finished 

to lines and levels to ensure positive drainage at all drainage outlets and channels. In 

no case shall the cross-fall of any portion of pavement be less than 2 percent. The final 

surface elevations shall not deviate more than 3/8 in. (10 mm) under a 10 ft. (3 m) long 

straight edge.  

C. The surface elevation of pavers shall be 1/8 to 1/4 in. (3 to 6 mm) above ad-jacent 

drainage inlets, concrete collars or channels.  

  
END OF SECTION 32 1400  
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SITE FURNITURE  
  
1.0 GENERAL  

1.1 Description  

A. This work shall consist of all labor, equipment and materials necessary for complete 

installation of all specified site furniture, including benches and light columns.   

B. As part of this work, the Contractor shall coordinate with Owner for delivery, and storage 

of site furniture.  Contract bid includes the coordination and labor necessary to install 

site furniture completely.  This shall also include checking freight ticket, providing a copy 

to the Owner’s representative, and inspection of items shipped. Contractor to provide 

secure storage of equipment prior to installation.  In the event of damaged or missing 

parts, the Contractor shall immediately notify the distributor/vendor and the Owner.  

  

2.0 MATERIALS  

2.1 Site Furniture  

A. All site furniture shall be as designated on the plans or approved equals as per the 
Specifications.  The Contractor shall not modify site furniture.  

  
3.0 EXECUTION  

3.1 Installation  

A. All site furniture shall be installed as per manufacturer's specifications and 

recommendations and shall follow all plans and details.  Wherever the details and 

manufacture’s specifications do not agree on footing size, the larger footing shall prevail.  

Wherever the details and manufacturer’s specifications do not agree on any other item, 

the Owner shall be notified and a decision rendered.  

B. Contractor shall be responsible for trimming all bolts and other similar fastener items to 

within one-quarter inch (1/4") of the nuts/fasteners.  All fasteners shall be secured in a 

manner that will prevent removal: such as peening, tack welding, or tamper proof 

fasteners.  

  
END OF SECTION  
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LIGHT COLUMN  
  
1.0 GENERAL  

1.1 Description  

A. Product Type: 3’ x 10’ Lighted Column / Monolith  

B. This work shall consist of all labor, equipment and materials necessary for complete 

installation of the lighted column.    

C. As part of this work, the Contractor shall coordinate delivery and storage.  Contract bid 
includes the coordination and labor necessary to install completely.  This shall also 
include checking freight ticket, providing a copy to the Owner’s representative, and 
inspection of items shipped. Contractor to provide secure storage of equipment prior 
to installation.  In the event of damaged or missing parts, the Contractor shall 
immediately notify the distributor/vendor and the Owner.  
  

1.2 References  

A. Referenced Standards  

1.AISC – American Institute of Steel Construction  
a.AISC Steel Construction Manual – 14th edition  
b.AISC 360-10 Specification for Structural Steel Buildings  

B. ASTM – American Society for Testing and Materials  

1.ASTM A36/A36M – Standard Specification for Carbon Structural Steel; 2008  
2.ASTM A325 – Standard Specification for Structural Steel Bolts, Heat Treated, 

120/105 ksi Minimum Tensile Strength; 2010  
3.ASTM A563 – Standard Specification for Carbon and Alloy Steel Nuts; 2007a  
4.ASTM A500 – Standard Specification for Cold-Formed Welded and  

Seamless Carbon Steel Structural Tubing in Rounds and Shapes; 2010a  
5.ASTM A653/A653M – Standard Specification for Sheet Steel, ZincCoated 

(Galvanized) or Zinc-Iron Alloy Coated (Galvanealed) by the Hot Dip Process; 
2010  

6.ASTM A792/A792M – Standard Specification for Steel Sheet, 55% Aluminum-
Zinc Alloy Coated by the Hot-Dip Process; 2010  

7.ASTM F1554  – Standard Specification for Anchor Bolts, Steel, 36, 50 and 105 
ksi Yield Strength; 2007a  

C. AWS – American Welding Society  

1.D1.1   
2.D1.3  
3.D1.8  

D. OSHA – Occupational Safety and Health Administration  

1.Steel Erection Standard 29 CFR 1926.750 Part R  

E. SSPC – Steel Structures Painting Council  

1.SSPC-SP 2 – Hand Tool Cleaning; 2004  
2.SSPC-SP 10/NACE No. 2 – Near White Blast Cleaning; 2007  

F. LEED – Leadership in Energy and Environmental Design  

G. ISO – International Organization for Standardization  

  
  

1.3 System Description  
A. The light column shall be a pre-engineered package and shall be shipped as complete 

factory assembled and prefabricated package that shall include the framing, LED light 
components and job specific installation instructions.   
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1.4 Submittals  

A. Submit a minimum of four (4) sets of submittal drawings and (2) sets of structural 

calculations signed and sealed by a Professional Engineer licensed in the state of 

Illinois.  

  

B. Submittal Drawings:  

1.Anchor bolt layout with all appropriate dimensions for installation.  
2.Site specific foundation design.  
3.Isometric as well as elevation and plan views of the farming members along 

with the member sizes and locations indicated on the drawings.  
4.Connection details   

  
1.5 Foundation Design  

A. The foundation design shall be supplied by the manufacturer.  

B. Anchor bolts shall be supplied by the manufacturer.  

C. Foundation materials and labor shall be provided by the structure contractor.  

D. Owner should provide site specific soils information for proper foundation design, if 

that data is not provided the foundation will be design for the minimum soil values 

allowed by code.  

  
1.6 Quality Assurance  

A. Manufacturer Qualifications  
1.The product shall be designed, engineered and fabricated at a facility operated 

and directly supervised by the manufacturer.  
2.The manufacturer shall have a minimum of 10 years in steel fabrication.  
3.Full Time on Staff Quality Assurance Manager.  
4.All welders must be AWS certified for welding steel structures.  
5.Membership in the American Welding Society (AWS).  
6.Membership in the American Institute of Steel Construction (AISC).  
7.Full Time on Staff Licensed Engineer.  
8.Published Quality Control System manual.  
9.Quality Control System must pass an annual audit by a Third Part Agency.  
10.ISO 9001 certification for Powder Coating System.  

  
B. Manufacturer’s Certifications  

1.Clark County, NV Approved Fabricator.  
2.City of Riverside, CA Approved Fabricator.  
3.City of Houston, TX Approved Fabricator Structural Steel.  

  
1.7 Field or Site Conditions  

A. Foundations shall be installed per the ICON installation drawings.  

B. All foundations shall be cast at the same elevation unless specifically noted on the 

ICON installation drawings.  

  

C. Anchor bolts shall be placed in the foundation as per the ICON installation drawings 

utilizing the anchor bolt template supplied with the anchor bolts.  

D. Anchor bolts shall be installed per the dimensions and orientation shown on the 

drawings.  

  

2.0 MATERIALS  

2.1 Manufacturer, or approved equal  

A. Manufacturer: ICON Shelter Systems, Inc., 1455 Lincoln Rd., Holland, MI, 
49423. Email: info@iconshelters.com, Website: www.iconshelters.com.   
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B. Local representative:  
 

a. Paul Gozder  
   27 E. Palatine Road  
 Prospect Heights, IL 60070  

   815-735-1497  
C. The product shall be designed and fabricated at a facility operated and directly 

supervised by the manufacturer.  
  

2.2 Product Requirements  

A. General  

1.The pre-engineered and prefabricated package of parts shall be factory 
assembled and packaged unless noted otherwise. These packages will include 
all parts and pieces necessary to field assemble the light column at the jobsite.   

B. Concrete for foundations  

1.Concrete shall have a minimum 28-day compressive strength of 2,500 psi 
unless noted otherwise on the foundation detail.  

2.Reinforcing steel shall be ASTM A615, Grade 60.  

C. Materials  

1.The main structure shall be a minimum of 12ga powdercoated  
2.The artwork shall be laser cut or water cut steel. Plasma cut artwork will not be 

accepted.  
3.The structure shall attach to the foundation with a minimum of four (4) 

anchor rods. D. LED Lights:  
1.Exterior RGB LED Lights shall have a IP66 rating.  
2.120 Degree Beam Angle  
3.82 Lm/Ft Lumen Output  
4.Secured to the frame using an aluminum extruded channel.  
5.Driver 100 W 24V DC  
6.24 Volt 3Channel Decoder  
7.Driver and Controller shall be stored in sealed enclosure with a IP66 Rating.  

  

3.0 EXECUTION  

3.1 Storage and Handling  

A. When the light column arrives at the jobsite protect the products from weather, sunlight 

and damage.  

  

B. When unloading, pad the forks and use other precautions to protect the powder-coated 

finish. Do not use chains to move the materials, use straps.  

Handle all materials carefully in the field to avoid scratching the powder-coat finish.  
  

C. Contractor shall store the product elevated from the soil to allow full air circulation 

around the materials as do not introduce mold, decay, fungi or insects into or on the 

materials. One end of the materials shall be elevated higher than the other end if 

storage will be longer than a few days as to allow the water to run off the materials.  

  
3.2 Installation  

A. The light column shall be placed on prepared foundations that were designed by the 

manufacturer (unless otherwise noted). Materials for these foundations are not 

supplied by ICON but by the foundation installation contractor. Foundation shall be 

constructed to all local building code requirements and per good construction practices 

for the specific site conditions.  
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B. The contractor shall install all parts and pieces per the manufacturer’s supplied 

installation instructions and these specifications.  

  

C. The interface with other work required is to be coordinated by the customer or 

the customer’s agent. Some design may have electrical or plumbing requirements that 

are not supplied by ICON.  

  
3.3 Repair  

A. No field modifications or corrections are allowed without authorization from the 
manufacturer.  

  
3.4 Site Quality Control  

A. The manufacturer does not require any on-site inspections or testing but these may be 
required by local authorities and the local building inspector. Please be aware of any 
on-site requirements prior to starting installation.  

  
END OF SECTION  
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CONSTRUCTION STAGING AND PEDESTRIAN ACCESS MANAGEMENT 
The work shall be in accordance with the Standard Specifications for Road and Bridge 
Construction, except as modified herein. 
 
This work includes all the necessary work, labor, equipment, and materials to ensure the 
adequate and safe ingress/egress of all pedestrians in and around the construction site area.  
This work shall include necessary 6’ chain-link fencing around construction areas and as shown 
on the plans. 
 
Safe pedestrian access to and from the building and to and from the parking lot at the southwest 
corner of Benton Street and Chicago Street must be provided at all times during the 
construction.  Access must be compliant with OSHA, ADA and all other applicable codes.  The 
contractor must review daily prior to, during, and after workday is complete to ensure that the 
proper construction staging is in place and pedestrians have safe passage around the 
construction site, as shown on the plans.  The Contractor may, at times, be requested to make 
modifications to the construction staging and pedestrian access by the Engineer for any 
unforeseen issues that may restrict pedestrian traffic. 
 
This work shall be paid for at the contract unit price per EACH/DAY for CONSTRUCTION 
STAGING AND PEDESTRIAN ACCESS MANAGEMENT, including all material and labor. 
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PRECONSTRUCTION CONFERENCE 
The work shall be in accordance with Article 108 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
A preconstruction conference will be scheduled within 10 working days after the effective date of 
the Agreement. The conference shall be attended by authorized representatives of the Contractor 
and major subcontractors.  The Engineer will advise other interested parties, including the 
College, and request their attendance. 
 
Information will be distributed and discussed concerning at least the following items: 
 
 

1. Organizational arrangement of contractor's forces and personnel, and those of 
subcontractors, materials, suppliers, and Engineer. 
 

2. Channels and procedures for communications.  The contractor shall contact the Engineer 
every morning to inform the engineer of daily and weekly progress and schedules. 
 

3. Construction schedule, including sequence of critical work. 
 

4. Contract documents, including distribution of required copies of original documents and 
revisions. 
 

5. Processing of data submitted to the Engineer for review. 
 

6. Processing of field decisions and change orders. 
 

7. Rules and regulations governing performance of the work. 
 
This work is incidental to the cost of the contract. 
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CLEAN-UP AND RESTORATION 
The work shall be in accordance with Article 104 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
The Contractor shall clean up the job site daily.   
 
Throughout the duration of the project, the Engineer shall submit periodic punch list items to the 
Contractor. These items must be complete within five (5) working days once the Engineer notifies 
the Contractor of these items in writing. Liquidated damages of $500 per calendar day may be 
assessed if these items are not complete to the satisfaction of the Engineer within 5 working days. 
 
This work is incidental to the cost of the contract. 
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NOTIFICATION 
The work shall be in accordance with Article 107 of the Standard Specifications for Road and 
Bridge Construction, except as modified herein. 
 
The Contractor shall notify the Owner and the Engineer on the day preceding any work. The 
Contractor shall provide 48 hour written notice to any property owners, the College, and the 
Engineer whose building or driveway access will be impaired by work under this contract. The 
Contractor shall provide 7 day written notice to any property owners, the College and the 
Engineer, whose landscaping, fencing, irrigation systems, etc. will be impaired by work under this 
contract.  
 
Liquidated damages of $500 per occurrence per day may be assessed if notification is not made. 
 
This work is incidental to the cost of the contract. 
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County

Local  Agency

Project

Location

Item No. Items Unit Quantity Total

1 HMA Removal, Special Sq Yd 1914

2 Pavement Removal, Full Depth Sq Yd 243

3 Driveway Pavement Removal Sq Yd  36

4 Combination Curb And Gutter Removal Foot 754

5 Hot-Mix Asphalt Surface Removal,  2" Sq Yd 116

6 Concrete Removal, Special Sq Ft  6278

7 Storm Sewer Removal  8" Foot 181

8 Storm Sewer Removal  10" Foot 35

9 Storm Sewer Removal  12" Foot 19

10 Removing Catch Basins Each 3

11 Removing Inlets Each 4

12 Brick Paver Removal, Special Sq Ft 100

13 Remove Existing Street Lights, Special Each 2

14 Abandon And Fill Existing Storm Sewer Foot 8

15 Construction Fence Removal Foot 500

16 Remore Sign Panel Assembly  - Type A Each 14

17 Remove Existing Handhole Each 2

18 Parking Meter Removal, Special Each 6

19 Remove Existing Masonry Block Trash Enclosure L Sum 1

20 Monument Sign Removal, Special Each 1

21 Earth Excavation Cu Yd  590

22 Rock Excavation Cu Yd 11

23 Bituminous Materials (Prime Coat) Lbs 5052

24 Topsoil Furnish and Place, 6" Sq Yd  100

25 Preparation of Base Sq Yd  2246

26 Aggregate Base Repair TON    269

27 Removal and Disposal of Unsuitable Materials Cu Yd 70

28 Porous Granular Embankment Cu Yd 70

29 Hot-Mix Asphalt Surface Course, Mix "C", N30 TON    235

Schedule for Multiple Bids
Combination Letter Sections Included in Combinations Total

235 N. Chicago St, Joliet, IL

A bid will be declared unacceptable if neither a unit price nor total price is shown.

Will

(For complete information covering these items, see plans and specifications)

City Center Campus-Parking 

Lot and Plaza

Joliet Junior College

Unit Price

Bidder's Proposal for making Entire Improvements

Schedule for Single Bid

SCHEDULE OF PRICES
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Item No. Items Unit Quantity TotalUnit Price

Bidder's Proposal for making Entire Improvements

30 Hot-Mix Asphalt Binder Course, IL-9.5L, N30 TON    305

31

Combination Concrete Curb And Gutter, Type B-

6.12 Foot 533

32

Combination Concrete Curb And Gutter, Type B-

6.18 Foot 83

33 Thermoplastic Pavement Marking - Line  4" Foot 1169

34 Thermoplastic Pavement Marking - Line  24" Foot 12

35

Thermoplastic Pavement Marking - Letters And 

Symbols Sq Ft 16

36

Husker, Vinyl 6' Estate Privacy Fence, Khaki 

Posts Set in Concrete with Federation Post Caps Foot 56

37 Precast Concrete Parking Block Each 11

38 Pipe Bollards, 6" Each 7

39 Portland Cement Concrete Sidewalk 5 Inch Sq Ft  497

40 Inlet And Pipe Protection Each 14

41 Trench Backfill Cu Yd 74

42

Proposed Manhole/Catch Basin Connection Over 

Existing Storm Sewer Each 2

43 Storm Sewers, Class A, TYPE 1   12" Foot 252

44 Storm Sewers, Class B, Type 2, 10" Foot 22

45 Pipe Underdrains, Type 1, 4" Foot 426

46

Catch Basins, Type A, 4'-Diameter, Type 1 

Frame, Open Lid Each 4

47 Inlets, Type A, Type 1 Frame, Open Lid Each 4

48 Manholes to be Adjusted Each 1

49 Inlets to be Adjusted Each 1

50 Frames And Lids To Be Adjusted Each 4

51

Proposed Storm Sewer Connection to Existing 

Manhole Each 2

52 Handhole, FRP Each 2

53

1.5" HDPE Conduit, Red

with 4-1 Conductor, #10, XLP/USE-2, 208V, 3PH Foot 1014

54

1.5" HDPE Conduit, Blue, with Pull String

for Future Communication Foot 775

55 Traffic Luminaire, LED Each 4

56 Plaza Luminaire, LED Each 9

57

Traffic Lightpole, Steel, 20 FT M.H., 2-MAST 

ARMS Each 1

58

Traffic Lightpole, Steel, 20 FT M.H., 1-MAST 

ARM Each 3

59 Plaza Lightpole, Steel, 12 FT M.H., 1-MAST ARM Each 9

60 Traffic Pole Foundation, 48" Diameter Each 4

61 Plaza Pole Foundation, 24" Diameter Each 9

62 Memorial Plaque and Base Each 1

63 Park Bench Each 8

64 Pavers on Concrete Sq Ft  2450

65 Concrete Paving Sq Ft  12872

66 Raised Planter Curb, 6" Foot 728

67 Decorative Light Column and Foundation Each 5

68 Landscape & Restoration L SUM  1

69 Mobilization L SUM  1

70 Relocate Chicken-N-Spice Dumpster L SUM 1

71

Construction Staging and Pedestrian Access 

Management L SUM 1
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Item No. Items Unit Quantity TotalUnit Price

Bidder's Proposal for making Entire Improvements

72 Traffic Control And Protection L SUM  1
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CONTRACT AGREEMENT 

 

Purchase Order#:  XXXXXX    Account #:  XXX-XXX-XXX.XXX 

Date:  XXXXXX 

Project:   XXXXX 

Between: 

Joliet Junior College       Contractor 
1215 Houbolt Road    AND   Address 
Joliet, Illinois  60431       Address 
 

In the amount of $           xxxxxxxxxxxxxxxxxxxxxxx and 00/100 

       

ARTICLE 1 
 

THE WORK 
1.1 The Trade Contractor and JJC agree that the materials and equipment to be furnished and the 
work to be done by the Trade Contractor are as follows: 
 
 
 
 
The Contract Sum includes, but is not limited to the following: 

 110% Performance  and payment bond to  Joliet Junior College, Illinois Community College  District  

No. 525 

 Insurance in accordance with Schedule "A" Insurance Requirements.   

The Contract Sum excludes the following: 

 All sales, consumer, use and other similar taxes on equipment and materials incorporated into the 

work for this project.  Tax Exempt No E9992-4773-06  for Joliet Junior College, Illinois Community 

College District No. 525 

1 .2 The Trade Contractor shall be held accountable for the following Project related responsibilities:  

furnish all labor and supervision; furnish, supply and install all equipment, material supplies, tools, scaffolding, 

hoisting, transportation, unloading and handling; do all things required to complete the work described above 

on the Project all in accordance with the drawings, documents and specifications prepared by the 

Architect/Engineer/Owner; and furnish all necessary information, shop drawings, details, samples, brochures, 
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etc. for Owner/Architect  approval, as may be required. 

ARTICLE 2 
 

TIME OF COMMENCEMENT AND COMPLETION 
 
2.1 Trade Contractor shall start the work upon notice to proceed and shall execute the work with diligence 
and so as to maintain such schedules and milestones as established by JJC’s Construction Manager.  The Trade 
Contractor agrees to complete portions and the whole of the work by the following anticipated dates: 
 

 

 

 

 

 
 

 

 

2.2 The Trade Contractor is cautioned that schedules and milestones are subject to review and revision.  It 
is the sole responsibility of the Trade Contractor to attend job meetings, keep itself informed of any revisions, 
and conform to any such revisions. 
 
2.3 In the event that the Trade Contractor should fail to maintain JJC’s progress schedule or the schedule 
as established above, the JJC Construction Manager reserves the right, after 48 hours formal notice, either by 
letter or confirmed email to the Trade Contractor, to procure the materials, equipment, and labor necessary to 
proceed with, or to complete the work, or any portion thereof from other sources and charge the cost thereof 
to the Trade Contractor. 
 

ARTICLE3 
 

THE CONTRACT SUM 
 
3.1 JJC agrees to pay the Trade Contractor for the satisfactory performance of his work the total sum of: 
 
Contract Amount: $.00 

 

Contract amount is made up of the following: 
o Base Bid ................................................$ 
o Alternate Bid No. ..................................$ 

Total Contract Amount……………….……..$ 

 

Allowances (if applicable): 
 
Unit Prices (furnished and installed unless stated otherwise) 
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In current funds subject to additions and deductions for changes, as may be agreed upon, and to make 
payments on account thereof as follows: 
3.2 On the established day of each month,  the Trade Contractor shall deliver to the JJC Construction 
Manager  (2) completed copies of the JJC Payment Application Package showing values of all materials 
delivered and work completed up to the established billing date for which payment is being requested.  It is 
specifically understood and agreed that prior to submission of the first statement the Trade Contractor will 
deliver to the JJC Construction Manager, for review and approval, a detailed breakdown of this contract sum 
showing a schedule of values for the various parts of the work.  Once accepted, this schedule of values will be 
used as a basis for checking the Trade Contractor's monthly statement.   
 

3.3 The Trade Contractor shall, with the second and each succeeding monthly request for payment, submit  
a waiver of lien showing all payments made for labor and materials and on account for all work covered in the  
previous months request for payment.   Affidavit and waiver of liens may be required to be submitted from 
Trade Contractors, suppliers, and/or Trade-Trade Contractors (all tier). 
 

3.3.1 The Trade Contractor shall, with the second and each succeeding monthly request for payment, submit 
certified payroll for all labor and sub labor. 
 

3.4 Ten percent (10%) of each payment shall be retained, unless specific provisions to the contrary are 
indicated in the contract documents. 
 

3.5 No payment made under this Agreement, including the final payment, shall be conclusive evidence of 
the performance of the work, either wholly or in part, and no payment shall be construed as an acceptance of 
defective work or improper materials. 
 

3.6 The Trade Contractor shall save and keep JJC’s property free from all mechanics' and material liens and 
all other liens and claims, legal or equitable, arising out of the Trade Contractors work hereunder. In the event 
any such lien or claim is filed  by anyone claiming  by, through, or under  the Trade Contractor, the Trade  
Contractor shall remove and discharge same, by bonding or otherwise, within five (5) days of the filing thereof. 
 

ARTICLE 4 
 

THE CONTRACT DOCUMENTS 

 

4.1 The contract documents consist of this Agreement and any exhibits attached hereto;  general   
conditions, supplementary, special and other conditions, the drawings, specifications, general instructions to  
bidders, supplements to bidder's documents, form of proposal, all addenda issued prior to and all 
modifications issued after execution of the Agreement.  Any post bid review and/or pre-construction 
document shall be considered part of this Agreement. 
 
4.2  The Trade Contractor agrees to perform the work under the general direction of the JJC Construction 
Manager. 
 
4.3 If there is a provision for liquidated damages in the contract documents, the Trade Contractor shall be 
liable for any liquidated damages by reason of the failure of the Trade Contractor to prosecute the work 
diligently and properly. 
 
4.4 No extra work shall be performed under this Agreement, except upon receipt of a written change 
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order from JJC.  Should the Trade Contractor proceed with any work they consider extra to this contract 
without a fully executed JJC change order form, it is considered at their own risk and cost. 
 

ARTICLE 5 

 

INSURANCE AND INDEMNITY 

 
5.1 The Trade Contractor agrees to at the time of execution of this Agreement furnish the Construction 
Manager with certificates of an insurance company (or other source). These certificates should certify that the 
Trade Contractor is protected on the work with worker's compensation and employer's liability, public   liability 
and bodily injury, property damage insurance, and any other insurance as required by the contract documents 
and in accordance with the attachment to this Agreement entitled "Insurance Specifications".  The Trade 
Contractor will not be permitted to start work at the site until these certificates are filed with the JJC 
Construction Manager.  Compliance by the Trade Contractor with the foregoing requirements, as to carrying   
insurance and furnishing certificates, shall not relieve the Trade Contractor of its liabilities and obligations. 
 

ARTICLE 6 

 

PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 

 
6.1 The Trade Contractor agrees to furnish and pay for a 110% Performance Bond and a 110% Labor and 
Material Payment Bond.  The bonds are to be delivered within 10 days of receipt of a purchase order and 
execution of this agreement. 
 

ARTICLE 7 

 
WARRANTY 

 
7.1 The Trade Contractor agrees to promptly make good, without cost to the JJC, any and all defects, due 
to faulty workmanship and/or materials, which may appear within the guarantee or warranty period so 
established in the contract documents.  If no such period be stipulated in the contract documents, then such 
guarantee shall be for a period of one (1) year from date of completion and acceptance of the work by JJC.  The 
Trade Contractor further agrees to provide any and all guarantees as required by the terms of the contract 
documents, as a condition precedent to final payment. 

 

ARTICLE 8 

 

CHANGES IN THE WORK 

 

A. 8.1 The Trade Contractor may be ordered in writing by JJC, without invalidating this Agreement, to 

make changes in the work within the general scope of this Agreement. These changes may consist 

of additions, deletions, or other revisions, the contract sum and the contract time being adjusted 

accordingly.  The Trade Contractor, prior to the commencement of such changed or revised work, 

shall submit promptly to the JJC Construction Manager written copies of any claim for adjustment 
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to the contract sum and contract time for such revised work in a manner consistent with the 

contract documents.  Any extra work done by the Contractor will be considered performed at no 

extra cost to JJC unless a written JJC change order form has been fully executed and signed by the 

Director of Business and Auxiliary Services. A contractor shall not be entitled to any compensation 

for extra work/material based on verbal conversations or email exchanges (the contractor is 

considered proceeding with extra work at their own risk without a fully executed JJC change order 

form). It is the contractor’s responsibility to obtain a fully executed change order form from JJC.  A 

change order or a combination of multiple change orders may not exceed 10% of the original 

contract without JJC seeking approval from the Board of Trustees. 

 

8.2 Where changes in the work involve both additions and deletions, percentages for overhead and profit 
shall be applied to the net increase only of such values for labor and materials. 
 
8.3 The amount to be paid by the Owner for changes in the work, as outlined in paragraph 8.1 above, shall 
be made on the basis of one of the following methods: 

 
(a)   by mutual  acceptance of a lump sum properly  itemized and supported by sufficient 
substantiating data to permit evaluation and agreed upon by the JJC Construction Manager and the 
Trade Contractor, or 
 
(b)   by unit prices stated in the contract documents, or 
 
(c)   if no such unit prices are set forth and if the parties cannot agree upon a lump sum, then the 
actual net cost in money to the Trade Contractor of materials and labor (including insurance and 
applicable taxes) required, plus rental of plant equipment (other than small tools and small 
equipment) plus compensation for overhead and for profit as noted in Article 12, field overhead will 
not be considered as part of actual net cost, or 
 
(d)  by the method provided in subparagraph 8.4. 
 

8.4 If none of the above methods set forth in clauses 8.3 (a), 8.3 (b), 8.3 (c) is agreed upon, the Trade 
Contractor, provided he receives a written order signed by JJC shall promptly proceed with the work involved. 
The cost of such work shall be determined by the JJC Construction Manager on the basis of reasonable 
expenditures and savings of those performing the work attributable to the change, including, in the case of an 
increase in the contract sum, a reasonable allowance for overhead and profit as set forth in the bid 
documents.  In such case, and also under clauses 8.3 (c) and 8.3 (d) above,  the Trade Contractor shall keep and 
present, in such form as the JJC Construction Manager may prescribe, an itemized accounting together with 
appropriate supporting data for inclusion in a change order.  Unless otherwise provided in the contract 
documents, cost shall be limited to the following:   cost of materials including sales tax and cost of delivery, 
cost of labor including social security, old age and unemployment insurance and fringe benefits required by 
Agreement or custom; workers or workmen's compensation insurance; bond premiums; rental value of 
equipment and machinery; and the additional costs of supervision and field office personnel directly 
attributable to the change.   Pending final determination of cost, payments, on account shall be made as 
determined by the JJC.  The amount of credit to be allowed by the Trade Contractor for any deletion or change 
which results in a net decrease in the contract sum will be the amount of the actual net cost as confirmed by 
JJC when both additions and credits covering related work or substitutions are involved in any one change, the 
allowance for overhead and profit shall be figured on the basis of the net increase, if any with respect to that 
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change. 
 
8.5 For work performed by a Trade-Trade Contractor,  the Trade Contractor will be allowed to add 5% only 
and said Trade-Trade Contractor mark-up shall not exceed the agreed upon percentages noted in Article 11 for 
overhead and profit. 

ARTICLE 9 

 

TRADE CONTRACTOR RESPONSIBILITIES 

 

9.1 The Trade Contractor shall provide sufficient, safe, and proper facilities at all times for the inspection 
of the work by JJC.  The Trade Contractor shall, within a 24-hour notice from the JJC Construction Manager, 
proceed to take down all portions of the work and remove from the grounds or buildings, all materials, 
whether worked or unworked, which the JJC Construction Manager shall condemn as unsound or improper, or 
as in any way failing to conform to the contract documents. The Trade Contractor shall make good at its own 
expense, all work damaged or destroyed thereby. 
 
9.2 The Trade Contractor agrees, in the performance of this Agreement, to comply with all federal, state, 
municipal, and local laws, ordinances, codes and governing regulations, to pay all costs and expenses required  
thereby; to pay all fees, charges, assessments, and taxes, including sales and use taxes, and to pay all fringe 
and other benefits required by Agreement or law. 
 
9.3 The Trade Contractor shall pay all royalties and license fees. He shall defend all suits or claims for 
infringement of any patent rights and shall save JJC harmless from loss on account thereof, except that JJC 
shall be responsible for all such loss when a particular design, process or the product of a particular 
manufacturer or manufacturers is specified, but if the Trade Contractor has reason to believe that the design, 
process or product  specified is an infringement of a patent, he shall be responsible for such loss unless  he 
promptly gives such information to the JJC Construction Manager. 
 
9.4 Should  the Trade  Contractor become insolvent, or at any time, refuse or neglect to supply  a 
sufficiency of properly skilled workers, or equipment  and materials of the proper quality, or fail in any respect  
to prosecute the work with promptness and diligence, or fail in the performance of any of the Agreements 
herein contained, JJC shall be at liberty, after 48 hours  written notice  to the Trade Contractor, to provide any 
such labor, equipment, and materials and deduct  the cost thereof,  from any money then due or thereafter to  
become due to the Trade Contractor, under this Agreement if such refusal, neglect, or failure  is sufficient 
ground for such actions, JJC shall also be at liberty to terminate the employment of the Trade Contractor. 
Consequently, JJC may enter upon the premises to take possession, for the purpose of completing the work 
included under this Agreement, of all materials, tools, and appliances thereon, and to employ any other person 
or persons to finish the work and provide the materials therefore. In case of such discontinuance of the 
employment, the Trade Contractor shall not be entitled to receive any further payment under this Agreement 
until the said work shall be wholly finished.  If such expense shall exceed such unpaid balance, the Trade 
Contractor shall pay the difference to JJC.  The expense incurred by JJC, as herein provided, either for 
furnishing materials, or finishing the work, and any damage incurred through such default, shall be chargeable 
to the Trade Contractor.  In the event that a Termination for Cause is not upheld by a properly empowered 
judicial or arbitral authority, then the Termination for Cause shall be deemed a Termination for Convenience 
and construed under Section 9.4.1. hereof. 
 
9.4.1 Notwithstanding the above paragraph, JJC reserves the right to terminate this Agreement for its 
convenience upon written notice to the Trade Contractor.  In such instance the Trade Contractor will be paid 
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its share of the contract amount proportionate to the percentage of its work completed and other reasonable 
cancellation costs incurred as a result of said termination.  No payments shall be made for anticipated 
overhead and profit.  Prior to making any payments under this clause, JJC shall have the right to audit the 
records of the Trade Contractor. 
 
9.5 The Trade Contractor agrees to adhere to the federal occupational safety act, state and local safety 
regulations and JJC’s safety and health program so as to avoid injury or damage to persons or property, and to 
be directly responsible for damage to persons and property resulting from failure to do so. 
 
9.6 In the event the Trade Contractor after a 24-hour written notice from JJC fails to take corrective action 
to insure compliance with said safety regulations or removal of rubbish and debris resulting from his work, JJC 
shall undertake these obligations and charge the cost of same to the Trade Contractor's account without 
further notice to the Trade Contractor. 
 
9.7 The Trade Contractor agrees to notify the JJC Construction Manager of all accidents which may occur 
to persons or property and shall provide a copy of all accident reports on appropriate forms.  All reports shall 
be signed   by the Trade Contractor or his authorized representative and submitted within five (5) days of 
occurrence. 
 
9.8 The Trade Contractor shall procure its materials from such sources, and employ such labor subject to 
contract terms and conditions in order to ensure harmonious labor relations on the site and prevent strikes or 
labor disputes by its employees or other trade employees.  The Trade Contractor, in the event of a labor 
dispute including strikes, shall take whatever action is required in order to prevent the disruption of work on 
the Project site. 
 
9.9 The Trade Contractor will not assign this Agreement or any moneys due or to become due under this 
Agreement, or sublet the whole or any part of the work to be performed hereunder, without the written 
consent of the Owner.   In the event of such consent, a Trade-Trade Contractor must comply with all the 
requirements of this Agreement. 
 
9.1 0 The Trade Contractor agrees that all disputes concerning the jurisdiction of trades shall be adjusted in 
accordance with any plan for the settlement of jurisdictional disputes which may be in effect either nationally 
or in the locality in which the work is being done.  The Trade Contractor shall be bound by, and shall abide by, 
all such adjustments and settlements of jurisdictional disputes, whether or not the Trade Contractor is 
signature bound by the Agreement establishing the impartial jurisdictional disputes board and/or its 
successors.  The Trade Contractor agrees not to cause work stoppage, due to the jurisdictional assignment of 
work. 
 
9.11 The Trade Contractor shall submit to the JJC Construction Manager upon request, copies of orders 
placed for the various materials required for the Project or authentic stock lists if such material is normally a 
stock item. Order copies need not reflect prices but should indicate type of material, quantity, vendor name, 
and address, etc.  The Trade Contractor shall be required to submit to the JJC Construction Manager a monthly 
material status report, or more often if required by the JJC Construction Manager, as a prerequisite for the 
monthly progress payment.  The Trade Contractor shall notify the JJC Construction Manager immediately upon 
learning of a change of status of any material, equipment, or supplies. 
 
9.12 The Trade Contractor shall continuously and adequately protect all his work and will immediately 
replace all damaged and defective work. 
 

B20045

57



 

 

9.13 The Trade Contractor agrees to maintain an adequate force of experienced workers and the necessary 
materials, supplies, and equipment to meet the requirements of the JJC Construction Manager and other 
trades in order to maintain construction progress schedules, as established by the JJC Construction Manager.   
In the event that his force is, in the judgment of the JJC Construction Manager, inadequate to meet the 
established schedules during the regular working hours, the Trade Contractor agrees to work sufficient 
overtime hours or increase his work force to meet such schedules at no extra cost to JJC.  If for reasons not 
already stated, the JJC Construction Manager requires and directs the Trade Contractor to work overtime, 
including Saturdays, Sundays or Holidays, the Trade Contractor will be reimbursed the net premium rate only.  
The net premium rate is understood to mean the actual premium labor cost, including applicable taxes and 
wage additives required by trade Agreement or by law, but without additives for overhead, labor efficiency, or 
profit. 
 
9.14 The Trade Contractor agrees to employ competent administrative, supervisory, and field personnel to 
accomplish the work, including layout, engineering, and preparation and checking of shop drawings.  If 
required, the Trade Contractor shall substantiate this employment of competent personnel to JJC’s 
Construction Manager's satisfaction before initiating any work. 
 
9.15 The Trade Contractor shall insure that all construction tools, equipment, temporary facilities, and 
other items used in accomplishing the work, whether purchased, rented, or otherwise provided by the Trade 
Contractor or provided by others, are in a safe, sound, and good condition, must be capable of performing the 
functions for which they are intended and must be maintained in conformance with applicable laws and 
regulations. 
 
9.16 If the Trade  Contractor is delayed  at any time in the progress of the work by any act or neglect of JJC,  
the  Architect/Engineer,  or by any employee of either, or by any separate contractor employed by JJC, or by 
changes ordered in the work, or by labor disputes, fire, unusual  delay in transportation, adverse  weather 
conditions not reasonably anticipatable, unavoidable  casualties or any causes beyond the Trade Contractor's 
control,  or by delay authorized by JJC, or by any other cause which the JJC Construction Manager determines 
may justify the delay, then the contract time shall be extended by amendment for such reasonable time  as  
the  JJC Construction Manager may determine.   In the event that a conflict exists between this section (9.16) 
and a like clause contained in a document having higher precedence, such like clause shall have preference to 
the extent of the conflict. 
 
9.17 Right-To-Know- each Trade Contractor is required to implement the provisions of the right-to-know 
law, if any, as enacted by the state in which the work is being performed.   Before using on site any material 
listed in the right-to-know substance list, each Trade Contractor will furnish the Construction Manager a copy 
of the material safety data sheet for that substance. 
 
9.18 In the event the Trade Contractor employs independent contractors, as well as payroll labor, to 
discharge its obligations hereunder, the Trade Contractor acknowledges and understands that it does so at its 
own risk and that federal, state and/or local agencies may dispute the independent contractor status and 
assess penalties, fines, and costs should there be a determination to reclassify such workers.  ln that event,  
the Trade Contractor agrees that it will defend,  indemnify and hold JJC harmless from any fines, costs,  
damages, penalties, attorneys fees, and causes of action, including  without  limitation, personal injury or 
property damage, arising out of or relating in any way to such a determination. 
 
9.19 The Trade Contractor will have competent supervision on site at all times when work is proceeding.  
No subcontractor should be working on site without representation/supervision by this Trade Contractor.  The 
JJC Construction Manager reserves the right to hire proper supervision of subcontractors, and fully back charge 
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this Trade Contractor for such services. 
 

ARTICLE 10 

 
EQUAL OPPORTUNITY 

 
10.1 During the performance of this Agreement, the Trade Contractor agrees not to discriminate against 
any employee or applicant for employment because of race, color, religion, sex, or national origin.   The Trade  
Contractor will take affirmative action  to insure  that applicants are employed  without  regard  to their  race, 
color,  religion,  sex,  or national origin.    The  Trade  Contractor will  comply  with  all  provisions of  Executive 
Order  No. 11246,  Section  503  of the Rehabilitation  Act  of  1973,  as  Amended, the  Vietnam   Era  Veterans' 
Readjustment Assistance  Act  of  1974,  as Amended, (38 U.S.C. 4212) and their implementing regulations at 
41 CFR Chapter 60. 

 

ARTICLE 11 
 

ALTERATIONS 
 

11.1 The overhead and profit allowable under Article 8.3. A, 8.3 B, 8.3 C is: 
• For the Trade Contractor, for any Work performed by the Trade Contractor's own forces- 12 percent 
of the cost 
• For the Trade Contractor, for Work performed by his Subcontractor - 5 percent of the amount due 
the Subcontractor 

 
11.2 All proposals, except those less than $200 shall be accompanied by a complete itemization of costs 
including, labor, materials and subcontractors.  Labor and material shall be itemized in the manner prescribed 
in Article 11.1.  Where major cost items are subcontracts, they shall be itemized also.  In no case will a change 
involving over $200 be approved without such itemization. 

 

ARTICLE 12 

COMPLETE AGREEMENT 
 

12.1       This Agreement, together with all documents, specifications, drawings, incorporated herein by 
reference, constitutes the entire Agreement between JJC and Trade Contractor.  There are no terms, 
conditions, or provisions, either oral or written, between the parties hereto, other than those contained 
herein. This Agreement supersedes any and all written representations, inducements, or understandings of 
any kind or nature between the parties hereto, relating to the particular Project involved herein. 
 
12.2 The said parties for themselves, their heirs, successors, executors, administrators and assigns, do 
hereby agree to the full performance of the covenants herein contained. 
 
12.3 Governing Law; Venue - The validity, construction and interpretation of this Agreement shall be 
governed by the laws of the State of Illinois.  The parties hereto irrevocably agree that all actions or 
proceedings in any way, manner or respect arising out of or from or related to his Agreement shall be litigated 
only in the Circuit Court, Twelfth Judicial Circuit, Will County, Illinois.  Each party hereby consents and submits 
to personal jurisdiction in the State of Illinois and waives any rights such party may have to transfer the venue 
of any such action or proceeding. 
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In witness whereof they have hereunder set their hands the day and date first above written.   
In the presence of 
 
 

Trade Contractor 
 
 
Witness 

Accepted by: 
 
Name:  

(Signature) 
 
    (Print name) 
 

Title: 
 

Date: 
 

Joliet Junior College 
Owner 

 
 
Witness 

By:    (Signature) 
Joliet Junior College 
 
Name:     (Print name) 
 
Title: 
 
Date:
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Joliet Junior College  

Preconstruction Conference Checklist 
Revision-F   June 20, 2018 

1 
 

 
Date:  
Time:  
Project Title / Location:   
Project Number:  
 

FOR 
 
 

1. Introductions: All project members are to introduce themselves including their name, 
organization, title, and role on the project. 
 
A. Joliet Junior College Personnel: 

1. Construction Manager:   
a. Phone:   
b. Cell:   
c. Email:    

 
2. Alternate Contact:   

a. Phone:   
b. Cell: 
c. Email:   

 
B. Contractor Personnel 

1. Project Manager: 
a. Phone: 
b. Cell: 
c. Email 

 
2. Construction Superintendent: 

a. Phone: 
b. Cell: 
c. Email: 

 
2. Communications: 

 

A. Communications related to the project between Joliet Junior College and the 
Contractor shall be conducted through the Joliet Junior College Construction 
Manager (CM) only, unless directed otherwise. 
 

B. In the event of an emergency the Contractor is to contact Campus Police at 815-280-
2234, or may pick-up any campus phone and dial 2911. 

 
C. RFI’s: Requests for Information (RFI’s):  All Requests for Information shall be in 

written form to JJC’s CM with a copy to the A/E when required. All responses will 
come from JJC or the A/E in writing addressed to the Contractor’s Project Manager 

SAMPLE
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Joliet Junior College  

Preconstruction Conference Checklist 
Revision-F   June 20, 2018 

2 
 

 
D. Weekly Construction Reports: Contractor is to provide a weekly construction report 

to JJC CM. This report is to be inclusive of daily activities, potential delays, stoppage, 
problems, accidents, near misses, significant decisions, meetings, requests by JJC, 
etc. 

 

E. Correspondence: All correspondence shall be directed to the Construction Manager 
 

Joliet Junior College 

Facilities Services Department 

ATTN:___________________ 

1215 Houbolt Road 

 Joliet, IL 60431 

 

Include Project Title, Project Number, Purchase Order Number on ALL 

correspondence. 

 

3. Construction Schedule: 

 

A. Schedule of Values: Contractor is to provide a schedule of values (AIA document 

recommended) broken down into each division of the work as a minimum. The 

schedule of values will include as a minimum a listing of the work elements or 

branch values, the cost of each work element, and the percentage of total project 

“award” cost that the work element represents. The schedule of values will become 

the basis for “work elements” a.k.a. “branch values” of the Construction Schedule. 

These same “work elements” shall be used as the basis for the “branch values” of 

the Construction Progress Report as listed in item #2D above. 

 

B. Construction Schedule: Contractor is to submit within one week of pre-construction 

meeting, a fully developed gantt chart type construction schedule. 

1. Provide a task for each construction activity or “work element”. 

2. No progress payment will be processed until the construction schedule is 

submitted and approved. 

3. Provide a revised, updated schedule with each progress payment request. 

 

 

 

 

SAMPLE
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Joliet Junior College  

Preconstruction Conference Checklist 
Revision-F   June 20, 2018 

3 
 

 

Performance: 
 

A. Commencement, Prosecution & Completion of Work 

1. Purchase order/notice to proceed received:__________ 

2. Contract Amount:________________ 

3. Total Amount of Alternates Accepted:_______________ 

4. Proposed start/mobilization date :________________ 

5. Preconstruction Submittals Received:                 Check one  Y_____    N_____ 

6. Bonding & Insurance Requirements Received:       Check one   Y_____    N_____ 

7. Completion date: ______________ 

8. Delays and time extensions: The Contractor is responsible for the completion of 

project work within the time designated above and in the construction schedule. 

Justified change orders may qualify a delay and require a time extension which 

must be discussed and approved by the JJC CM. Failure to complete the project 

on time will result in a negative evaluation of Contractor performance on the JJC 

project close-out documents. 

9. All shop drawings will be submitted to the JJC CM or A/E when required. 

Material samples shall be submitted for approval when required. 

10. The JJC CM and/or the A/E will provide a list of punch list items. The final punch 

list shall be completed within 2 weeks upon substantial completion. 10% of the 

contract amount will be withheld until all punch list items are completed. 

11. Construction status meetings between the Contractor and JJC CM shall be held 

on a weekly basis in the JJC CM’s office. At the JJC CM’s discretion, this weekly 

meeting may be held via conference telephone call as the project dictates. 

12. As-built drawings shall be maintained and kept on-site daily. Final as-built 

drawings are required to be turned over to the JJC CM at project completion. 

When AutoCAD drawings are available from the A/E, the Contractor will revise 

the drawings to reflect as-built conditions. Final payment will not be processed 

until all as-built drawings are received. 
 

B. Coordination of Work: 

1. The Contractor is responsible for coordination of all elements of the work and 

every aspect of the coordination of his subcontractors work. 
 

2. The Contractor is required to have a competent construction supervisor in 

charge of the work at all times. Construction supervisor may be a working 

foreman. It is required that the contractor have their own supervisor on site 

anytime they have a subcontractor on site. 
 

3. When the shut down of utilities is required, the Contractor shall coordinate with 

the JJC CM to schedule the shut down process. Allow a minimum of 5 days notice  
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to allow for a shut down. Unless otherwise stated during the bidding process, a 

utility shut down will be required between the hours of 10:00 p.m. to 6:00 a.m. 

 

4. The contractor is to consider any loud construction noise that may be disruptive 

to classes, faculty, students and staff (including but not limited to loud 

demolition, hammer drilling, concrete cutting/drilling, rock breaking, shooting of 

metal stud track into floors and ceilings, etc.). Such work shall be performed 

during the maintenance hours of 10:00 p.m. to 6:00 a.m. 

 

5. The contractor will be responsible for providing and maintaining portable toilet 

facilities when the scope of work is an outdoor project. Location of the portable 

toilet(s) shall be coordinated with JJC. 

 

6. Any project requiring excavation with remaining spoils shall be hauled off site as 

part of the contractor’s base scope of work. Leaving/spreading spoils on site shall 

not be permitted. 

 

C. Contractor Evaluation: 

At the completion of the project, the JJC CM will complete a contractor evaluation. 

This evaluation is kept on file and is taken into consideration when considering the 

Contractor for future projects. 

 

13. Mobilization:  Prior to the Contractor mobilizing on site, the following requirements 

must be met and reviewed. 

 

A. Pre-mobilization requirements: 

1. Safety plan submitted and approved. Safety plan should address issues of 

excavation, crane lifts, hot work and other construction hazards that may apply 

to their work. 

2. Schedule of Values and Construction Schedule submitted and approved. 

3. Review Contractor’s plan for mobilizing on site, including phasing, timing 

elements, crane operations, dumpster locations, gang box locations, deliveries, 

parking, storage of material, etc.  

4. Contractor check-in with Facility Services. The Contractor’s employees are 

required to obtain vehicle tags and I.D. badges. Any ticketing by Campus Police 

as a result of no vehicle tag will be the responsibility of the Contractor. 
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14. Maintenance, Housekeeping and Clean-up: The Contractor is primarily responsible for 

housekeeping in its respective work areas, and for work performed by its employees 

and subcontractors. This means the Contractor’s work area is required to be maintained 

in an orderly, safe and productive condition at all times. 

 

A. Accumulation of combustibles, flammable liquids, chemical products, tools not in 

use, trash and/or refuse is not acceptable and will not be allowed. 

 

B. Parking, staging and storage of materials and equipment shall be confined to 

designated areas only. 

 

C. When a Contractor’s work material may be dislodged by wind and could create a 

hazard when left in an open area, it shall be secured by the Contractor. 

 
D. The Contractor will police its work area(s) at the end of the shift and leave the area 

in a condition that is acceptable to the JJC CM. 

 
E. In the event that housekeeping in a Contractor’s work area is found to be in an 

unacceptable condition by the JJC CM, the CM will give notice once verbally to the 

Contractor’s on-site supervisor or foreman. If the deficiency is not corrected in a 

timely manner (and no later than the end of the day’s work shift), the JJC Facility 

Services Department may make provisions for clean-up (which may or may not be 

done by outside services), and fully back charged to the Contractor. The Contractor 

will be liable for all costs associated with clean-up at a minimum rate of $125/man 

hour plus materials. 

 
F. The Contractor shall provide and install safety fencing or barricades around areas 

requiring protecting (including but not limited to trees, plantings, etc.). This includes 

installing cyclone fencing for outdoor projects to prevent anyone from entering the 

construction zone. 

 
G. The Contractor will be responsible for daily cleaning of mud off roadways where 

required, or caused by this Contractor. 

 
H. The Contractor will provide tree protection and install silt fencing when working in 

areas that such protection or erosion control is required. 

 
I. The Contractor will provide berms around storm drains to prevent mud run-off from 

entering the lake. 

SAMPLE
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J. The contractor shall provide floor protection where necessary when the potential of 

damage to flooring may occur as a result of this contractors work. Contractor is to 

determine the necessary means, material and extent of floor protection required. 

Contractor should also photograph and document existing floor conditions prior to 

any work. 

 

K. Any landscape/lawn areas disturbed or damaged (inclusive of ruts, damaged trees, 

bushes, grass/turf, etc) as a result of this contractors work shall be repaired and/or 

replaced to original condition. Contractor shall take necessary means to protect such 

areas whenever possible. 

 

L. Where necessary, this contractor shall provide dust protection in all areas that may 

be impacted by their work. Means and methods of dust protection is to be 

determined by this contractor. Contractor will be fully responsible for cleaning all 

dust in any and all areas impacted by this project. 

 
15. Conduct and Behavior: 

The Contractor’s employees and representatives must take into consideration the 
environment around them when holding conversations with fellow associates as well as 
JJC staff as to not interrupt classes that may be in session, or students in concourses that 
may be studying. Profanity/foul language, derogatory remarks or harassment of faculty, 
staff and/or students will not be tolerated and will be an immediate means for the 
employee dismissal from the project by JJC. 

16. Progress Payments/Invoicing and Change Orders: 
 
A. A “pencil” copy of progress invoicing shall be submitted to the JJC CM & the A/E by 

the 1st of every month for review and approval. Final invoicing shall be in by the 

second week of the month for processing and board approval. No invoice will be 

processed without lien waiver(s) and certified payroll. 

 
B. Any extra work done by the Contractor will be considered performed at no extra 

cost to JJC unless a written JJC change order form has been fully executed and 

signed by the Director of Business and Auxiliary Services. A contractor shall not be 

entitled to any compensation for extra work/material based on verbal conversations 

(the contractor is considered proceeding with extra work at their own risk without a 

fully executed JJC change order form). It is the contractor’s responsibility to obtain a 

fully executed change order form from JJC.  A change order, or a combination of 

multiple change orders may not exceed 10% of the original contract without JJC 

seeking approval from the Board of Trustees. 
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17. Miscellaneous: 

 
A. Soliciting or canvassing and posting or distributing printed material (except as 

permitted by law) is prohibited. 

 
B. Smoking and chewing tobacco is strictly prohibited on JJC property.  

 
C. Drinking, using, possessing or being under the influence of alcohol or controlled 

substances are prohibited, and a cause for immediate dismissal. 

 
D. No radios, CD Players or MP3 players shall be used during normal working hours. 

 
E. The Contractor shall perform his/her work in accordance to no less than the 

minimum requirements as established by the Occupational Safety and Health 

Association. Personal Protection equipment shall be provided by the Contractor and 

worn at all times. 

 
F. The Contractor will be responsible for securing materials and tools and shall be 

solely responsible for any such theft or damage. 

By signing below, the Contractor certifies that he, his employees, subcontractors, or assigns will 

abide to this Preconstruction Conference Checklist during the course of the project. This 

document shall be attached and included as part of the contract for this project. 

 

Contractor: ________________________________________ 
Print name:_________________________________________ 
Sign name:__________________________________________ 
Title: ______________________________________________ 
Date signed: ____________________ 
 
JJC CM: _____________________________________________ 
Sign name: __________________________________________ 
Date signed: ____________________ SAMPLE
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Introduction 

EHS Information 

The mission of Environmental Health and Safety (EHS) is to: 

• Work toward providing a safe and healthful living, learning, and working environment for 

every member of the greater college community by assuring safe work practices through 

educating, training, and assisting individuals and departments; 

• Help individuals and departments achieve compliance with all health and safety state 

and federal regulations and college policies as economically as possible and 

• Act as liaison with external regulatory agencies, and to monitor college compliance with 

mandatory health and safety standards whenever necessary. 

Purpose 

Joliet Junior College developed Safety Requirements for Contractors and Subcontractors to 

assure the safety of college employees and the public who may be in proximity to renovation, 

demolition, installation, or maintenance operations performed by Contractors or Subcontractors.  

Every Contractor is expected to take steps as necessary to protect the safety and health of 

college employees, students, and visitors during the performance of their work.  Each 

Contractor that coordinates the work of Subcontractors shall assure that they abide by the 

requirements outlined herein.   

Application 

Each department that coordinates or uses the services of a Contractor to perform maintenance, 

repair, installation, renovation or construction-related operations is expected to designate one or 

more persons to coordinate this program within his or her department.  These coordinators are 

expected to assure that the Contractor is: 

• Informed of the presence of hazards in or near the work area. 

• Informed about JJC’s requirements related to lead, confined space entry, lockout/tagout, 

hot work, and excavation operations. 

• Aware of the colleges’ expectations regarding safety compliance and the control of 

worksite hazards. 

A representative from EHS will serve as the coordinator for the purposes of this program on 

capital renovation and construction projects. 

Scope 

This program applies to all JJC properties, and to all work performed by Contractors and 

Subcontractors in or on property owned, leased or occupied by JJC or employees of JJC. 
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General Requirements 

Contractual Obligations 

A copy of this document shall be made available upon request to prospective bidders/offerors at 

the pre-bid/pre-proposal conference for the work.  This document shall be either included with, 

or referenced in, the contract documents. 

Contractors performing building, facilities or equipment-related construction, repair, installation, 

renovation or maintenance activities shall attend a safety orientation as follows: 

• On capital projects, this orientation will be conducted during the pre-construction 

conference or as determined by the Project Manager. 

• For non-capital construction/renovation work, the Project Coordinator shall arrange the 

safety orientation with EHS and the Contractor prior to the start of work by contacting 

EHS at (815) 280-2384.  Contractors retained on a term contract need only attend one 

safety orientation held prior to the award of the first project under that contract. 

 

The Contractor shall provide the Project Manager/Coordinator with emergency contact phone 

number(s), usable 24 hours a day, for the Contractor’s representative.  These phone numbers 

shall be copied to EHS and the JJC Police Department prior to the work. 

 

The Contractor bears sole responsibility for the safety of his or her employees.  The Contractor 

is expected to take all steps necessary to establish, administer, and enforce safety rules that 

meet the regulatory requirements of the Illinois Department of Labor (IDOL) and the 

Occupational Safety and Health Administration (OSHA).  These regulations include, but are not 

limited to: 

• Title 29 of the Code of Federal Regulations (CFR) Parts 1910, Occupational Safety and 

Health Administration (OSHA) Standards for General Industry, 

• Title 29 of the Code of Federal Regulations (CFR) Parts 1926, Occupational Safety and 

Health Administration (OSHA) Standards for the Construction Industry. 

The Contractor bears sole responsibility for communication of safety-related information and 

requirements to his or her Subcontractors.  Contractors shall assure that their Subcontractors 

comply with the requirements outlined herein.   

Submittals 

Submittals, where required from the Contractor by this document, shall be made in writing, 

directly to the Project Manager/Coordinator and copied to EHS.  Submittals shall be made 

sufficiently in advance to avoid delay of the project.  Where review, approval, or coordination of 

submittals is required, submittals shall be made at least ten (10) working days prior to the start 

of the project unless prior arrangements have been made.  Post-job submittals, where required 
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as outlined in this document, shall be made no later than fifteen (15) working days after 

completion of the project or as specified herein. 

Control of Fugitive Emissions 

The Contractor shall take all reasonable precautions necessary to control fugitive emissions 

from the job site.  Fugitive emissions include, but are not limited to:  nuisance dust, chemical 

odors/vapors/gases, hazardous materials (such as lead dust or asbestos), and noise. 

Where the product(s) or material(s) to be used by the Contractor has a permissible exposure 

limit (PEL) established by OSHA or IDOL and where college employees or the public may be 

exposed to the product or material, the Contractor shall take all reasonable steps to maintain 

exposures below the PEL where an exposure condition during use exceeding the PEL could 

reasonably be anticipated.  In such instances, the Contractor shall monitor, or shall contract to 

have monitored, work area exposure conditions.  Monitoring shall occur, at a minimum, during 

the start of work and whenever there is a change in procedure, process, or chemical or material 

used.  If it is deemed not practicable to maintain exposures below the PEL, the Contractor shall 

restrict access to all areas where exposures exceed the PEL to authorize personnel only.  

Accidental Spills and Releases 

In the event of an accidental release or spill of chemicals or other hazardous materials the 

Contractor shall: 

• Immediately take action as appropriate to contain the spill if this action can be taken 

without jeopardizing the health or safety of employees, 

• Notify the fire department, campus police, or other entities as needed or required, 

• Contact EHS, and  

• Contact the Project Manager/Coordinator. 

EHS emergency response personnel may be reached after normal business hours by 

contacting the Campus Police Department at (815) 280-2234 or 2811 from a house phone. 

The following phone numbers may be used in the event of an emergency during normal working 

hours: 

 Outside On-Campus 

Joliet Fire Department and 
Ambulance 

 911 

JJC Campus Police (815) 280-2911 Extension 2911 

North Campus-Romeoville 
Fire/Ambulance 

911 911 

Morris Fire/Ambulance 911 911 

Environmental, Health and 
Safety 

(815) 280-2384 Extension 2384 

East Joliet Fire/Ambulance (815) 723-1504 911 

Facility Services (815) 280-2332 Extension 2332 
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All college costs associated with responding to or remediation of a chemical or hazardous 

material spill or release may be assessed by the Contractor. 

General Work Requirements 

The Contractor shall abide by the requirements of any sign posted in a building that requires the 

use of specific personal protective equipment, that restricts access to qualified or authorized 

persons only, or that establishes other requirements for entry.   

The Contractor shall not conduct work or operations that obstruct exits or the means of egress 

from an occupied building without the prior approval of EHS and the Project 

Manager/Coordinator.  Equipment and materials are not to be stored in exits or exit stairwells at 

any time, and may not be stored in the means of egress without prior approval.  Fire rated doors 

shall not be chocked or blocked open except temporarily and event of a building fire alarm or 

similar emergency. 

Compressed gases shall be stored, used and transported in accordance of the NFPA, OSHA 

and DOT.  New compressed gas installations shall comply with these agency requirements. 

All tents, stages and temporary structures shall comply with the requirements of the NFPA. 

Contractors shall not use College equipment or vehicles nor shall the Contractor allow college 

employees to use the Contractors’ equipment or vehicles without the approval of Risk 

Management and EHS.  If an employee of a Contractor needs to use specialized equipment 

owned by JJC, such as powered industrial trucks, the Contractor must provide suitable 

documentation that the employee has been trained and certified (if required) to use such 

equipment. 
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Specific Program Requirements 

Non-capital Projects 

Asbestos and Suspect Asbestos Containing Building Materials 

It is the responsibility of the Contractor to provide his or her own asbestos awareness program which 

shall include, but is not limited to, the information contained in this section and the OSHA asbestos-

related regulations (29 CFR 1926.1101),  Verification that this training has been conducted shall be 

supplied to the college upon request. 

Contractors employed by the college to perform building or facilities-related maintenance, repair or 

renovation shall be informed by the Project Coordinator of the location of suspect and known asbestos-

containing materials (ACM) in the work area(s) to which they are assigned by one of the following means: 

• The Project Coordinator shall provide the Contractor with a copy of a completed “Work Order 

Review Form” or an asbestos inspection report specific to their work and the materials that are to 

be distributed, or  

• Where the construction documents for a project clearly detail asbestos material locations within 

the work area, these documents may serve in lieu of the “Work Order Review Form” or inspection 

report. 

The “Work Order Review Form” is used internally at the College to document that the proposed scope of 

work has been reviewed for the presence of suspect or known ACM.  The “Work Order Review Form” will 

be completed by either EHS or the individual within the Department approved by EHS to perform this 

review.  Questions related to this issue should be addressed to EHS at (815) 280-2384.  An asbestos 

inspection report may, at the discretion of the Contracting Department, be prepared by an asbestos 

consultant licensed in Illinois to perform the duties of Asbestos Inspector and Asbestos Management 

Planner, this report shall be copied to EHS upon receipt. 

Contractors shall, under no circumstances, damage or disturb suspect or known friable ACM unless they 

are a licensed Illinois Asbestos Abatement Contractor and have been specifically employed to perform 

asbestos repair or removal.  Contractors may remove non-friable ACM, or perform work that will 

potentially disturb non-friable ACM, only with prior approval by EHS of the Contractors proposed work 

methods, employee training and waste disposal site.  If suspect asbestos materials are discovered during 

the course of the work, the Contractor shall stop work immediately and notify the Project Coordinator or 

other person as indicated in the contract documents. 

The Contractor shall not proceed with any change in work which requires a material to be disturbed that 

the “Work Order Review Form”, asbestos inspection report, or construction documents show has not 

previously been tested (e.g., “suspect” ACM).  If a change in the scope of work becomes necessary, the 

revised scope of work shall be reviewed and pre-approved by EHS or other authorized person.   

Asbestos materials may not be used or installed in College facilities. 
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Lead-Containing Building Materials 

Contractors employed by the college to perform building or facilities-related maintenance, repair 

or renovation shall be informed by the Project Coordinator of the location of lead-containing 

building materials in the work area(s) to which they are assigned by one of the following means: 

• The Project Coordinator shall provide the Contractor with a copy of the completed “Work 

Order Review Form” or a lead inspection report specific to their work and the materials 

that are to be disturbed, or 

• Where the construction documents for a project clearly detail the location of lead-

containing building materials within the work area, these documents may serve in lieu of 

the “Work Order  

Review Form” or inspection report. 

 

The Project Coordinator may obtain information regarding the location of lead materials within a 

work site from the Department Safety Representative or by contacting EHS at (815) 280-2384.  

A lead inspection report may, at the discretion of the Contracting Department, be prepared by a 

lead consultant licensed in Illinois to perform the duties of Lead Inspector, this report shall be 

copied to EHS upon receipt.  Contractors that will disturb lead-containing building materials 

during the course of work shall take all necessary precautions to protect college employees and 

the public from exposure to lead dust or contamination.  These measures shall conform, at a 

minimum, to the OSHA requirements detailed in 29 CFR 1926.62 and applicable local, state and 

federal regulation.  The Contractor shall submit a copy of his or her lead compliance program, 

as required by 29 CFR 1926.62(e), with required supporting documentation for prior review and 

approval to EHS.  This submittal shall be made sufficiently in advance of construction to avoid 

delay of the project.  Where the Contractor is engaged in work in child-occupied facilities (as 

defined by 40 CFR Part 745), such work shall be performed in accordance with 40 CFR Part 

745, and clearance testing shall be performed by EHS or a licensed consultant at the conclusion 

of the project in accordance with the requirements of this regulation. 

A copy of the analytical report(s) for any personal air samples taken during  the course of the 

work shall be provided to EHS. 

The Contractor shall not proceed with any change in work that requires a material be disturbed 

that the “Work Order Review Form”, lead inspection report, or construction documents shows 

has not previously been tested unless pre-approved work procedure will be followed. 

On projects where lead-containing materials will be disturbed or removed during the course of 

work, the Project Designer shall contact EHS at (815) 280-2384 to determine disposal 

requirements.  If the lead-containing materials will constitute a hazardous waste, disposal of 

these materials shall be coordinated with EHS.  The disposal requirements must be established 

during the design of the project. 
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Confined Spaces 

When the College arranges to have a Contractor perform work that involves entry into a 

confined space, the Project Coordinator shall: 

• Inform the Contractor that the workplace contains confined spaces and that the entry is 

allowed only through compliance with a confined space program meeting the 

requirements set forth by the DOL and the OSHA. 

• Apprise the Contractor of the elements, including the hazard(s) identified and the 

college’s experience with the space. 

• Apprise the Contractor of any precautions or procedures that the college has 

implemented for the protection of college employees in or near confined spaces where 

contractor personal will be working. 

• Coordinate entry operations with the Contractor when both College personnel and 

contractor personnel will be working in or near confined spaces. 

• Debrief the Contractor at the conclusion of the entry operations regarding the confined 

space program followed and any hazards confronted or created in confined spaces 

during entry operations 

• Provide a copy of JJC Confined Space Entry Program to the Contractor upon request. 

Information on JJC Confined Space Program and information on specific confined spaces on 

JJC Properties may be obtained by contacting EHS at (815) 280-2384. 

Each Contractor who is retained to perform work that will require permit space entry operations 

shall: 

• Coordinate entry operations with the Project Coordinator when both the Contractor and 

College personnel will be working in or near permit spaces; 

• Inform the Project Coordinator in writing of the permit space program the Contractor will 

follow; 

• Inform the Project Coordinator of any hazards confronted or created in permit spaces 

during entry operations; 

• Provide a copy of the Contractor’s Confined Space Program to the College upon 

request; 

• Inform the Project Coordinator in writing of the rescue services/team they will be using 

during permit entry; and 

• Provide a copy of the canceled permit(s) to the Project Coordinator and EHS at the 

conclusion  of entry operation. 
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Confined Spaces 

The Contractor shall maintain, on-site, Material Safety Data Sheets (MSDS’s) for all chemicals 

used or stored at his or her job site as required by IDOL/OSHA regulations and the contract 

documents.  The Contractor shall provide copies of MSDS’s to the Project Coordinator and EHS 

upon request. 

Chemicals are used extensively on the JJC campus.  Chemicals use and/or storage is routine 

in, but not limited to, the following areas or locations: 

• Laboratories 

• Fume hood exhausts on the roofs of laboratory buildings.  (In general, signs have been 

posted on the roof access hatch or door restricting access to the roofs of buildings where 

fume hood exhausts are located). 

• Chemical stock rooms. 

• Agricultural Shops, Areas, and Chemical Storage. 

• Chemical waste accumulation areas. 

• Facility Services and Kitchen, paint and chemical storage areas. 

• Custodial Closets. 

The Project Coordinator shall inform the Contractor of the following: 

• Known hazards and any required safety procedures that must be followed in the 

Contractor’s work area. 

• Methods for obtaining access to Material Safety Data Sheets (MSDS) for hazardous 

chemicals present in the Contractor’s work area. 

• Information about the labeling system used in the work area (NFPA 701). 

• Emergency procedures that the Contractor is to follow in the event of accidental 

exposures or releases of hazardous chemicals. 

If the work will be conducted on the roof of a building where fume hood exhausts are located, 

the Project Coordinator shall coordinate access with Facility Services, the departments within 

the building, and EHS, as necessary to ensure that: 

• Fume hoods within, or adjacent to, the work area are shut down, 

• No experiments are in-progress that would generate toxic or hazardous airborne 

contaminants; 

• All chemicals stored within the fume hoods are capped or otherwise sealed; and 

• The Contractor is informed of any special precautions that must be taken to prevent 

employee exposure to hazardous chemicals. 

A minimum of seven days advance notice is generally required to coordinate fume hood 

shutdowns.  In emergency situations (for example, when the Contractor’s personnel must 

conduct work on, or in proximity to, active fume hood exhausts), the Contractor may access 

these roof areas if appropriate personal protective equipment is used.  The Contractor shall be 
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informed in writing by the Project Coordinator of the precautions that should be taken to protect 

his or employees while conducting such work.  This information may be obtained by contacting 

EHS at (815) 280-2384. 

Given the number of chemicals used, and changing work within chemical laboratories, it is 

impractical for the college to provide the Contractor with a MSDS for any chemical potentially in-

use within any given laboratory.  However, MSDS’s are required to be maintained and to be 

accessible to employees in each work area, and MSDS’s for all chemicals may be obtained 

from Campus Police or EHS. 

The Contractor shall assume that all hazardous chemicals or materials are handled and 

disposed of in accordance with federal and state regulations.  Where a hazardous waste 

disposal manifest is required by these regulations, the Contractor shall contact EHS at (815) 

280-2384 to assure that manifesting, storage, and the proposed disposal method and disposal 

site meet college and EPA requirements.  The Contractor shall supply a copy of the completed 

waste manifest to EHS within 24 hours of receipt. 

Where the Contractor has secured air samples documenting employee exposure to airborne 

chemical or particulate hazards during the course of his or her work, a copy of all air sample 

results shall be provided to EHS within 24-hours of receipt by the Contractor. 

Electrical Safety and Lockout/Tagout 

If College employees will be present on the Contractors worksite, and employees of either JJC 

and/or the Contractor will be performing work that requires the use of lockout and/or tagout 

devices, the following requirements shall apply: 

• The Project Coordinator and Contractor shall inform each other of their respective 

lockout/tagout procedures. 

• The Project Coordinator and Contractor shall each inform their personnel regarding the 

energy control procedures that are to be followed on the project site. 

• A copy of JJC ‘s Electrical Safety and Lockout/Tagout programs shall be provided to the 

Contractor upon request. 

• A copy of the Contractors electrical safety and lockout/tagout program shall be made 

available to the college upon request. 

 

Trenching and Excavations 

The Contractor shall coordinate trenching and excavation work with the Project Coordinator, 

Facility Services, and JULIE to assure the coordination of work and shutdown of utilities if 

necessary. 

The design of sloping and benching systems, support systems, shield systems or other 

protective systems shall confirm, at a minimum, to the OSHA requirements detailed in 29 CFR 

1926 Subpart P requirements. 
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Trenching or excavations below the level of the base or footing of any foundation or retaining 

wall, or adjacent to any utility, sidewalk or roadway, will not be permitted unless: 

• A support system, such as underpinning, is provided to ensure the safety of employees 

and the stability of the structure, or 

• The excavation is in stable rock, or 

• A registered professional engineer has approved the determination that such excavation 

work will not pose a hazard to employees or the structure. 

This determination is the responsibility of the Contractor except as permitted, required or 

otherwise allowed by the project specifications or drawings 

The Contractor shall notify the Project Coordinator of the name of the individual that is to serve 

as the Contractor’s competent person as defined by this program and the OSHA regulations.  

The Contractor’s designated competent person shall maintain a written log of the daily 

inspections made of excavations, adjacent areas, and protective systems.  A copy of this written 

log shall be made available to the college upon request. 

Where the design of a sloping and benching system, support system, shield systems or other 

protective systems requires review and approval by a registered professional engineer, the 

Contractor shall submit a copy of the completed review to the Project Coordinator and EHS prior 

to the start of work. 

Hot Work 

Contractors performing hot work shall maintain a Hot Work Permit Program and employee-

training program that meets the OSHA requirements found in 29 CFR 1926.352 and ANSI 

Z49.1-88 and NFPA 51B.  Examples of hot work include, but are not limited to, use of open 

flames, compressed gasses or supplied fuel burning, brazing, cutting, grinding, soldering, 

thawing, pipe, torch applied roofing, and welding. 

 

A copy of the canceled permit(s) shall be provided to the Project Coordinator and EHS after 

completion of the work. 

Capital Projects 

Asbestos and Suspect Asbestos Containing Building Materials 

It is the responsibility of the Contractor to provide his or her own asbestos awareness program 

which shall include, but is not limited to, the information contained in this section and the OSHA 

asbestos-related regulations (29 CFR 1926.1101).  Verification that this training has been 

conducted shall be supplied to the Architect/Engineer of record for the project and/or the college 

upon request. 

 

The location of asbestos materials, where present within the jobsite, will be detailed in the 

construction documents for that project.   
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Asbestos materials may not be used or installed in College facilities. 

 

Lead-containing Building Materials 

The location of lead materials, where present, will be detailed in the construction documents for 

that project. 

 

Contractors that will disturb lead-containing building materials during the course of work shall 

take all necessary precautions to protect college employees and the public from exposure to 

lead dust or contamination.  These measures shall conform, at a minimum, to the OSHA 

requirements detailed in 29 CFR 1926.62 and applicable local, state and federal regulations 

related to health, safety, transportation and disposal. 

Confined Spaces 

Where the work of the Contractor involves entry into confined spaces, the Contractor shall 

perform such entry in accordance with the OSHA (e.g., 29 CFR 1926.20 and/or 1910.146) 

requirements.  Where the work involves an existing college permit-required confined space, the 

Project Manager and/or Field Engineer shall coordinate with EHS to assure that: 

 

• The Contractor is apprised of the elements, including the hazard(s) indentified and the 

college’s experience with the space, that make it a permit-required confined space. 

• The Contractor is apprised of any precautions or procedures that the college has 

implemented for the protection of college employees in or near permit spaces where 

contractor personnel will be working. 

• The Contractor is debriefed at the conclusion of the entry operations regarding the 

permit space program followed and any hazards confronted or created in permit spaces 

during entry operations. 

The Contractor shall provide at least 24-hours advance notice to the Field Engineer when both 

college personnel and the Contractor’s personnel will be working in or near permit-required 

confined spaces.  The Field Engineer shall notify EHS at (815) 280-2384, and EHS shall assure 

that the college personnel have been informed of the precautions and procedures to be followed 

during entry operations.  Under these circumstances the Contractor shall: 

• Inform EHS of the permit space procedures the Contractor will follow; 

• Inform EHS of any hazards confronted or created in permit spaces during entry 

operations. 

Hazard Communication 
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The Contractor shall maintain, on-site, Material Safety Data Sheets (MSDS’s) for all chemicals 

used or stored at the job site as required by IDOL/OSHA regulations and the contract 

documents. 

 

Chemicals are used extensively on the JJC campus.  Chemical use is routine in, but not limited 

to, the following areas or locations: 

• Laboratories. 

• Fume hood exhausts on the roofs of laboratory buildings.  (In general, signs have been 

posted on the roof access hatch or door restricting access to the roofs of buildings where 

fume-hood exhausts are located). 

• Chemical stock rooms. 

• Agricultural shop, areas, and chemical storage. 

• Chemical waste accumulation areas. 

• Facility Services and Residential and Dining Programs paint and chemical storage 

areas. 

• Custodial closets. 

 

Where necessitated by the work, the Field Engineer and/or Project Manager shall coordinate 

with EHS to assure that the Contractor is informed of the following: 

• Known hazards and any required safety procedures that must be followed in the 

Contractor’s work area. 

• Methods for obtaining access to Material Safety Data Sheets (MSDS) for hazardous 

chemicals present in the Contractor’s work area. 

• Information about the labeling system used in the work area (NFPA 701). 

• Emergency procedures that the Contractor is to follow in the event of accidental 

exposures or releases of hazardous chemicals. 

 

If work will be conducted on the roof of a building, where fume hood exhausts are located, the 

Field Engineer shall coordinate access with Facility Services, the departments within the 

building and EHS as necessary to ensure that: 

 

• Fume hoods within, or adjacent to, the work area are shut down, 

• No experiments are in-progress that would generate toxic or hazardous airborne 

contaminants; 

• All chemicals stored within the fume hoods are capped or otherwise sealed; and, 

• The Contractor is informed of any special precautions that must be taken to prevent 

employee exposure to hazardous chemicals. 

A minimum of seven days advance notice is generally required to coordinate fume hood 

shutdowns.  In emergency situations (for example, when the Contractor’s personnel must 

conduct work on, or in proximity to, active fume hood exhausts), the Contractor may access 

these roof areas if appropriate personal protective equipment is used.  The Contractor shall be 

informed in writing by EHS of the precautions that should be taken to protect his or her 
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employees while conducting such work.  The Field Engineer may request this information by 

contacting EHS at (815) 280-2384. 

Given the number of chemicals used, and changing work within chemical laboratories, it is 

impractical for the college to provide the Contractor with a MSDS for any chemical potentially in-

use within any given laboratory.  However, MSDS’s are required to be maintained and to be 

accessible to employees in each work area, and MSDS’s for all chemicals may be obtained 

from EHS. 

The Contractor shall assure that all hazardous chemicals or materials are handled and disposed 

of in accordance with federal and state regulations and the contract requirements. 

Electrical Safety and Lockout/Tagout 

If college employees will be present on the Contractors worksite, and employees of either JJC 

and/or the Contractor will be performing work that requires the use of lockout and/or tagout 

devices, the following requirements shall apply: 

 

• The EHS representative and the Contractor shall inform each other of their respective 

lockout/tagout procedures. 

• The Project Manager and/or Field Engineer will coordinate with the EHS representative 

to assure that college personnel understand the energy control procedures that are to be 

followed in the project site. 

• The Contractor shall assure that his/her personnel understand the energy control 

procedures that are to be followed on the project site.   

• A copy of JJC’s Electrical Safety and Lockout/Tagout programs shall be provided to the 

Contractor upon request. 

• A copy of the Contractors electrical safety and lockout/tagout procedures shall be made 

available to the college upon request. 

Trenching and Excavations 

The Contractor shall coordinate trenching and excavation work with the Project Manager and/or 

Field Engineer and JULIE to assure the coordination of work and shutdown of utilities as 

necessary. 

 

The design of sloping and benching systems, support systems, shield systems or other 

protective systems shall conform, at a minimum, to the OSHA requirements detailed in 29 CFR 

1926 Subpart P, and the requirements of the contract. 

Hot Work 

Contractors performing hot work shall maintain a Hot Work Permit Program and employee-

training program that meets the OSHA requirements found in 29 CFR 1926.352 and ANSI 

Z49.1-88 and NFPA 51B.  Examples of hot work include, but are not limited to, use of open 
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flames, compressed gases or supplied fuel burning, brazing, cutting, grinding, soldering, 

thawing pipe, torch applied roofing, and welding. 

Agencies/Firms With No Contractual Relationship with JJC 

All agencies/firms conducting work on JJC property shall comply with the requirements of 

NFPA, EPA, DOL, OSHA and this program, even where no formal contractual relationship 

exists between JJC and the agency/firm.  The agency/firm shall maintain appropriate insurance, 

including general liability, auto liability, and workers compensation insurance.  Verification of 

insurance shall be coordinated with JJC’s Director of Risk Management, who may be reached at 

(815) 280-2325, prior to the start of work.  Such agencies/firms shall not, without prior written 

approval of EHS: 

• Use a product(s) or material(s) that has a permissible exposure limit (PEL) established 

by OSHA. 
• Perform work on JJC property that may damage or disturb known or suspect asbestos 

materials, 
• Perform work on JJC property that may damage or disturb known or suspect lead-

containing materials,  
• Perform work on JJC property that involves entry into a permit-required confined space, 
• Perform work on any electrical system or utility, 
• Construct nor enter excavations, nor 
• Perform hot work. 

Work Site Inspections 

Non-capital Projects 

Work site inspections may be conducted by EHS or other designated college personnel.  These 

inspections are conducted solely for the benefit of the college, and shall not relieve the 

contractor of responsibility for enforcement of, and compliance with, OSHA, NFPA or EPA 

regulations. 

In the event that work site conditions exist that potentially impact the safety of college 

employees, students, or the public, the college inspector shall issue a verbal or written warning 

to the Contractor and shall notify the Project Coordinator.  If the unsafe conditions cannot be 

immediately corrected and represent a danger or have a potential to hard college employees, 

students or the public, then the college inspector will: 

• Detail the NFPA, EPA or OSHA violations that were noted, and explain the potential 

impact upon college employees, students or the public, 

• Require that the Project Coordinator have the Contractor either stop work or implement 

measures to isolate the hazardous condition until the unsafe condition can be mitigated, 

• Issue a formal written report of the violation(s) to the Contractor.  This report shall be 

copied to the Project Coordinator. 
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Reports of deficiencies may be factored into the evaluation of the contract by the college, and 

may be included in a vendor complaint file that is available for review by other state agencies.  

Repeat safety violations of a similar nature and/or a single serious willful safety violation by a 

Contractor may warrant review and termination of the contract. 

Capital Projects 

Work site inspections may be conducted by EHS or other designated college representatives.  

Such inspections shall be coordinated with the Field Engineer and/or Project Manager.  These 

inspections are conducted solely for the benefit of college personnel who may be working on the 

site and shall not relieve the contractor of responsibility for enforcement of, and compliance with 

NFPA, EPA, and OSHA regulations. 

In the event that work site conditions exist that potentially impact the safety of college 

employees or the public, EHS shall notify the college Field Engineer and the Contractor of the 

hazard, and will assure that other college personnel present on-site are warned to avoid the 

area of the hazardous condition.  The Contractor shall take prompt action to correct the 

hazardous condition.  If the hazardous condition cannot be immediately corrected, the 

Contractor shall take effective steps to isolate the hazardous condition and/or shall stop work 

that is causing the hazardous condition until the hazard can be mitigated. 

In the event that work site conditions exist that present an immediate safety hazard for the 

Contractors personnel, EHS may, as a courtesy, notify the Field Engineer and the Contractor of 

the hazardous condition.  The Contractor shall take prompt action to correct the hazardous 

condition as required by the General Conditions of the Construction Contract. 

Agencies/Firms Where No Formal Contractual Relationship Exists 

When hazardous condition are identified by EHS related to work performed by agencies/firms 

conducting work on JJC property where no formal contractual relationship exists between JJC 

and the agency/firm, the hazardous condition shall be immediately corrected.  If the hazardous 

condition cannot be immediately corrected, the agency/firm shall stop work and shall take 

effective steps to isolate the hazardous condition from personnel and the public.  Repeat safety 

violations of a similar nature or willful disregard for the NFPA, EPA or OSHA requirements or 

the requirements outlined in this program will result in immediate removal from JJC property. 
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Definitions 

Capital Project:  A capital project is one whose total project cost exceeds $500,000. 

Competent Person:  As related to excavation, trenching or shoring work, the Contractor’s 

“competent person” means one who is capable of identifying existing and predictable 

hazards in the surroundings, or working conditions which are unsanitary, hazardous or 

dangerous to employees, and who has authorization to take prompt corrective measures to 

eliminate them.  

Confined Space:  A confined space is a space that is large enough for a person to enter, that 

has limited means for entry or exit, and that is not designed for continuous occupancy.  

Example include tanks, silos, storage bins or hopper, utility vaults and pits. 

Contracting Department: The Department at the college that has contracted for work to be 

performed by a Contractor.  In regards to agencies/firms conducting work on JJC property, 
where no formal contractual relationship exists between JJC and the agency/firm, the 

department that is coordinating or approving the work of the agency/firm is the Contracting 

Department. 

Contractor:  An entity or agency employed by the college to perform the installation or 

maintenance of equipment or the renovation or construction of a building, room or space on 

college property, or that provides services to the college on college property including, but 

not limited to, vending, supplies, erection of tents and other services. 

Field Engineer:  The representative from JJC’s Facility Services department that oversees 

capital construction and/or renovation activities. 

Friable Asbestos:  An asbestos material that is capable of being reduced to powder by hand 

pressure when dry, or a nonfriable asbestos material that is subject to grinding, sanding, 

cutting or abrading or that is otherwise rendered by mechanical means.  

Lockout/Tagout:  A program used to ensure that employees are protected from sources of 

potentially hazardous energy.  The program requires that hazardous energy sources be 

identified and locked and/or tagged-out before work is done on the system(s). 

Permit-required confined space:  A permit-required confined space is a confined space that 

contains potential or known safety hazards that must be dealt with prior to or during entry to 

assure the safety of those employees performing the work. 

Project Coordinator:  The individual(s) within a Department that has been assigned duties 

related to oversight or coordination of work performed by a Contractor as defined in this 

program. 

Project Manager:  The representative from JJC’s Facility Services department that coordinates 

the work of the Field Engineer and the Architect/Engineer related to capital construction 

and/or renovation projects. 
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Serious, willful safety violation:  “Serious, willful safety violation” is defined, for the purposes 

of this program, as a work activity with a substantial probability that death or serious physical 

harm could result and where the hazard was known or should have been known, but where 

the work activity was continued regardless of the existence of the safety hazard. 
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LABOR MANAGEMENT PROJECT AGREEMENT 

This Agreement is entered into this d a y  o f ,  2 0  by and between Joliet Junior 

College, Illinois Community College District 525 of Will, Grundy, Kendall, LaSalle, Kankakee, 

Livingston, and Cook, Illinois, (hereinafter called the "Owner"); and 

(hereinafter called the "Project Contractor"); and the Building 

Trades Council (hereinafter called the "Union"), acting in their own behalf and on behalf of their 

respective affiliates and members; and the THREE RIVERS CONSTRUCTION ALLIANCE, 

acting on their own behalf and on the behalf of their respective affiliates and members, with 

respect to all construction projects at Joliet Junior College, which includes the Master Plan and 

Capital Improvement Plans thru August 2013, located. in Will County, Illinois. 

WITNESSETH: 

WHEREAS, to accomplish the goals of quality, cost effectiveness and timelessness 

requires that all participants exhibit a positive attitude intent on success; and 

WHEREAS, there must exist amongst all parties a willingness to cooperate fully in 

devoting themselves to the goals of the Project; and 

WHEREAS, this program has no room for adverse relationships, but only a true spirit of 

cooperation and commitment; and 

WHEREAS, it is essential that the work required to construct this Project be 

accomplished in an efficient and economical manner so as to provide productivity, the highest 

levels of quality and the total elimination of delays thereby fostering new plateaus in 

laborlmanagement cooperation; and 

WHEREAS, Joliet Junior College, Illinois Community College District 525 of Will, 

Grundy, Kendall. LaSalle, Kankakee, Livingston, and Cook, Illinois, (hereinafter referred to as 
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the "Owner"), its general Contractor(s), its subcontractor(s) of whatever tier, the local Building 

Trades Council, the THREE RIVERS CONSTRUCTION ALLIANCE dedicate themselves to 

the goal that together, in full cooperation, local labor, and management will produce a project of 

excellent quality, as economically as possible, in a safe environment, under favorable working 

conditions; and 

WHEREAS, nothing contained herein shall prevent the Owner form considering bids for 

the Project so long as the General Contractor and its Subcontractors agree to abide by the terms 

and provisions of this Agreement. 

NOW, THEREFORE, for and in consideration of the mutual covenants above-contained 

and other good and valuable consideration, as hereinafter set forth, the parties do hereby agree as 

follows: 

SECTION 1. Introduction 

It is understood by the parties to this Agreement that other contractors awarded 

construction work directly or indirectly by the Owner will execute this Agreement and become 

signatory contractors for the purpose of this work. 

The intent of the parties to this Agreement is to establish labor and management 

cooperation between the Owner, Project Contractor, all Contractors and Subcontractors 

performing construction work in this Project site, and the appropriate Unions signatory to this 

Agreement for the express purpose of producing a quality project on schedule, and, as 

economically as possible, in a sage environment under favorable working conditions. 

SECTION 2. Scope of the Agreement. 

A. This Project Agreement shall apply and is limited to the recognized and accepted 

historical definition of new construction work under the direction of and performed by the 
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Contractor(s), of whatever tier, which may include the Project Contractor, who have contracts 

awarded for such work on the Project. Such work shall include site preparation work and 

dedicated off-site work. 

It is agreed that the Project Contractor shall require all Contractors of whatever tier who have 

been awarded contracts for work covered by this Agreement, to accept and be bound by the 

terms and conditions of this Agreement by executing the Letter of Assent (Attachment A) prior 

to commencing work. The Project Contractor shall assure compliance with this Agreement by 

the Contractors. It is further agreed that, where there is a conflict, the terms and conditions of this 

Agreement shall supersede and override terms and conditions of any and all other national, area, 

or local collective bargaining agreements, except for all work performed under the NTL Articles 

of Agreement, and the National StackJChimney Agreement, the National Cooling Tower 

Agreement. All instrument calibration work and loop checking shall be performed under the 

terms of the UAIIBEW Joint National Agreement for Instrument and Control Systems 

Technicians, and the National Agreement of the International Union of Elevator Constructors, 

with the exception of Section 4 ,5  and 6 of this Agreement, which shall apply to such work. 

B. Nothing contained herein shall be construed to prohibit, restrict or interfere with the 

performance of any other operation, work, or function which may occur at the Project site or be 

associated with the development of the Project. 

C. This Agreement shall only be binding on the signatory parties hereto and shall not 

apply to their parents, affiliates or subsidiaries. 

D. The Owner and/or the Project Contractor have the absolute right to select any 

qualified bidder for the award of contracts on this Project without reference to the existence or 

non-existence of any agreements between such bidder and any party to this Agreement; 
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provided, however, only that such bidder is willing, ready and able to become a party to and 

comply with this Agreement, should it be designated the successful bidder. 

E. The provisions of this Agreement shall not apply to Owner, and nothing contained 

herein shall be construed to prohibit or restrict Owner or its employees from performing work 

not covered by this Agreement on the Project site. As areas and systems of the Project are 

inspected and construction tested by the Project Contractor or Contractors and accepted by the 

Owner, the Agreement will not have further force or effect on such items or areas, except when 

the Project Contractor or Contractors are directed by the Owner to engage in repairs, 

modifications, check-out, and warranty functions required by its contract with the Owner during 

the term of this Agreement. 

F. It is understood that the Owner, at its sole option, may terminate, delay and/or suspend 

any or all portions of the Project at any time. 

G. It is understood that the liability of any employer and the liability of the separate 

unions under this Agreement shall be several and not joint. The unions agree that this Agreement 

does not have the effect of creating any joint employer status between or among the Owner, 

Contractor(s) or any employer. 

SECTION 3. Labor-Management Cooperation Committee 

The parties to this Agreement hereby reaffirm the necessity for joint cooperation and 

participation by Labor and Management in interpreting and analyzing the effectiveness of 

management's application of this Agreement as well as Labor's response and any other matter 

affecting quality, safety, working conditions and productivity. Therefore, to secure this end, it is 

hereby agreed that a "Labor-Management Cooperation Committee" will be established composed 

of three representatives from Labor and three representatives from Management; one 
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representative from labor and one from Management shall be Co-Chairpersons of this 

Committee. 

The Labor-Management Cooperation Committee shall meet a minimum of once each 

month, at the job site, and shall discuss the following; reports concerning any violation, dispute, 

questions or interpretation of the application of practices arising out of this Agreement; safety; 

working conditions; absenteeism; labor turnover; availability of qualified journeymen; need for 

training; and any other matter affecting productivity and efficiency on this project. 

In the event a dispute is not resolved by the Labor-Management Cooperation Committee, 

such matter shall then be settled as outlined by the grievance procedure andlor arbitration 

provisions contained in Section 6 or 7 of this Agreement. The Labor-Management Cooperation 

Committee shall have no authority to render a decision involving a jurisdictional dispute. 

SECTION 4. Contractor's Commitment 

A Work assignments will be made in accordance with area practice, consistent with 

the efficient and economical performance of the work. 

B. Before performing the work at the job site, the Contractor or Subcontractors of 

whatever tier actually performing the work will become signatory to the appropriate collective 

bargaining agreement. 

C. The Contractors and Subcontractors shall exercise their management rights. These 

rights shall include planning, directing, hiring, dismissal, lay-off, transferring, appointing 

foremen and general foremen and otherwise directing the work force. 

D. The Project Contractor agrees that neither it nor any of its contractors or 

subcontractors will subcontract any work to be done on the Project except to a person, firm or 

corporation who is or agrees to become party to this Agreement. Any contractor or subcontractor 
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working on the Project shall, as a condition to working on said Project, become signatory to and 

perform all work under the terms of this Agreement. 

SECTION 5. Union (Craftsman) Commitment 

A. Qualified and skilled craftsmen will be furnished as required by the Contractor in 

the fulfillment of its obligations of the Owner. 

B. Craftsmen shall be at their place of work at the regular starting time and shall 

remain at their place of work until quitting time. There shall be no limit on production by 

Craftsmen nor restrictions on the use of tools or equipment other than that which may be 

required by safety practice. 

C. Where stewards are appointed by respective unions, the steward shall be qualified 

craftsmen performing the work of his craft who shall exercise no supervisory functions. There 

shall be no non-working stewards. 

SECTION 6. Disputes and Grievances 

A. This Agreement is intended to provide close cooperation between management and 

labor. Each of the Unions will assign a representative to this Project for the purpose of 

completing the construction of the Project economically, efficiently, continuously, and without 

interruptions, delays, or work stoppages. . 

B. The Contractors, Unions, and the employees, collectively and individually, realize the 

importance to all parties to maintain continuous and uninterrupted performance of the work of 

the Project, and agree to resolve disputes in accordance with the grievance-arbitration provisions 

set forth in this Article. 

C. Any question or dispute arising out of and during the term of this Project Agreement 

(other than grievances not covered by a local Collective Bargaining Agreement or trade 
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jurisdictional disputes) shall be considered a grievance and subject to resolution under the 

following procedures: 

Step 1. (a) When any employee subject to the provisions of this Agreement feels 

he or she is aggrieved by a violation of this Agreement, he or she, through his or her local union 

business representative or job steward, shall, within five (5) working days after the occurrence of 

the violation, give notice to the work-site representative of the involved Contractor stating the 

provision(s) alleged to have been violated. The business representative of the local union or the 

job steward and the work-site representative of the involved Contractor and the Project 

Contractor shall meet and endeavor to adjust the matter within three (3) working days after 

timely notice has been given. The representative of the Contractor shall keep the meeting 

minutes and shall respond to the Union representative in writing (copying the Project Contractor) 

at the conclusion of the meeting but not later than twenty-four (24) hours thereafter. If they fail 

to resolve the matter within the prescribed period, the grieving party may, within forty-eight (48) 

hours thereafter, pursue Step 2 of the Grievance Procedure, provided the grievance is reduced to 

writing, setting forth the relevant information concerning the alleged grievance, including a short 

description thereof, the date on which the grievance occurred, and the provision(s) of the 

Agreement alleged to have been violated. 

(b) Should the Local Union(s) or the Project Contractor or any Contractor have a 

dispute with the other party and, if after conferring, a settlement is not reached within three (3) 

working days, the dispute may be reduced to writing and proceed to Step 2 in the same manner 

as outlined herein for the adjustment of an employee complaint. 

Step 2. The International Union Representative and the involved Contractor shall 

meet within seven (7 )  working days of the referral of a dispute to this second step to arrive at a 
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satisfactory settlement thereof. Meeting minutes shall be kept by the Contractor. If the parties fail 

to reach an agreement, the dispute may be appealed in writing in accordance with the provisions 

of Step 3 within seven (7) calendar days thereafter. 

Step 3. (a) If the grievance has been submitted but not adjusted under Step 2, 

either party may request in writing, within seven (7) calendar days thereafter, that the grievance 

be submitted to an Arbitrator mutually agreed by them. The Contractor and the involved Union 

shall attempt mutually to select an arbitrator, but if they are unable to do so, they shall request 

the American Arbitration Association to provide them with a list of arbitrators from which the 

Arbitrator shall be selected. The rules of the American Arbitration Association shall govern the 

conduct of the arbitration hearing. The decision of the Arbitrator shall be final and binding on all 

parties. The fee and expenses of such Arbitration shall be borne equally be the Contractor and 

the involved Local Union(s). 

(b) Failure of the grieving party to adhere to the time limits established herein 

shall render the grievance null and void. The time limits established herein may be extended only 

by written consent of the parties involved at the particular step where the extension is agreed 

upon. The Arbitrator shall have the authority to make decisions only on issues presented to him 

or her, and he or she shall not have authority to change, amend, add to or detract from any of the 

provisions of this Agreement. 

D. The Project Contractor and Owner shall be notified of all actions at Steps 2 and 3 and 

shall, upon their request, be permitted to participate in all proceedings at these steps. 

SECTION 7. Jurisdictional Disputes 

A. The assignment of work will be solely the responsibility of the Contractor performing 

the work involved; and such work assignments will be in accordance with the Plan for the 
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Settlement of Jurisdictional Disputes in the Construction Industry (the "Plan") or any successor 

Plan. 

B. All jurisdictional disputes on this Project, between or among Building and 

Construction Trades Unions and employers, parties to this Agreement, shall be settled and 

adjusted according to the present Plan established by the Building and Construction Trades 

Department or any other plan or method of procedure that may be adopted in the future by the 

Building and Construction Trades Department. Decisions rendered shall be final, binding and 

conclusive on the Contractors and Unions parties to this Agreement. 

C. All jurisdictional disputes shall be resolved without the occurrence of any strike, work 

stoppage, or slow-down of any nature, and the Contractor's assignment shall be adhered to until 

the dispute is resolved. Individuals violating this section shall be subject to immediate discharge. 

D. Each Contractor will conduct a pre-job conference with the appropriate Building and 

Construction Trades Council prior to commencing work. The Project Contractor and the Owner 

will be advised in advance of all such conferences and may participate if they wish. 

SECTION 8. Joint Commitment (ContractorIUnion) 

A. Utilization of Union apprentices will be maximized consistent with the best 

interest of the job in compliance with Local Union Agreements. The high level of union 

apprenticeship training will be maintained to provide the Industry with productive and 

knowledgeable craftsmen for the long term. 

B. Every reasonable and practicable measure, consistent with the protection of 

human-dignity, will be taken to assure a work place free of alcohol and drugs. The use of liquor, 

drugs or any other illegal activities at the Project site, including parking lots, is strictly 

prohibited. 
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C. Employees will take their breaks only in their immediate work areas. 

D. Acknowledging the safety concerns of Owner and its risk management 

professionals, we assure the Owner that the parties are committed to safe working practices on 

the project. The parties, drawing upon the comprehensive safety programs and resources 

developed by the union construction community, will comply with federal, state and local safety 

regulations. Both contractors and union craftsmen are well trained in safety practices and commit 

themselves to applying such practices on this job. 

E. The Contractors and Unions agree that there will be no lockouts or work 

stoppages. 

(1) The Contractors and Subcontractors shall not cause, incite, encourage or 

participate in any lockout of employees on the project during the term of this Agreement. 

(2) The Union and its members, agents, representatives, and employees shall not 

allow, incite, encourage, condone or participate in any strike, walkout, slowdown, picketing, 

sympathy strike or other work stoppage of any nature whatsoever, whether jurisdictional or 

otherwise, or observe any picket of any nature during the term of this Agreement. Any such 

action by the Union or its members, agents, representatives or employees shall be 

considered a violation of this Agreement. 

(3) All employees shall continue to work and to perform all their obligations on the 

project despite the expiration of any local or other collective bargaining agreement. Any 

future wage or fringe benefit increase, decrease or modification legally negotiated and 

established by appropriate local collective bargaining agreement of the Local Unions which 

are signatories to this Agreement shall be paid retroactively to the expiration date of the 

preceding local Agreement. 
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(4) Should any unauthorized strike, slowdown, stoppage of work or interference 

with construction occur, the Union shall take all necessary steps to bring such activity to a 

prompt resolution. 

SECTION 9. Helmets To Hardhats 

A. The Contractors and the Unions recognize a desire to facilitate the entry into the 

building and construction trades of veterans who are interested in careers in the building and 

construction industry. The Contractors and Unions agree to utilize the Center for Military 

Recruitment, Assessment and Veterans Employment (hereinafter "Center") and the Center's 

"Helmets to Hardhats" program to serve as a resource for preliminary orientation, assessment of 

construction aptitude, referral to apprenticeship programs or hiring halls, counseling and 

mentoring, support network, employment opportunities and other needs as identified by the 

parties. 

B. The Unions and Contractors agree to coordinate with the Center to create and maintain 

an integrated database of veterans interested in working on this Project and of apprenticeship and 

employment opportunities for this Project. To the extent permitted by law, the Unions will give 

credit to such veterans for bona fide, provable past experience. 

SECTION 10. Term of Agreement. 

A. This Agreement shall become effective on , 20-, 

and shall remain in full force and effect as long as signatory contractors are working on this 

project. 

B. Any of the undersigned parties shall have the right to terminate this Agreement by 

notifying all other parties in writing, within at least thirty (30) calendar days from the proposed 

termination date. 
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SECTION 1 1. Notices 

The address and telephone number of all of the undersigned shall be on file with Owner's 

Director of Facility Services at the Highland Building, 12 15 Houbolt Road, Joliet, Illinois, 

6043 1, Attention: Patrick VanDuyne. All notices, request and other communications under this 

Agreement shall be in writing and shall be personally served or sent by certified mail, postage 

prepaid, return receipt requested, facsimile, or by licensed overnight courier to the appropriate 

party at the address set forth below or as may otherwise be on file with the Director of Physical 

Plant as provided herein. Notice shall be deemed given at the time delivered, if personally 

delivered, at the time indicated on the duly completed postal service return receipt, if delivered, 

at the time indicated on the duly completed postal service return receipt, if delivered by certified 

mail, at the time the facsimile is transmitted, if delivered by facsimile, or on the next business 

day after such notice is sent, if delivered by overnight courier. If a person elects to change their 

address, they shall do so by notifying the Owner's Director of Facility Services in the manner as 

provided for herein for the delivery of a notice. 

SECTION 12. Miscellaneous Provisions. 

A. Assignment. No party may assign its rights hereunder without the prior written 

consent of the other parties. 

B. Entire Agreement. This Agreement contains the entire agreement between the 

parties with respect to the subject matter hereof and may not be modified, except in writing 

signed by the parties hereto. Furthermore, the parties hereto specifically agree that all prior 

agreements, whether written or oral, relating to the subject matter hereof shall be of no further 

force or effect from and after the date hereof. 
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C. Non-Partnership. This Agreement shall not create a partnership, joint venture or 

other joint enterprises between the parties hereto. 

D. Severability. If any phrase, clause or provision of this Agreement is declared 

invalid or unenforceable by a court of competent jurisdiction, such phrase, clause or provisions 

shall be deemed severed from this Agreement, but will not affect any other provision of this 

Agreement, which shall otherwise remain in full force and effect. If any restriction or limitation 

in this Agreement is deemed to be unreasonable, onerous and unduly restrictive by a court of 

competent jurisdiction, it shall not be stricken in its entirety and held totally void and 

unenforceable, but shall not be deemed rewritten and shall remain effective to the maximum 

extent permissible within reasonable bounds. 

E. Prevailing Party. The prevailing party or parties in any litigation arising out of or 

from this Agreement shall be entitled to recover from the non-prevailing party or parties all costs 

and expenses reasonably incurred litigating such action, including without limitation, reasonable 

attorneys' and paralegals' fees and court cost. 

F. Neutral Reading. It is the intent of the parties that this Agreement be deemed to 

have been prepared by all of the parties hereto. 

G. Waiver. No waiver of any breach or default hereunder shall be considered valid 

unless in writing and signed by the party given such waiver and no such waiver shall be deemed 

a waiver of any subsequent breach or default of the same or similar nature. 

H. Headings. The section and subsection headings contained herein are for 

convenience of the parties only and are not intended to define or limit the context of said 

Sections and subsections. 
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I. Governing Law; Venue. The valid.ity, construction and interpretation of this 

Agreement shall be governed by the State of Illinois. The parties hereto irrevocably agree that all 

actions or proceedings in any way, manner or respect arising out of or from or related to this 

Agreement shall be litigated only in the Circuit Court Twelfth Judicial Circuit, Will County, 

Illinois. 

J. Counterparts. This Agreement may be executed in two or more counterparts, 

each of which may be deemed to be an original. 

IN WITNESS WHEREOF, the parties have executed this Agreement on the day and year 

first above written. 

SIGNED FOR THE OWNER: SIGNED FOR THE UNION: 

Firm: Joliet Junior College b < k m y u i l d i n g  Trades Council 

Title: Director of Facility Services Title: President 

Date: - 

Address: 1215 Houbolt Road 
Joliet, Illinois 6043 1 

qH/g-ay 
Date: 

Address: - 0 sc,SL 

SIGNED FOR THE ALLIANCE: SIGNED FOR BY THE CONTRACTOR: 

Firm: Three River's Construction Alliance Firm: 

Title: b -G&R )lbh Title: 

Date: Date: 

Address: 
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BLUEPRINT FOR SUCCESS 

A Labor-Management Project Agreement 

I. Preamble 

To accomplish the goals of quality, cost effectiveness and timeliness requires that all participants exhibit a 
positive attitude intent on success. There must exist amongst all parties a willingness to cooperate fully in 
devoting themselves to the goals of the project. 

This program has no room for adverse relationships, but only a true spirit of cooperation and commitment. It 
is essential that the work required to construct this project be accomplished in an efficient and economical 
manner so as to provide productivity, the highest levels of quality, and the total elimination of delays. This 
commitment will establish new plateaus in laborlmanagement cooperation. 

Therefore, Joliet Junior College, Illinois Community College District 525, of Will, Grundy, Kendall, LaSalle, 
Kankakee, Livingston and Cook, Illinois, (hereinafter referred to as the "Owner"), its subcontractor(s) of 
whatever tier, the Will & Grundy Counties Building Trades Council, and the THREE RIVERS' 
CONSTRUCTION ALLIANCE dedicate themselves to the goal that together, in full cooperation, local labor 
and management will produce a project of excellent quality, as economically as possible, in a safe 
environment, under favorable working conditions. 

II. Introduction 

This Agreement is entered into this 15 '~  day of April, 2009, by and between Joliet Junior College (hereinafter 
called the "Owner"); and Gilbane (hereinafter called and the "Project Contractor"; and the Will & Grundy 
Counties Building Trades Council (hereinafter called the "Union"), acting in their own behalf and on behalf of 
their respective affiliates and members: and the THREE RIVERS CONSTRUCTION ALLIANCE, actirlg on 
their own behalf and on behalf of their respective affiliates and members, with respect to all construction 
projects at Joliet Junior College, which includes the Master Plan and Capital Improvement Plan projects thru 
August 2013 located in Will County, Illinois. 

It is understood by the parties to this Agreement that other contractors awarded construction work directly or 
indirectly by the "Owner" will execute this Agreement and become signatory contractors for the purpose of 
this work. 

The intent of the parties to this Agreement is to establish labor and management cooperation between the 
Project Contractor, all Contractors and Subcontractors performing construction work on this project site, and 
the appropriate Unions signatory to this Agreement for the express purpose of producing a quality project on 
schedule and as economically as possible, in a safe environment under favorable working conditions. 
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Ill. Scope Of The Aareement 

A. This Project Agreement shall apply and is limited to the recognized and accepted historical definition of 
new construction work under the direction of and performed by the Contractor(s), of whatever tier, which may 
include the Project Contractor, who have contracts awarded for such work on the Project. Such work shall 
include site preparation work and dedicated off-site work. 

It is agreed that the Project Contractor shall require all Contractors of whatever tier who have been awarded 
contracts for work covered by this Agreement, to accept and be bound by the terms and conditions of this 
Project Agreement by executing the Letter of Assent (Attachment A) prior to commencing work. The Project 
Contractor shall assure compliance with this Agreement by the Contractors. It is further agreed that, where 
there is a conflict, the terms and conditions of this Project Agreement shall supersede and override terms 
and conditions of any and all other national, area, or local collective bargaining agreements, except for all 
work performed under the NTL Articles of Agreement, the National StackIChimney Agreement, the National 
Cooling Tower Agreement, all instrument calibration work and loop checking shall be performed under the 
terms of the UAIIBEW Joint National Agreement for Instrument and Control Systems Technicians, and the 
National Agreement of the International Union of Elevator Constructors, with the exception of Article V,VI, 
and VII of this Project Agreement, which shall apply to such work. 

6. Nothing contained herein shall be construed to prohibit, restrict or interfere with the performance of any 
other operation, work, or function which may occur at the Project site or be associated with the development 
of the Project. 

C. This Agreement shall only be binding on the signatory parties hereto and shall not apply to their parents, 
affiliates or subsidiaries. 

D. The Owner and/or the Project Contractor have the absolute right to select any qualified bidder for the 
award of contracts on this Project without reference to the existence or non-existence of any agreements 
between such bidder and any party to this Agreement; provided, however, only that such bidder is willing, 
ready and able to become a party to and comply with this Project Agreement, should it be designated the 
successful bidder. 

E. It is understood that the Owner, at its sole option, may terminate, delay and/or suspend any or all portions 
of the Project at any time. 

F. It is understood that the liability of any employer and the liability of the separate unions under this 
Agreement shall be several and not joint. The unions agree that this Agreement does not have the effect of 
creating any joint employer status between or among the Owner, Contractor(s) or any employer. 

IV. Labor-Manaaement Cooperation Committee 

The parties to this Agreement hereby reaffirm the necessity for joint cooperation and participation by Labor 
and Management in interpreting and analyzing the effectiveness of management's application of this 
Agreement as well as Labor's response and any other matter affecting quality, safety, working conditions and 
productivity. 'Therefore, to secure this end, it is hereby agreed that a "Labor-Management Cooperation 
Committee" will be established composed of three representatives from Labor and three representatives 
from Management; one representative from Labor and one from Management shall be Co-Chairmen of this 
Committee. 

The Labor-Management Cooperation Committee shall meet a minimum of once each month, at the jobsite, 
and shall discuss the following: reports concerning any violation, dispute, questions or interpretation of the 
application of practices arising out of this Agreement; safety; working conditions; absenteeism; labor 
turnover; availability of qualified journeymen; need for training; and any other matter affecting productivity 
and efficiency on this project. 
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In the event a dispute is not resolved by the Labor-Management Cooperation Committee, such matter shall 
then be settled as outlined by the grievance procedure andlor arbitration provisions contained in Articles VII 
or VIII of this Agreement. The Labor-Management Cooperation Committee shall not have authority to render 
a decision involving a jurisdictional dispute. 

V. Contractors' Commitment 

A. Work assignments will be made in accordance with area practice, consistent with the efficient and 
economical performance of the work. 

B. Before performing work at the job site, the Contractor or Subcontractors of whatever tier actually 
performing the work will become signatory to the appropriate collective bargaining agreement. 
C. The Contractors and Subcontractors shall exercise their management rights. These rights shall include 
planning, directing, hiring, dismissal, lay-off, transferring, appointing foremen and general foremen and 
otherwise directing the work force. 

D. The Project Contractor agrees that neither it nor any of its contractors or subcontractors will subcontract 
any work to be done on the Project except to a person, firm or corporation who is or agrees to become party 
to this Agreement. Any contractor or subcontractor workiqg on the Project shall, as a condition to working on 
said Project, become signatory to and perform all work under the terms of this Agreement. 

VI. Union (Craftsmen) Commitment 

A. Qualified and skilled craftsmen will be furnished as required by the Contractor in the fulfillment of its 
obligations to the Owner. 

6. Craftsmen shall be at their place of work at the regular starting time and shall remain at their place of work 
until quitting time. There shall be no limit on production by Craftsmen nor restrictions on the use of tools or 
equipment other than that which may be required by safety practice. 

C. Where stewards are appointed by respective unions, the steward shall be a qualified craftsman 
performing the work of his craft who shall exercise no supervisory functions. There shall be no non-working 
stewards. 

VII. Owner Commitment 

A. The Owner agrees that during the life of this agreement he shall assign construction work on this project 
only to contractors who are signatory to this agreement and applicable local collective bargaining 
agreements. 

VIII. Disputes & Grievances 

A. This Agreement is intended to provide close cooperation between management and labor. Each of the 
Unions will assign a representative to this Project for the purpose of completing the construction of the 
Project economically, efficiently, continuously, and without interruptions, delays, or work stoppages. 

B. The Contractors, Unions, and the employees, collectively and individually, realize the importance to all 
parties to maintain continuous and uninterrupted performance of the work of the Project, and agree to 
resolve disputes in accordance with the grievance-arbitration provisions set forth in this Article. 
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C. Any question or dispute arising out of and during the term of this Project Agreement (other than 
grievances not covered by a local Collective Bargaining Agreement or trade jurisdictional disputes) shall be 
considered a grievance and subject to resolution under the following procedures: 

Step 1. (a) When any employee subject to the provisions of this Agreement feels he or she is 
aggrieved by a violation of this Agreement, he or she, through his or her local union business representative 
or job steward, shall, within five (5) working days after the occurrence of the violation, give notice to the work- 
site representative of the involved Contractor stating the provision(s) alleged to have been violated. The 
business representative of the local union or the job steward and the work-site representative of the involved 
Contractor and the Project Contractor shall meet and endeavor to adjust the matter within three (3) working 
days after timely notice has been given. The representative of the Contractor shall keep the meeting 
minutes and shall respond to the Union representative in writing (copying the Project Contractor) at the 
conclusion of the meeting but not later than twenty-four (24) hours thereafter. If they fail to resolve the 
matter within the prescribed period, the grieving party may, within forty-eight (48) hours thereafter, pursue 
Step 2 of the Grievance Procedure, provided the grievance is reduced to writing, setting forth the relevant 
information concerning the alleged grievance, including a short description thereof, the date on which the 
grievance occurred, and the provision(s) of the Agreement alleged to have been violated. 

(b) Should the Local Union(s) or the Project Contractor or any Contractor have a dispute with the other 
party and , if after conferring, a settlement is not reached within three (3) working days, the dispute may be 
reduced to writing and proceed to Step 2 in the same manner as outlined herein for the adjustment of an 
employee complaint. 

Step 2. The International Union Representative and the involved Contractor shall meet within seven (7) 
working days of the referral of a dispute to this second step to arrive at a satisfactory settlement thereof. 
Meeting minutes shall be kept by the Contractor. If the parties fail to reach an agreement, the dispute may 
be appealed in writing in accordance with the provisions of Step 3 within seven (7) calendar days thereafter. 

Step 3. (a) If the grievance has been submitted but not adjusted under Step 2, either party may request in 
writing, within seven (7) calendar days thereafter, that the grievance be submitted to an Arbitrator mutually 
agreed upon by them. The Contractor and the involved Union shall attempt mutually to select an arbitrator, 
but if they are unable to do so, they shall request the American Arbitration Association to provide them with a 
list of arbitrators from which the Arbitrator shall be selected. The rules of the American Arbitration 
Association shall govern the conduct of the arbitration hearing. The decision of the Arbitrator shall be final 
and binding on all parties. The fee and expenses of such Arbitration shall be borne equally be the Contractor 
and the involved Local Union(s). 

(b) Failure of the grievirlg party to adhere to the time limits established herein shall render the grievance null 
and void. The time limits established herein may be extended only by written consent of the parties involved 
at the particular step where the extension is agreed upon. The Arbitrator shall have the authority to make 
decisions only on issues presented to him or her, and he or she shall not have authority to change, amend, 
add to or detract from any of the provisions of this Agreement. 

D. The Project Contractor and Owner shall be notified of all actions at Steps 2 and 3 and shall, upon their 
request, be permitted to participate in all proceedings at these steps. 

IX. Jurisdictional Disputes 

A. The assignment of work will be solely the responsibility of the Contractor performing the work involved; 
and such work assignments will be in accordance with the Plan for the Settlement of Jurisdictional Disputes 
in the Construction Industry (the "Plan") or any successor Plan. 

B. All jurisdictional disputes on this Project, between or among Building and Construction Trades Unions and 
employers, parties to this Agreement, shall be settled and adjusted according to the present Plan established 
by the Building and Construction Trades Department or any other plan or method of procedure that may be 
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adopted in the future by the Building and Construction Trades Department. Decisions rendered shall be 
final, binding and conclusive on the Contractors and Unions parties to this Agreement. 

C. All jurisdictional disputes shall be resolved without the occurrence of any strike, work stoppage, or slow- 
down of any nature, and the Contractor's assignment shall be adhered to until the dispute is resolved. 
Individuals violating this section shall be subject to immediate discharge. 

D. Each Contractor will conduct a pre-job conference with the appropriate Building and Construction Trades 
Council prior to commencing work. The Project Contractor and the Owner will be advised in advance of all 
such conferences and may participate if they wish. 

X. Joint Commitment (ContractorlUnion) 

A. Utilization of Union apprentices will be maximized consistent with the best interest of the job in compliance 
with Local Union Agreements. The high level of union apprenticeship training will be maintained to provide 
the Industry with productive and knowledgeable craftsmen for the long term. 

6. Every reasonable and practicable measure, consistent with the protection of human dignity,will be taken 
to assure a work place free of alcohol and drugs. The use of liquor, drugs or any other illegal activities at the 
Project site, including parking lots, is strictly prohibited. 

C. Employees will take their breaks only in their immediate work areas. 

D. Acknowledging the safety concerns of today's construction Owner and its risk management professionals, 
we assure the Owner that the parties are committed to safe working practices on the project. The parties, 
drawing upon the comprehensive safety programs and resources developed by the Union construction 
community, will comply with federal, state, and local safety regulations. Both contractors and union craftsmen 
are well trained in safety practices and commit themselves to applying such practices on this job. 

E. The Contractors and Unions agree that there will be no lockouts or work stoppages. 

(1) The Contractors and Subcontractors shall not cause, incite, encourage or participate in any lockout of 
employees on the project during the term of this Agreement. 

(2) The Union and its members, agents, representatives, and employees shall not allow, incite, encourage, 
condone or participate in any strike, walkout, slowdown, picketing, sympathy strike or other work stoppage of 
any nature whatsoever, whether jurisdictional or otherwise, or observe any picket of any nature during the 
term of this Agreement. Any such action by the Union or its members, agents, representatives or employees 
shall constitute a violation of this Agreement. 

(3) All employees shall continue to work and to perform all their obligations on the project despite the 
expiration of any local or other collective bargaining agreement. Any future wage or fringe benefit increase, 
decrease or modification legally negotiated and established by appropriate local collective bargaining 
agreements of the Local Unions which are signatories to this Agreement shall be paid retroactively to the 
expiration of the preceding local Agreement. 

(4) Should any unauthorized strike, slowdown, stoppage of work or interference with construction occur, the 
Union shall take all necessary steps to bring such activity to a prompt resolution. 
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XI. Helmets To Hardhats 

A. The Employers and the Unions recognize a desire to facilitate the entry into the building and construction 
trades of veterans who are interested in careers in the building and construction industry. The Employers 
and Unions agree to utilize the Center for Military Recruitment, Assessment and Veterans Employment 
(hereinafter "Center") and the Center's "Helmets to Hardhats" program to serve as a resource for preliminary 
orientation, assessment of construction aptitude, referral to apprenticeship programs or hiring halls, 
counseling and mentoring, support network, employment opportunities and other needs as identified by the 
parties. 

B. The Unions and Employers agree to coordinate with the Center to create and maintain an integrated 
database of veterans interested in working on this Project and of apprenticeship and employment 
opportunities for this Project. To the extent permitted by law, the Unions will give credit to such veterans for 
bona fide, provable past experience. 

XII. Term of Aareement 

A. This Agreement shall become effective on April 15, 2009, and shall 
remain in full force and effect as long as signatory contractors are working on this project. 

B. Either party shall have the right to terminate this Agreement by notifying all other parties, in writing, within 
at least thirty (30) calendar days from the proposed termination date. 

FOR THE OWNER: 

- 
J ~ I E T  

- 
JUNIOR COLLEGE ' 

TITLE: 

DATE: - 7 

FOR THE ALLIANCE: FOR THE BUILDING TRADES: 

THRE~RIVERS CONSTRUCTION 

DATE: DATE: 
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Overtime

Trade Title Rg Type C Base Foreman M-F Sa Su Hol H/W Pension Vac Trng Other 
Ins

ASBESTOS ABT-GEN All ALL 44.40 45.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

ASBESTOS ABT-MEC All BLD 38.44 41.51 1.5 1.5 2.0 2.0 14.07 12.51 0.00 0.77

BOILERMAKER All BLD 51.56 56.20 2.0 2.0 2.0 2.0 6.97 21.58 0.00 1.20

BRICK MASON All BLD 47.56 52.32 1.5 1.5 2.0 2.0 11.20 20.51 0.00 0.97

CARPENTER All ALL 49.76 54.74 2.0 2.0 2.0 2.0 11.79 25.74 0.00 0.73

CEMENT MASON All ALL 44.19 46.19 2.0 1.5 2.0 2.0 10.90 27.92 0.00 0.50

CERAMIC TILE FINISHER All BLD 41.80 41.80 1.5 1.5 2.0 2.0 11.25 13.41 0.00 0.88

COMMUNICATION TECHNICIAN All BLD 38.50 42.35 1.5 1.5 2.0 2.0 15.94 14.27 0.00 0.75 1.85

ELECTRIC PWR EQMT OP All ALL 54.90 59.90 1.5 1.5 2.0 2.0 12.72 18.42 0.00 3.40

ELECTRIC PWR GRNDMAN All ALL 42.82 59.90 1.5 1.5 2.0 2.0 9.93 14.37 0.00 2.66

ELECTRIC PWR LINEMAN All ALL 54.90 59.90 1.5 1.5 2.0 2.0 12.72 18.42 0.00 3.40

ELECTRICIAN All BLD 47.00 51.23 1.5 1.5 2.0 2.0 16.39 19.26 0.00 1.23 4.21

ELEVATOR CONSTRUCTOR All BLD 58.47 65.78 2.0 2.0 2.0 2.0 15.73 18.41 4.68 0.63

GLAZIER All BLD 46.35 47.85 1.5 2.0 2.0 2.0 14.79 22.67 0.00 1.26

HEAT/FROST INSULATOR All BLD 51.25 54.33 1.5 1.5 2.0 2.0 14.07 14.26 0.00 0.77

IRON WORKER All ALL 45.00 49.50 2.0 2.0 2.0 2.0 12.46 27.07 0.00 0.95

LABORER All ALL 44.40 45.15 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

LATHER All ALL 49.76 54.74 2.0 2.0 2.0 2.0 11.79 25.74 0.00 0.73

MACHINIST All BLD 49.68 52.18 1.5 1.5 2.0 2.0 7.93 8.95 1.85 1.47

MARBLE FINISHER All ALL 35.73 49.05 1.5 1.5 2.0 2.0 11.20 18.71 0.00 0.87

MARBLE MASON All BLD 46.71 51.38 1.5 1.5 2.0 2.0 11.20 19.98 0.00 0.95

MATERIAL TESTER I All ALL 34.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

MATERIALS TESTER II All ALL 39.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

MILLWRIGHT All ALL 49.76 54.74 2.0 2.0 2.0 2.0 11.79 25.74 0.00 0.73

OPERATING ENGINEER All BLD 1 52.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 2 50.80 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 3 48.25 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 4 46.50 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 5 55.85 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 6 53.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 7 55.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

Will County Prevailing Wage Rates posted on 3/15/2021
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OPERATING ENGINEER All FLT 1 59.35 59.35 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 2 57.85 59.35 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 3 51.50 59.35 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 4 42.80 59.35 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 5 60.85 59.35 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 6 41.00 59.35 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 1 50.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 2 49.75 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 3 47.70 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 4 46.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 5 45.10 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 6 53.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 7 51.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

PAINTER All ALL 48.30 54.34 1.5 1.5 1.5 2.0 12.51 14.24 0.00 1.87

PAINTER - SIGNS All BLD 40.74 45.75 1.5 1.5 2.0 2.0 3.04 3.90 0.00 0.00

PILEDRIVER All ALL 49.76 54.74 2.0 2.0 2.0 2.0 11.79 25.74 0.00 0.73

PIPEFITTER All BLD 50.75 53.75 1.5 1.5 2.0 2.0 10.85 20.85 0.00 2.92

PLASTERER All BLD 45.00 47.70 1.5 1.5 2.0 2.0 15.75 18.14 0.00 1.25

PLUMBER All BLD 52.00 55.10 1.5 1.5 2.0 2.0 16.22 15.60 0.00 1.40

ROOFER All BLD 45.75 49.75 1.5 1.5 2.0 2.0 11.23 13.61 0.00 0.91

SHEETMETAL WORKER All BLD 50.33 52.85 1.5 1.5 2.0 2.0 11.00 18.46 0.00 1.29 2.39

SPRINKLER FITTER All BLD 51.75 54.50 1.5 1.5 2.0 2.0 13.90 17.00 0.00 0.75

STONE MASON All BLD 47.56 52.32 1.5 1.5 2.0 2.0 11.20 20.51 0.00 0.97

TERRAZZO FINISHER All BLD 43.54 43.54 1.5 1.5 2.0 2.0 11.25 15.61 0.00 0.90

TERRAZZO MASON All BLD 47.38 50.88 1.5 1.5 2.0 2.0 11.25 17.07 0.00 0.94

TILE MASON All BLD 48.75 52.75 1.5 1.5 2.0 2.0 11.25 16.90 0.00 0.95

TRAFFIC SAFETY WORKER All HWY 36.75 38.35 1.5 1.5 2.0 2.0 7.95 8.20 0.00 0.75

TRUCK DRIVER All ALL 1 40.70 41.25 1.5 1.5 2.0 2.0 9.90 10.64 0.00 0.15

TRUCK DRIVER All ALL 2 40.85 41.25 1.5 1.5 2.0 2.0 9.90 10.64 0.00 0.15

TRUCK DRIVER All ALL 3 41.05 41.25 1.5 1.5 2.0 2.0 9.90 10.64 0.00 0.15

TRUCK DRIVER All ALL 4 41.25 41.25 1.5 1.5 2.0 2.0 9.90 10.64 0.00 0.15

TUCKPOINTER All BLD 47.25 48.25 1.5 1.5 2.0 2.0 8.59 19.48 0.00 0.94

Legend
Rg Region
Type Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers
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C Class
Base Base Wage Rate
OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number 
listed is the multiple of the base wage.
OT Sa Overtime pay required for every hour worked on Saturdays
OT Su Overtime pay required for every hour worked on Sundays
OT Hol Overtime pay required for every hour worked on Holidays
H/W Health/Welfare benefit
Vac Vacation
Trng Training
Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations WILL COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, 
Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  
Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday.  This then makes work performed 
on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain 
days of celebration.  If in doubt, please check with IDOL.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including 
mechanical systems where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold 
and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close 
future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the 
mechanical systems are to  remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed 
products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, 
mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and 
other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, 
swimming pools, and all other places where tile is to form a finished interior or exterior.  The mixing of all setting mortars 
including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when 
used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all 
sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or 
maintenance of tile and/or similar materials.  Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile 
work, particularly and especially after installation of said tile work.  Application of any and all protective coverings to all types of 
tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, 
plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, 
and all floor scarifying equipment used in preparing floors to receive tile.  The clean up and removal of all waste and materials.  
All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATIONS TECHNICIAN
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Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice, sound and vision 
production and reproduction,  telephone and telephone interconnect, facsimile, equipment and appliances used for domestic, 
commercial, educational and entertainment purposes, pulling of  wire through conduit but not the installation of conduit.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all 
rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of 
scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, 
holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for 
preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation 
of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and 
such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of 
interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone 
any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in 
the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast 
tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and 
which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I:  Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II:  Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, 
cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two 
Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; 
Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); 
Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump 
(Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; 
Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; 
Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, 
outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic 
Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; 
Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze 
Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-
Form Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching 
Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; 
Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; 
Hoists, Tugger Single Drum; Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; 
Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators 
(remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to 
exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.
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Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders.

 OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO 
or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car 
Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with 
attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete 
Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, 
All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and 
Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard 
Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover; 
Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking 
Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck 
Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle 
Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine;  Tractor Drawn Belt Loader; Tractor Drawn Belt 
Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; 
Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or 
Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; 
Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe 
Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; 
Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S 
Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing 
Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift 
Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro 
Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-
Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary 
Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin 
Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc, 
Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two 
Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, 
Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; 
Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump 
Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; 
Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a 
total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small 
Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

B20045

114



Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1.  Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2.  Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic 
Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3.  Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or 
more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, 
etc.

Class 4.  Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug 
Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug 
Operator.

Class 5.  Friction or Lattice Boom Cranes.

Class 6. ROV Pilot, ROV Tender

TRAFFIC SAFETY - Effective November 30, 2018, the description of the traffic safety worker trade in this County is as follows: 
 Work associated with barricades, horses and drums used to reduce lane usage on highway work, the installation and removal of 
temporary, non-temporary or permanent lane, pavement or roadway markings, and the installation and removal of temporary 
road signs. 

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION

Class 1.  Two or three Axle Trucks.  A-frame Truck when used for transportation purposes; Air Compressors and Welding 
Machines, including those pulled by  cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car 
and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers;  Mechanics Helpers and Greasers; Oil Distributors 2-man 
operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors; Self-propelled Chip  Spreader; Skipman; Slurry 
Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers 
hauling  warning lights, barricades, and portable toilets on the job site.

Class 2.  Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump 
Turnapulls or Turnatrailers when pulling  other than self-loading equipment or similar equipment under 16 cubic yards; Mixer 
Trucks under 7 yeards; Ready-mix Plant Hopper Operator, and Winch Trucks,  2 Axles.

Class 3.  Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump 
Turnatrailers or turnapulls when  pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives 
and/or Fission Material Trucks; Mixer Trucks 7 yards or over;  Mobile Cranes while in transit; Oil Distributors, 1-man operation; 
Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch 
trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4.  Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master 
Mechanic; Self-loading equipment  like P.B. and trucks with scoops on the front.

TERRAZZO FINISHER
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The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the 
mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by 
hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If 
a task to be performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted state 
which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this  
document.  If no neighboring county rate applies to the task, the Department shall undertake a special determination, such 
special determination  being then deemed to have existed under this determination.  If a project requires these, or any 
classification not listed, please contact IDOL at 217-782-1710 for  wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.  The work performed by 
landscape plantsman and  landscape laborer is covered by the existing classification of laborer.  The work performed by 
landscape operators (regardless of equipment used or its size) is  covered by the classifications of operating engineer.  The work 
performed by landscape truck drivers (regardless of size of truck driven) is covered by the  classifications of truck driver.

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR I AND II

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties 
as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same 
job duties as the classification entitled "Material Tester/Inspector II".
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STATE OF ILLINOIS 
BUSINESS ENTERPRISE PROGRAM 

MINORITIES, FEMALES, PERSONS WITH DISABILITY 
PARTICIPATION AND UTILIZATION PLAN 

 
 

 

For State Agency/State University Use Only 
 

The Business Enterprise Program Act for Minorities, Females and Persons with Disabilities (BEP) establishes a goal for 
contracting with businesses that have been certified as owned and controlled by persons who are minorities, female, or 
persons with disabilities (BEP certified vendor). 30 ILCS 575. 

 
Contract Goal to be Achieved by Vendor:  This solicitation includes a specific BEP participation goal of     % based on 
the availability of BEP certified vendors to perform or provide the anticipated services and/or supplies required by this 
solicitation. The availability of BEP certified vendors was determined using the following commodity/service codes; 
however Vendor is not required to rely solely upon these commodity/service codes in preparing the bid or offer: 

 

 
 

 

The BEP participation goal is applicable to all bids or offers. In addition to the other award criteria established for this 
solicitation, the Agency/University will award this contract to a Vendor that meets the goal or makes good faith efforts 
to meet the goal. This goal is also applicable to change orders and allowances within the scope of work provided by the 
BEP certified vendor. If Vendor is a BEP certified vendor, the entire goal is met and no subcontracting with a BEP 
certified vendor is required; however, Vendor must submit a Utilization Plan indicating that the goal will be met by 
self-performance. 

 
Following are guidelines for Vendor’s completion of the Utilization Plan. Please read the guidelines carefully.  A format 
for the Utilization Plan is included in this section. Vendor should include any additional information that will add clarity 
to Vendor’s proposed utilization of certified BEP vendors to meet the targeted goal.  The Utilization Plan must 
demonstrate that Vendor has either: (1) met the entire contract goal; (2) made good faith efforts towards meeting the 
entire goal; or (3) made good faith efforts towards meeting a portion of the goal. Any submission of good faith efforts 
by Vendor shall be considered as a request for a full or partial waiver. 

 
At the time of bid or offer, Vendor, or Vendor’s proposed Subcontractor, must be certified with CMS as a BEP certified 
vendor. 

 
 

1. If applicable where there is more than one prime vendor, the Utilization Plan should include an executed Joint 
Venture Agreement specifying the terms and conditions of the relationship between the parties and their 
relationship and responsibilities to the contract. The Joint Venture Agreement must clearly evidence that the 
BEP certified vendor will be responsible for a clearly defined portion of the work and that its responsibilities, 
risks, profits and contributions of capital, and personnel are proportionate to its ownership percentage. It must 
include specific details related to the parties’ contributions of capital, personnel, and equipment and share of 
the costs of insurance and other items; the scopes to be performed by the BEP certified vendor under its 
supervision; and the commitment of management, supervisory personnel, and operative personnel employed by 

 

State of Illinois 1 
Business Enterprise Program Participation and Utilization Plan v.14.1 
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State of Illinois 
Business Enterprise Program Participation and Utilization Plan v. 14.1 

2  

the BEP certified vendor to be dedicated to the performance of the contract. Established Joint Venture 
Agreements will only be credited  toward BEP goal  achievements for specific work performed  by the BEP 
certified vendor. Each party to the Joint Venture Agreement must execute the bid or offer prior to submission 
of the bid or offer to the Agency/University. 

 
2. An agreement between a vendor and a BEP certified vendor in which a BEP certified vendor promises not to 

provide subcontracting or pricing quotations to other vendors is prohibited. The Agency/University may request 
additional information to  demonstrate compliance. Vendor agrees to cooperate promptly with the 
Agency/University in submitting to interviews, allowing entry to places of business, providing further 
documentation, and to soliciting the cooperation of a proposed BEP certified vendor. Failure to cooperate by 
Vendor and BEP certified vendor may render the bidder or offeror non-responsive or not responsible. The 
contract will not be finally awarded to Vendor unless Vendor’s Utilization Plan is approved. 

 
3. BEP    Certified    Vendor    Locator    References:       Vendors    may    consult    CMS’    BEP    Vendor    Directory 

at www.sell2.illinois.gov/cms/business, as well as the directories of other certifying agencies, but firms must be 
certified with CMS as BEP certified vendors at the time of bid or offer. 

 
4. Vendor Assurance: Vendor shall not discriminate on the basis of race, color, national origin, sexual orientation 

or sex in the performance of this contract. Failure by Vendor to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract or such other remedy, as the 
Agency/University deems appropriate. This assurance must be included in each subcontract that Vendor signs 
with a subcontractor or supplier. 

 
5. Calculating BEP Certified Vendor Participation: The Utilization Plan documents work anticipated to be 

performed, or goods/equipment provided by all BEP certified vendors and paid for upon satisfactory 
completion/delivery. Only the value of payments made for the work actually  performed by BEP  certified 
vendors is counted toward the contract goal. Applicable guidelines for counting payments attributable to 
contract goals are summarized below: 

 
5.1. The value of the work actually performed or goods/equipment provided by the BEP certified vendor 

shall be counted towards the goal. The entire amount of that portion of the contract that is performed 
by the BEP certified vendor, including supplies purchased or equipment leased by the BEP certified 
vendor shall be counted, except supplies purchased and equipment rented from the Prime Vendor 
submitting this bid or offer. 

 
5.2. A vendor shall count the portion of the total dollar value of the BEP contract equal to the distinct, clearly 

defined portion of the work of the contract that the BEP certified vendor performs toward the goal. A 
vendor shall also count the dollar value of work subcontracted to other BEP certified vendor. Work 
performed by the non-BEP certified party shall not be counted toward the goal. Work that a BEP 
certified vendor subcontracts to a non-BEP certified vendor will not count towards the goal. 

 
5.3. A Vendor shall count toward the goal 100% of its expenditures for materials and supplies required under 

the contract and obtained from a BEP certified vendor manufacturer, regular dealer, or supplier. A 
Vendor shall count toward the goal the following expenditures to BEP certified vendors that are not 
manufacturers, regular dealers, or suppliers: 

 
5.3.1. The fees or commissions charged for providing a bona fide service, such as professional, 

technical, consultant or managerial services and assistance in the procurement of essential 
personnel, facilities, equipment, materials or supplies required for performance of the contract, 
provided that the fee or commission is determined by the Agency/University to be reasonable 
and not excessive as compared with fees customarily allowed for similar services. 

 
5.3.2. The fees charged for delivery of materials and supplies required by the contract (but not the 

cost of the materials and supplies themselves) when the hauler, trucker, or delivery service is 
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not also the manufacturer or a supplier of the materials and supplies being procured, provided 
that the fee is determined by the Agency/University to be reasonable and not excessive as 
compared with fees customarily allowed for similar services. The BEP certified vendor’s trucking 
firm must be responsible for the management and supervision of the entire trucking operation 
for which it is responsible on the contract, and must itself own and operate at least one fully 
licensed, insured and operational truck used on the contract. 

 
5.3.3. The fees or commissions charged for providing any bonds or insurance specifically required for 

the performance of the contract, provided that the fee or commission is determined by the 
Agency/University to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
5.4. BEP certified vendors who are performing on contract as second tier subcontractors may be counted in 

meeting the established BEP goal for this contract as long as the Prime Vendor can provide 
documentation indicating the utilization of these vendors. 

 
5.5. A Vendor shall count towards the goal only expenditures to firms that perform a commercially useful 

function in the work of the contract. 
 

5.5.1. A firm is considered to perform a commercially useful function when it is responsible for 
execution of a distinct element of the work of a contract and carries out its responsibilities by 
actually performing, managing, and supervising the work involved. The BEP certified vendor 
must also be responsible, with respect to materials or supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the materials or supplies, and 
installing the materials (where applicable) and paying for the material or supplies. To determine 
whether a firm is performing a commercially useful function, the Agency/University shall 
evaluate the amount of work subcontracted, whether the amount the firm is to be paid under 
the contract is commensurate with the work it is actually performing and the credit claimed for 
its performance of the work, industry practices, and other relevant factors. 

 
5.5.2. A BEP certified vendor does not perform a commercially useful function if its role is limited to 

that of an extra participant in a transaction or contract through which funds are passed through 
in order to obtain BEP certified vendor participation. In determining whether a BEP certified 
vendor is such an extra participant, the Agency/University shall examine similar transactions, 
particularly those in which BEP certified vendors do not participate, and industry practices. 

 
5.6. A Vendor shall not count towards the goal expenditures that are not direct, necessary and related to the 

work of the contract. Only the amount of services or goods that are directly attributable to  the 
performance of the contract shall be counted. Ineligible expenditures include general office overhead 
or other Vendor support activities. 

Good Faith Effort Procedures:  Vendor must submit a Utilization Plans and Letters of Intent that meet or exceed the 
published goal.  If Vendor cannot meet the stated goal, Vendor must document and explain within the Utilization Plan 
the good faith efforts it undertook to meet the goal. Utilization Plans are due at the time of bid or offer submission. The 
Business Enterprise Council (“Council”) or its delegate will consider the quality, quality and intensity of Vendor’s efforts. 

 
The Utilization Plan contains a checklist of actions that the Council or its delegate will consider as evidence of Vendor's 
good faith efforts to meet the goal. Other factors or efforts brought to the attention of the Council or its delegate may 
be relevant in appropriate cases. 

 
6.1. In evaluating Vendor’s good faith efforts, the Council or its delegate may consider whether the ability of 

other bidders or offerors to meet the contract goal suggests that good faith efforts could have resulted 
in Vendor meeting the goal. 
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6.2. If the Council or its delegate determines that Vendor has made good faith efforts to meet the goal, the 
Agency may award the contract provided that Vendor is otherwise eligible for award. 

 
6.3. If the Council or its delegate determines that good faith efforts have not been met, the bid or offer may 

be determined to be non-responsible by the Chief Procurement Office. 
 

7. Contract Compliance: Compliance with this section is an essential part of the contract. The following 
administrative procedures and remedies govern Vendor’s compliance with the contractual obligations 
established by the Utilization Plan. After approval of the Plan and award of the contract, the Utilization Plan 
becomes part of the contract. If Vendor did not succeed in obtaining BEP certified vendor participation to 
achieve the goal and the Utilization Plan was approved and contract awarded based upon a determination of 
good faith, the total dollar value of BEP certified vendor work calculated in the approved Utilization Plan as a 
percentage of the awarded contract value shall become the contract goal. 

 
 

7.1. The Utilization Plan may not be amended after contract execution without the Agency/University’s prior 
written approval. 

 
7.2. Vendor may not make changes to its contractual BEP certified vendor commitments or substitute BEP 

certified vendors without the prior written approval of the Agency/University. Unauthorized changes 
or substitutions, including performing the work designated for a BEP certified vendor with Vendor’s own 
forces, shall be a violation of the utilization plan and a breach of the contract, and shall be cause to 
terminate the contract, and/or seek other contract remedies or sanctions. The facts supporting the 
request for changes must not have been known nor reasonably should have been known by the parties 
prior to entering into the subcontract. Vendor must negotiate with the BEP certified vendor to resolve 
the problem.  Where there has been a mistake or disagreement about the scope of work or 
goods/equipment, provided the BEP certified vendor can be substituted only where agreement cannot 
be reached for a reasonable price or schedule for the correct scope of work, goods or equipment. 

 
7.3. Substitutions of a BEP certified vendor may be permitted under the following circumstances: 

 
7.3.1. Unavailability after receipt of reasonable notice to proceed; 

 
7.3.2. Failure of performance; 

 
7.3.3. Financial incapacity; 

 
7.3.4. Refusal by the BEP certified vendor to honor the bid or proposal price or scope; 

 
7.3.5. Material mistake of fact or law about the elements of the scope of work of a solicitation where a 

reasonable price cannot be agreed; 
 

7.3.6. Failure of the BEP certified vendor to meet insurance, licensing or bonding requirements; 
 

7.3.7. The BEP certified vendor's withdrawal of its bid or offer; or 
 

7.3.8. Loss of certification of the BEP certified vendor. 
 

7.4. If it becomes necessary to substitute a BEP certified vendor Vendor must notify the Agency/University 
in writing of the request to substitute a BEP certified vendor or otherwise change the Utilization Plan. 
The request must state specific reasons for the substitution or change.  The Agency/University shall 
notify the Council or its delegate of the request to substitute a BEP 
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certified vendor or change the Utilization Plan. The Agency/University will approve or deny a request 
for substitution or other change in the Utilization Plan within five business days of receipt of the 
request. 

 
7.5. Where Vendor has established the basis for the substitution to the Agency/University’s satisfaction, it 

must make good faith efforts to meet the contract goal by substituting a BEP certified vendor. 
Documentation of a replacement BEP certified vendor, or of good faith efforts to replace the BEP 
certified vendor, must meet the requirements of the initial Utilization Plan. If the goal cannot be 
reached and good faith efforts have been made, Vendor may substitute with a non-BEP certified vendor. 

 
7.6. If a Vendor plans to hire a subcontractor for any scope of work that was not previously disclosed in the 

Utilization Plan, Vendor must obtain the approval of the Agency/University to modify the Utilization Plan 
and must make good faith efforts to ensure that BEP certified vendors have a fair opportunity to submit 
a bid or offer on the new scope of work. 

 
7.7. A new BEP certified vendor agreement must be executed and submitted to the Agency/University within 

five business days of Vendor’s receipt of the Agency/University’s approval for the substitution or other 
change. 

 
7.8. Vendor shall maintain a record of all relevant data with respect to  the utilization of BEP  certified 

vendors, including but without limitation, payroll records, invoices, canceled checks and books of 
account for a period of at least three years after the completion of the contract. Full access to these 
records shall be granted by Vendor upon 48 hours written demand by the Agency/University to any duly 
authorized representative thereof, or to any municipal, state or federal authorities. The 
Agency/University shall have the right to obtain from Vendor any additional data reasonably related or 
necessary to verify any representations by Vendor. After the performance of the final item of work or 
delivery of material by the BEP certified vendor and final payment to the BEP certified vendor by 
Vendor, but not later than 30 calendar days after such payment, Vendor shall submit a statement 
confirming the final payment and the total payments made to the BEP certified vendor under the 
contract. 

 
7.8.1. Vendor shall submit quarterly reports documenting its utilization of BEP certified vendors, 

including the amount of payments made to BEP certified vendors in each quarter.  Quarterly 
reports shall be submitted to the designated BEP contact person on forms provided by the BEP 
Compliance Department. 

7.8.2. Quarterly reporting periods shall be July 1 – September 30 (1st Quarter), October 1 – December 
31 (2nd Quarter), January 1 – March 31 (3rd Quarter), and April 1 – June 30 (4th Quarter) of each 
fiscal year. Quarterly reports for the preceding quarter shall be due on or before the first day of 
each quarter. 

7.8.3. Vendor’s failure to submit quarterly reports shall constitute a material breach of this contract 
and may subject Vendor to the remedies and penalties described in Section 7.10. 

 
7.9. The Agency/University will periodically review Vendor’s compliance with these provisions and the terms 

of its contract. Without limitation, Vendor’s failure to comply with these provisions or its contractual 
commitments as contained in the Utilization Plan, failure to cooperate in providing information 
regarding its compliance with these provisions or its Utilization Plan, or provision of false or misleading 
information or statements concerning compliance, certification status or eligibility of the BEP certified 
vendor, good faith efforts or any other material fact or representation shall constitute a material breach 
of this contract and entitle the Agency/University to declare a default, terminate the  contract, or 
exercise those remedies provided for in the contract or at law or in equity. 

 
7.10. The Agency/University reserves the right to withhold payment to Vendor to enforce these provisions 

and Vendor’s contractual commitments. Final payment shall not be made pursuant to the contract until 
Vendor submits sufficient documentation demonstrating compliance with its Utilization Plan. 
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UTILIZATION PLAN 
 

The Utilization Plan and Letter of Intent must be sealed and submitted separately. 

(Vendor) submits the following Utilization Plan as part 

of our bid or offer in accordance with the requirements of the BEP Program Status and Participation section of the 

solicitation for ,  Illinois  Procurement  Bulletin 

Reference Number . We understand that all subcontractors must be certified with the CMS BEP Program at 

the time of submission of all bids and offers. We understand that compliance with this section is an essential part of 

this contract and that the Utilization Plan will become a part of the contract, if awarded. 

Vendor makes the following assurance and agrees to include the assurance in each agreement,  subcontract  and 

purchase order with a subcontractor or supplier utilized on this contract: We shall not discriminate on the basis of race, 

color, national origin, sexual orientation or sex in the performance of this contract. Failure to carry out these 

requirements is a material breach of this contract, which may result in the termination of this contract or such other 

remedy, as the Agency/University deems appropriate. 

Vendor submits the following statement: 
 

 Vendor is a BEP certified firm and plans to fully meet the goal through self-performance. 
 

 Vendor has identified BEP certified subcontractor(s) to fully meet the established goal and submits the 
attached executed Letter(s) of Intent; or 

 
 Vendor has made good faith efforts towards meeting the entire goal, or a portion of the goal, and 

hereby requests a waiver (complete checklist below). 
 

Vendor’s person responsible for compliance with this BEP goal: 

Name: Title: 

Telephone: Email: 
 

DEMONSTRATION OF GOOD FAITH EFFORTS TO ACHIEVE GOAL AND REQUEST FOR WAIVER 

If the BEP participation goal was not achieved, the Good Faith Efforts Procedures and Guidelines outlined in Section 6 
will be used to evaluate submitted utilization plans.  Vendors providing Good Faith Effort documentation and request for 
waiver must complete and submit the Good Faith Effort Contact Log with the bid or offer. Failure to submit Good Faith 
Effort documentation in its entirety shall render Vendor’s bid or offer non-responsive or not responsible and cause it to 
be rejected or render Vendor ineligible for contract award. 

Below is a checklist of actions that will be used to evaluate a Vendor’s Demonstration of Good Faith Efforts and Request 
for Waiver. Please check the actions which you completed. If any of the following actions are not completed, please 
attach a detailed written explanation indicating why such action was not completed. If any other efforts were made to 
obtain BEP participation in addition to the items listed below, attach a detailed description of such efforts. 

 
 Utilize the Sell2Illinois website: www2.illinois.gov/cms/business to identify BEP certified vendors 

within the respective commodity/service codes denoted above and at a minimum email all 
listed vendors and solicit quotes from all vendors who express an interest via follow-up emails 
or telephone calls. 
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 Solicit through all reasonable and available means (e.g., attendance at a vendor conference, 
advertising and/or written notices) the interest of BEP certified vendors that have the capability 
to perform the work of the contract. Vendor must solicit this interest within sufficient time to 
allow the BEP certified vendors to respond to the solicitation. Vendor must determine with 
certainty if the BEP certified vendors are interested by taking appropriate steps to follow up 
initial solicitations and encourage them to submit a bid or proposal. Vendor must provide 
interested BEP certified vendors with adequate information about the plans, specifications, and 
requirements of the contract in a timely manner to assist them in responding promptly to the 
solicitation. 

 
 Select portions of the work to be performed by BEP certified vendors in order to increase the 

likelihood that the goal will be achieved. This includes, where appropriate,  breaking  out 
contract work items into economically feasible units to facilitate BEP certified vendor 
participation, even when Vendor might otherwise prefer to perform these work items with its 
own forces. 

 
 Make a portion of the work available to BEP certified vendors and selecting those portions of 

the work or material needs consistent with their availability, so as to facilitate BEP certified 
vendor participation. 

 
 Negotiate in good faith with interested BEP certified vendors. Evidence of such negotiation 

must include the names, addresses, email addresses, and telephone numbers of BEP certified 
vendors that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting and evidence as to why additional 
agreements could not be reached for BEP certified vendors to perform the work. A Vendor 
using good business judgment may consider a number of factors in negotiating with BEP 
certified vendors and may take a firm’s price and capabilities into consideration. The fact that 
there may be some additional costs involved in finding and using BEP certified vendors may not 
be in itself sufficient reason for a Vendor’s failure to meet the goal, as long as such costs are 
reasonable. Vendors are not required to accept higher quotes from BEP certified vendors if the 
price difference is excessive or unreasonable. 

 
 Thoroughly investigate the capabilities of BEP certified vendors and not reject them as 

unqualified without documented reasons. The BEP certified vendor’s memberships in specific 
groups, organizations, or associations and political or social affiliations are not legitimate causes 
for the rejection or non-solicitation of bids and proposals in Vendor’s efforts to meet the goal. 

 
 Make efforts to assist interested BEP certified vendors in obtaining lines of credit or insurance as 

required by the Agency/University. 
 

 Make efforts to assist interested BEP certified vendors in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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GOOD FAITH EFFORTS CONTACT LOG 

Use this Log to document all contacts and responses (telephone, e-mail, fax, etc.) regarding the solicitation of BEP 
certified vendors within the specific scope of work selected. It is not necessary to show contacts with BEP certified 
vendors who are identified on the Letter(s) of Intent. Keep and submit copies of all emails sent and received from 
prospective BEP vendors. Include a copy of the commodity list or scope of work you solicited prospective BEP 
vendors to perform. Duplicate this log as necessary; do not limit your contacts to the number of spaces shown. 

 
Name of Certified BEP 

Vendor Date Method of 
Contact Scope of Work Solicited Reason Agreement Was 

Not Reached 
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LETTER OF INTENT 

BUSINESS ENTERPRISE PROGRAM OR VETERAN SMALL BUSINESS 

State of Illinois    
Letter of Intent v.14.1 

Instructions: The Prime Vendor is required to submit a separate, signed Letter of Intent (LOI) from each BEP/VSB certified vendor.  
LOIs must be submitted with the bid/offer and must be signed by both parties. The Prime Vendor shall not prohibit or otherwise 
limit the BEP/VSB certified vendor(s) from providing subcontractor quotes to other potential bidders/vendors.  Each LOI must 
include the negotiated contract percentage, a detailed scope of work to be performed by each identified BEP/VSB certified vendor 
and the amount of the subcontract, if known.  All LOI’s shall be subject to Agency approval. Any changes involving or affecting the 
identified BEP/VSB certified vendor may not be permitted without written approval of the procuring Agency. 

Project Name:  Project/Solicitation Number:  

Name of Prime Vendor:  BEP/VSB Compliance Contact:    

Address: 
 

City:  State:  Zip Code:  

Telephone:  Fax:  Email:  

Name of Certified  BEP or  VSB Vendor:  

Address:    BEP/VSB Compliance Contact:  

City:  State:  Zip Code:  

Telephone:  Fax:  Email:  

Type of agreement:  Services  Supplies  Both Services/Supplies 

Anticipated start date of the Certified BEP/VSB Vendor:  ____________________________________________________ 

Proposed   ___ % of Contract to be performed by the BEP/VSB Vendor. 

Proposed Subcontract Amount, if known $ _______________________________________________________________ 

NOTE: The Prime Vendor must indicate the percentage of the estimated contract award that will be subcontracted to the certified 
BEP/VSB Vendor. 

Detailed description of work to be performed or goods/equipment to be provided by the BEP/VSB Vendor: 

 

The Vendor and the certified vendor above hereby agree that upon the execution of a contract for the above-named 
project between the Vendor and the State of Illinois, the Certified  BEP  VSB Vendor will perform the scope of work 
for the amount/percentage as indicated above. 

Vendor (Company Name and D/B/A):  Certified BEP/VSB Vendor (Company Name and D/B/A): 
 
               
Signature       Signature 

Print Name:        Print Name:         

Title:         Title:          

Date:         Date:          
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CERTIFICATION OF CONTRACT/BIDDER 
 

 

The below signed contractor/bidder hereby certifies that it is not barred from bidding 

on this or any other contract due to any violation of either Section 33E-3 or 33E-4 of 

Article 33E, Public Contracts, of the Illinois Criminal Code of 1961, as amended.  

This certification is required by Public Act 85-1295.  This Act relates to interference 

with public contracting, bid rigging and rotating, kickbacks and bribery. 

 

 

____________________________________ 

SIGNATURE OF CONTRACTOR/BIDDER 

 

 

____________________________________ 

TITLE 

 

 

___________________________________ 

DATE 

 

 

THIS FORM MUST BE RETURNED WITH YOUR BID TO: 

 

Joliet Junior College District #525 

Office of Facility Services 

Main Campus L Building, L1005 

1215 Houbolt Road   

Joliet, IL 60431-8938 
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CERTIFICATE OF COMPLIANCE WITH 

ILLINOIS DRUG-FREE WORKPLACE ACT 
 

 

_______________________, does hereby certify pursuant to the Illinois Drug-Free 

Workplace Act (30 ILCS 580/) that [he, she, it] shall provide a drug-free workplace 

for all employees engaged in the performance of work under the contract by 

complying with the requirements of the Illinois Drug-Free Workplace Act and, 

further certifies, that [he, she, it] is not ineligible for award of this contract by reason 

of debarment for a violation of the Illinois Drug-Free Workplace Act.   

 

 

 

 

 

 

_________________________________ 

By Authorized Agent 

 

 

_________________________________ 

Date 

 

 

 

 
 

SUBSCRIBED AND SWORN TO before me 

This _____ day of _______________, 20__. 

 

 

 

 

 

 

 

 

 

______________________________________ 

                NOTARY PUBLIC 
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EXECUTE AND ATTACH TO PROPOSAL FORM 

 

JOLIET JUNIOR COLLEGE – REQUEST FOR BID  

 

DRAWINGS ARE AVAILABLE ON THE FOLLOWING WEBSITE: 

WWW.JJC.EDU/COMMUNITY/VENDORS 

 

BID FORM  

 

To:  Joliet Junior College 

  1215 Houbolt Road 

  Joliet, IL 60431-8938 

 

Project:   

 

Date:  __________________________ 

 

Submitted by: 

 

____________________________________________________________________ 

(Full Name) 

____________________________________________________________________ 

(Address) 

____________________________________________________________________ 

(City, State, Zip) 

____________________________________________________________________ 

(Phone)   (Fax)    (Email) 

PART 1 OFFER 

Having examined the site and having familiarized itself with the conditions affecting 

the cost of the work associated with the      , and with 

the bidding documents, Bidder herby proposes to perform everything required and to 

furnish all labor, materials, necessary tools, expendable equipment and transportation 

services necessary to complete in a workmanlike manner the subdivision of work 

stated above in accordance with the bidding documents for the following sums: 

 

Base Bid:  

Allowance: $5,000.00 

Total Base Bid with Allowance:  

 

Base Bid with Allowance:  

____________________________________________________________________ 

 

Dollars ($________________________________) 
Write amount in both alpha and numeric, in case of discrepancy the lesser amount 

shown will govern. 

 
We have included herewith, the Security Deposit as required by the Instructions to Bidders. 
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PART 2 ACCEPTANCE 

 

This offer shall be open to acceptance and is irrevocable for thirty (30) days from the 

Bid closing date. 

 

If the bid is accepted by the Owner within the time period stated above, we will: 

 

A. Execute the Agreement within ten (10) days of receipt of Notice of 

Award. 

 

B. Furnish the required bonds within ten (10) days of receipt of Notice of 

Award in the form described in the Instruction to Bidders. 

 

C. Furnish the required Certificate of Insurance within ten (10) days of 

receipt of Notice of Award in the form and amounts described in the 

Instruction to Bidders. 

 

D. Commence work as established by the written Notice to Proceed. 

 

If this Bid is accepted within the time stated, and we fail to commence the Work or 

we fail to provide the required Bonds(s), the Security Deposit shall be forfeited as 

damages to the Owner by reason of our failures. 

 

In the event our Bid is not accepted within the time stated above, the required 

security deposit shall be returned to the undersigned, in accordance with the 

provisions of the Instructions to Bidders; unless a mutually satisfactory arrangement 

is made for its retention and validity for an extended period of time. 

 

PART 3 CONTRACT TIME 

 

If the Bid is accepted, we will: 

 

A. Complete the work in manner consistent to meet the requirements of the 

schedule (  ) consecutive calendar days from the date established 

as the Date of Commencement in the Notice to Proceed. 

 

B. Contractor has examined the Schedule included in these documents and takes 

no exception, or records the following exceptions: 

 

            

 

            

 

            

 

PART 4 CONTRACTOR’S FEES FOR CHANGES IN THE WORK 

 

Lump Sum of Time and Materials Changes: We the undersigned bidder agree that 

the following percentages for overhead and profit shall be added to job costs for the 
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net amount of work added to or deleted from the contract by written lump sum or 

time and material change orders recommended by the Engineer and approved by the 

Owner: 

 

Add to net extra for job costs for additional work performed by: 

 

Our own forces 12% 

Our subcontractor 5% (including assigned subcontractors) 

 

Note: Insurance, bond, and taxes are considered as job cost items and are not 

included in the percentages listed above. 

 

PART 5 ADDENDA 

 

The following Addenda have been received. The modifications to the Bid 

Documents noted therein have been considered and all costs thereto are included in 

the Bid Sum. 

 

Addendum #        Dated          

 

Addendum #        Dated          

 

Addendum #        Dated          

 

PART 6 SUBCONTRACTORS 

 

A. The following work will be performed (or provided) by the 

Subcontractors we have indicated below: 

 

Name of Subcontractor     Work Performed 

 

      1.             

 

      2.             

 

      3.             

 

      4.             

 

    B. We understand, and hereby agree, that we are obligated to use the 

indicated subcontractors, unless prior written permission to change has 

been obtained from the Owner. 

 

PART 7  RELATED WORK EXPERIENCE 

 

List a minimum of three jobs of similar type and scope performed in the last five 

years: 
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     1. Client:         

 

  Building:         

  

  Phone:         

 

  Contact Name:        

 

  Dollar Amount:        

 

 

     2. Client:         

 

  Building:         

  

  Phone:         

 

  Contact Name:        

 

  Dollar Amount:        

 

 

     3. Client:         

 

  Building:         

  

  Phone:         

 

  Contact Name:        

 

  Dollar Amount:        

 

PART 8 BID FORM ADDITION 

 

Apprenticeship and Training Certification 

In accordance with the Illinois Procurement Code, the Bidder certifies that the work 

to be performed by it and/or its subcontractors shall, at the time of such bid opening 

and at the time of the performance of work pursuant to the terms of this Contract, 

shall have participated in the approved apprenticeship and training programs as 

provided for above.  The bidder shall list, in the space below, the official name of the 

program sponsor holding the certificate of registration or all types of work or crafts 

in which the bidder is a participant and that will be performed by the bidder and its 

sub-contractor’s employees.  Work that will be sub-contracted shall be indicated to 

be subcontracted work as provided for herein. Failure to list required information 

may result in disqualification of bid. 
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PART 9 CONTRACTOR EVALUATION 

 

Upon completion of the project, a Construction Contractor Performance Evaluation 

form will be completed by the A/E and the JJC Project Coordinator.  The contractor 

will be evaluated in the following categories: 

 Professionally Administered and Supervised Work 

 Business Practices 

 Overall Performance 

 Workmanship 

 Timeliness 

 Project Management 

 

PART 10 BID FORM SIGNATURES(S) 

 

The Corporate Seal of: 

 

            

   (Bidder – please print the full name of your Proprietorship, Partnership, or 

Corporation) 

 

Was hereunto affixed in the presence of: 

 

            

   (Authorized signing officer)              (Title) 

 

(Seal) 

 

            

   (Authorized signing officer)              (Title) 

 

If the bid is a joint venture or partnership, add additional forms of execution for each 

member of the joint venture in the appropriate form or forms as above. 

 

END OF SECTION 
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